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*************************************************************************************************

IMPORTANT
SPECIAL NOTICES

*************************************************************************************************

• The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes.  Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms.  The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal.  It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting" describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.

Federal minimum wage rates for this project are no longer included in the "Proposal and Contract" book.  They will
be available through the California Department of Transportation's Electronic Project Document Distribution
Internet Web Site at http://hqidoc1.dot.ca.gov/.  See Notice to Contractors.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
A24B Pavement Markings - Arrows
A24C Pavement Markings - Symbols and Numerals
A24D Pavement Markings - Words
A24E Pavement Markings - Words and Crosswalks
A62A Excavation and Backfill - Miscellaneous Details
A62B Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill - Bridge
A62D Excavation and Backfill - Concrete Pipe Culverts
A62F Excavation and Backfill - Metal and Plastic Culverts
A73B Markers
RSP A73C Delineators, Channelizers and Barricades
A77A Metal Beam Guard Railing – Typical Wood Post With Wood Block
A77B Metal Beam Guard Railing - Standard Hardware
A77C Metal Beam Guard Railing – Wood Post and Wood Block Details
A77CA Metal Beam Guard Railing – Steel Post and Wood Block Details
A77D Metal Beam Guard Railing – Typical Layouts
A77E Metal Beam Guard Railing – Typical Layouts
A77F Metal Beam Guard Railing – Typical Embankment Widening for End Treatments
A77FA Metal Beam Guard Railing – Typical Line Post Installation
RSP A77G Metal Beam Guard Railing – End Treatment, Terminal Anchor  Assembly (Type SFT)
A77H Metal Beam Guard Railing  - Anchor Cable and Anchor Plate Details
A77J Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and

Abutments
RSP A77L Metal Beam Guard Railing and Single Faced Barrier  Railing Terminal System - End

Treatments
A85 Chain Link Fence
A87 Curbs, Dikes and Driveways
RSP D72 Drainage Inlets
D73 Drainage Inlets
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D74C Drainage Inlet Details
D75B Pipe Inlets
D75C Pipe Inlets
D77A Grate Details
D77B Bicycle Proof Grate Details
D78 Gutter Depressions
D87A Corrugated Metal Pipe Downdrain Details
D88 Construction Loads On Culverts
D97A Corrugated Metal Pipe Coupling Details No. 1 - Annular Coupling Band Bar and Strap and

Angle Connectors
D97B Corrugated Metal Pipe Coupling Details No. 2 - Hat Band Coupler and Flange Details
D97C Corrugated Metal Pipe Coupling Details No. 3 - Helical and Universal Couplers
D97D Corrugated Metal Pipe Coupling Details No. 4 - Hugger Coupling Bands
D97E Corrugated Metal Pipe Coupling Details No. 5 - Standard Joint
D97G Corrugated Metal Pipe Coupling Details No. 7 - Positive Joints and Downdrains
D97H Reinforced Concrete Pipe or Non-Reinforced Concrete Pipe - Standard and Positive Joints
D98A Slotted Corrugated Steel Pipe Drain Details
D98B Slotted Corrugated Steel Pipe Drain Details
D99A Structural Section Drainage System Details
D99B Edge Drain Outlet and Vent Details
D99C Edge Drain Cleanout and Vent Details
D99D Cross Drain Interceptor Details
H1 Planting and Irrigation - Abbreviations
H2 Planting and Irrigation - Symbols
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
T1B Temporary Crash Cushion, Sand Filled (Bidirectional)
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
T7 Construction Project Funding Identification Signs
T10 Traffic Control System for Lane Closure On Freeways and Expressways
T10A Traffic Control System for Lane and Complete Closures On Freeways and Expressways
T11 Traffic Control System for Lane Closure On Multilane Conventional Highways
T12 Traffic Control System for Lane Closure On Multilane Conventional Highways
T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways
T14 Traffic Control System for Ramp Closure
T15 Traffic Control System for Moving Lane Closure On Multilane Highways
T16 Traffic Control System for Moving Lane Closure On Multilane Highways
T17 Traffic Control System for Moving Lane Closure On Two Lane Highways
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
RS4 Roadside Signs, Typical Installation Details No. 4
RSP S1 Overhead Signs - Truss, Instructions and Examples
RSP S2 Overhead Signs - Truss, Single Post Type - Post Types II Thru VII
RSP S3 Overhead Signs - Truss, Two Post Type - Post Types I-S Thru VII-S
S4 Overhead Signs - Truss, Single Post Type - Structural Frame Members
RSP S5 Overhead Signs - Truss Two Post Type - Structural Frame Members
RSP S6 Overhead Signs - Truss, Structural Frame Details
RSP S7 Overhead Signs -Truss, Frame Juncture Details
RSP S8A Overhead Signs - Steel Frames - Removable Sign Panel Frames
S8B Overhead Signs - Removable Sign Panel Frames - Overhead Formed Panel Mounting

Details
RSP S8C Overhead Signs - Truss, Sign Mounting Details, Laminated Panel - Type A
S8D Overhead Signs - Truss, Removable Sign Panel Frames - 2794 mm and 3048 mm Sign

Panels
S9 Overhead Signs - Walkway Details No. 1
S10 Overhead Signs - Walkway Details No. 2
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RSP S11 Overhead Signs - Walkway Safety Railing Details
RSP S13 Overhead Signs - Truss, Pile Foundation
ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-3C Signal, Lighting and Electrical Systems - Controller Cabinet Details
ES-3F Signal, Lighting and Electrical Systems - Telephone Demarcation Cabinet Details, Type C
ES-3G Signal, Lighting and Electrical Systems – Telephone Demarcation Cabinet, Type C Details
ES-4A Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-4B Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-4C Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-4D Signal, Lighting and Electrical Systems - Signal Heads and Mountings
ES-5A Signal, Lighting and Electrical Systems - Detectors
ES-5B Signal, Lighting and Electrical Systems - Detectors
RSP ES-6A Lighting Standards - Types 15, 21 and 22
RSP ES-6B Lighting Standards - Types 15 AND 21, Barrier Rail Mounted Details
ES-6E Lighting Standards - Types 30 and 31
RSP ES-6F Lighting Standards - Type 30 and 31 Base Plate Details
ES-7B Signal and Lighting Standards - Type 1 Standards and Equipment Numbering
ES-7G Signal and Lighting Standards - Case 5 Arm Loading, Wind Velocity = 129 km/h, Arm

Lengths 15.2 m to 16.8 m
ES-7M Signal and Lighting Standards - Details No. 1
ES-7N Signal and Lighting Standards - Details No. 2
ES-8 Signal, Lighting and Electrical Systems - Pull Box Details
ES-9A Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9B Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9C Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9D Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9E Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations
ES-9F Signal, Lighting and Electrical Systems - Flush Soffit Luminaire Modification Details,

Structure Installations
ES-10 Signal, Lighting and Electrical Systems  - Isolux Diagrams
ES-11 Signal, Lighting and Electrical Systems - Foundation Installations
ES-13A Signal, Lighting and Electrical Systems - Splicing Details
ES-13B Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings
ES-15A Sign Illumination - Mercury Vapor Sign Illumination Equipment
ES-15C Sign Illumination - Sign Illumination Equipment
ES-15D Sign Illumination - Sign Illumination Control
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Federal Project with DBE Goals  (12-01-99)

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS
_________________________

CONTRACT NO. 04-4874F4

04-SCl-87-9.8/10.8

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SANTA CLARA COUNTY IN SAN JOSE FROM WEST JULIAN STREET TO 0.3 km

SOUTH OF WEST TAYLOR STREET

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until
2 o'clock p.m. on January 9, 2002, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SANTA CLARA COUNTY IN SAN JOSE FROM WEST

JULIAN STREET TO 0.3 km SOUTH OF WEST TAYLOR STREET

General work description:  Highway to be widened by constructing concrete structures and asphalt concrete structural
sections.

This project has a goal of 16 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.
Bidder inquiries may be made as follows:

The Department will consider bidder inquiries only when a completed "Bidder Inquiry" form is submitted. A copy of the
"Bidder Inquiry" form is available at the Internet address shown below.  The bidder inquiry shall include the bidder’s name
and telephone number.  Submit "Bidder Inquiry" forms to :

Construction Program Duty Senior
111 Grand Avenue
Oakland, CA  94612

Fax Number: (510) 622-1805
E-mail:           DUTY_SENIOR_DISTRICT04@ dot.ca.gov
Tel. Number:  (510) 286-5209

To expedite processing, submittal of "Bidder Inquiry" forms via Fax or E-mail is preferred.
To the extent feasible and at the discretion of the Department, completed "Bidder Inquiry" forms submitted for

consideration will be investigated, and responses will be posted on the Internet at:

http://www.dot.ca.gov/hq/esc/oe/project_status/bid_inq.html

The responses to bidders' inquiries, unless incorporated into formal addenda to the contract, are not a part of the contract,
and are provided for the bidder’s convenience only. In some instances, the question and answer may represent a summary of
the matters discussed rather than a word-for-word recitation.  The availability or use of information provided in the responses
to bidders' inquiries is not to be construed in any way as a waiver of the provisions of Section 2-1.03 of the Standard
Specifications or any other provision of the contract, the plans, Standard Specifications or Special Provisions, nor to excuse
the contractor from full compliance with those contract requirements. Bidders are cautioned that subsequent responses or
contract addenda may affect or vary a response previously given.



Contract No.  04-4874F4
2

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE

TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of Class C

licenses which constitutes a majority of the work.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,

Section 12990.
Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of

Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California  95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

Cross sections for this project are available at the office of the District Director of Transportation of the district in which
the work is situated in paper copy format.

The successful bidder shall furnish a payment bond and a performance bond.
The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidoc1.dot.ca.gov/.  Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  November 26, 2001

KEB
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

04-4874F4

Item Item Code Item Unit of Measure Estimated Quantity

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM

2 070018 TIME-RELATED OVERHEAD WDAY 350

3 071301 TEMPORARY FENCE M 37

4 074019 PREPARE STORM WATER POLLUTION
PREVENTION PLAN

LS LUMP SUM

5 074020 WATER POLLUTION CONTROL LS LUMP SUM

6 022873 TEMPORARY COVER M2 1000

7 022874 TEMPORARY DRAINAGE INLET PROTECTION EA 11

8 022875 TEMPORARY CONCRETE WASHOUT FACILITY EA 2

9 022876 TEMPORARY ENTRANCE/EXITS EA 4

10 074029 TEMPORARY SILT FENCE M 300

11
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

12
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

13
(S)

120165 CHANNELIZER (SURFACE MOUNTED) EA 160

14
(S)

128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 2

15
(S)

129000 TEMPORARY RAILING (TYPE K) M 3300

16
(S)

129100 TEMPORARY CRASH CUSHION MODULE EA 170

17 150206 ABANDON CULVERT EA 2

18 150221 ABANDON INLET EA 2

19 150608 REMOVE CHAIN LINK FENCE M 460

20 150620 REMOVE GATE EA 3
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Item Item Code Item Unit of Measure Estimated Quantity

21 150711 REMOVE PAINTED TRAFFIC STRIPE M 7600

22 150170 REMOVE YELLOW PAINTED TRAFFIC STRIPE M 1820

23 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING M2 17

24 150722 REMOVE PAVEMENT MARKER EA 1400

25 150730 REMOVE CHANNELIZERS EA 81

26 150742 REMOVE ROADSIDE SIGN EA 10

27 150760 REMOVE SIGN STRUCTURE EA 1

28 150820 REMOVE INLET EA 3

29 022877 REMOVE DOWNDRAIN TEE SECTION M 4.2

30
(S)

151272 SALVAGE METAL BEAM GUARD RAILING M 330

31 151540 RECONSTRUCT CHAIN LINK FENCE M 37

32
(S)

153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 94

33 153210 REMOVE CONCRETE M3 2.9

34 153229 REMOVE CONCRETE BARRIER
 (TYPE K)

M 60

35 155003 CAP INLET EA 2

36 156545 REMOVE TIMBER BULKHEAD EA 2

37 157560 BRIDGE REMOVAL (PORTION) LS LUMP SUM

38 160101 CLEARING AND GRUBBING LS LUMP SUM

39 170101 DEVELOP WATER SUPPLY LS LUMP SUM

40 190101 ROADWAY EXCAVATION M3 8670
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Item Item Code Item Unit of Measure Estimated Quantity

41 022889 VIBRATION MONITORING EA 50

42 022878 SETTLEMENT PLATFORM AND MONITORING LS LUMPSUM

43 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

44
(F)

192003 STRUCTURE EXCAVATION (BRIDGE) M3 1500

45
(F)

193003 STRUCTURE BACKFILL (BRIDGE) M3 860

46 194001 DITCH EXCAVATION M3 15

47 198001 IMPORTED BORROW TONN 18 400

48
(S)

203001 EROSION CONTROL (BLANKET) M2 240

49
(S)

203026 MOVE IN/MOVE OUT (EROSION CONTROL) EA 2

50
(S)

203003 STRAW (EROSION CONTROL) TONN 6

51
(S)

203014 FIBER (EROSION CONTROL) KG 830

52
(S)

203021 FIBER ROLLS M 1100

53
(S)

203024 COMPOST (EROSION CONTROL) KG 2450

54
(S)

203045 PURE LIVE SEED (EROSION CONTROL) KG 80

55
(S)

203061 STABILIZING EMULSION (EROSION CONTROL) KG 180

56
(S)

208000 IRRIGATION SYSTEM LS LUMP SUM

57 250401 CLASS 4 AGGREGATE SUBBASE M3 1060

58 260210 AGGREGATE BASE (APPROACH SLAB) M3 7

59 260301 CLASS 3 AGGREGATE BASE M3 300

60 290211 ASPHALT TREATED PERMEABLE BASE M3 270
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Item Item Code Item Unit of Measure Estimated Quantity

61 390102 ASPHALT CONCRETE (TYPE A) TONN 3820

62 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 12

63 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 220

64 490753 FURNISH PILING (CLASS 625) M 10 037

65
(S)

490754 DRIVE PILE (CLASS 625) EA 497

66
(S)

498024 400 MM CAST-IN-DRILLED-HOLE CONCRETE
PILING (BARRIER)

M 69

67
(S)

500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS LUMP SUM

68
(F)

510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 540

69
(F)

510053 STRUCTURAL CONCRETE, BRIDGE M3 4480

70
(F)

510086 STRUCTURAL CONCRETE, APPROACH SLAB
(TYPE N)

M3 120

71 048848 STUCTURAL CONCRETE, APPROACH SLAB (TYPE
R MODIFIED)

M3 40

72
(F)

510502 MINOR CONCRETE (MINOR STRUCTURE) M3 22

73 511106 DRILL AND BOND DOWEL M 40

74
(S-F)

517961 SOUND WALL (BARRIER) (MASONRY BLOCK) M2 67

75
(S)

519127 JOINT SEAL ASSEMBLY (MR 90 MM) M 38

76
(S)

519128 JOINT SEAL ASSEMBLY (MR 100 MM) M 15

77
(S)

519144 JOINT SEAL (MR 50 MM) M 34

78
(S-F)

520102 BAR REINFORCING STEEL (BRIDGE) KG 832 600

79
(F)

560218 FURNISH SIGN STRUCTURE (TRUSS) KG 14 380

80
(S-F)

560219 INSTALL SIGN STRUCTURE (TRUSS) KG 14 380
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Item Item Code Item Unit of Measure Estimated Quantity

81
(S)

561009 920 MM CAST-IN-DRILLED-HOLE CONCRETE PILE
(SIGN FOUNDATION)

M 7

82 566011 ROADSIDE SIGN - ONE POST EA 7

83 566012 ROADSIDE SIGN - TWO POST EA 3

84 022879 ROADSIDE SIGN (STRAP AND SADDLE BRACKET
METHOD)

EA 4

85 568007 INSTALL SIGN OVERLAY M2 2

86 650067 300 MM REINFORCED CONCRETE PIPE M 14

87 650069 450 MM REINFORCED CONCRETE PIPE M 37

88 650079 900 MM REINFORCED CONCRETE PIPE M 6

89 665832 450 MM BITUMINOUS COATED SLOTTED
CORRUGATED STEEL PIPE (1.63 MM THICK)

M 28

90 681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 380

91 681137 80 MM PLASTIC PIPE (EDGE DRAIN OUTLET) M 270

92 690272 300 MM BITUMINOUS COATED CORRUGATED
STEEL PIPE DOWNDRAIN  (1.63 MM THICK)

M 29

93 692383 300 MM ANCHOR ASSEMBLY EA 6

94 703450 WELDED STEEL PIPE CASING (BRIDGE) M 40

95 705567 750 MM AUTOMATIC DRAINAGE GATE EA 1

96
(F)

721810 SLOPE PAVING (CONCRETE) M3 125

97 727901 MINOR CONCRETE (DITCH LINING) M3 23

98 727906 MINOR CONCRETE (GUTTER LINING) M3 29

99 731502 MINOR CONCRETE (MISCELLANEOUS
CONSTRUCTION)

M3 20

100 022880 MINOR CONCRETE (BROOM FINISH) M2 92
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Item Item Code Item Unit of Measure Estimated Quantity

101
(S-F)

750001 MISCELLANEOUS IRON AND STEEL KG 1372

102
(S-F)

750501 MISCELLANEOUS METAL (BRIDGE) KG 3700

103
(S)

800391 CHAIN LINK FENCE (TYPE CL-1.8) M 610

104
(S)

802596 3.7 M CHAIN LINK GATE (TYPE CL-1.8) EA 2

105
(S)

832003 METAL BEAM GUARD RAILING (WOOD POST) M 350

106
(S-F)

048849 CHAIN LINK RAILING (TYPE 7,VINYL COATED) M 70

107 833183 CONCRETE BARRIER (TYPE 27SV) M 25

108
(S)

839551 TERMINAL SECTION (TYPE B) EA 5

109
(S)

839553 END SECTION EA 1

110
(S)

839565 TERMINAL SYSTEM (TYPE SRT) EA 3

111
(S)

839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 2

112
(F)

048850 CONCRETE BARRIER (TYPE 732 MODIFIED) M 812

113
(S)

840515 THERMOPLASTIC PAVEMENT MARKING M2 48

114
(S)

840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 2080

115
(S)

840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 900

116
(S)

840564 200 MM THERMOPLASTIC TRAFFIC STRIPE
(BROKEN 3.66 M - 0.92 M)

M 990

117
(S)

840571 100 MM THERMOPLASTIC TRAFFIC STRIPE
(BROKEN 5.18 M - 2.14 M)

M 130

118
(S)

840656 PAINT TRAFFIC STRIPE (2-COAT) M 5850

119
(S)

850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 910

120
(S)

850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1030
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Item Item Code Item Unit of Measure Estimated Quantity

121
(S)

860415 LIGHTING (STAGE CONSTRUCTION) LS LUMP SUM

122
(S)

860460 LIGHTING AND SIGN ILLUMINATION LS LUMP SUM

123
(S)

861100 RAMP METERING SYSTEM LS LUMP SUM

124
(S)

022881 TRAFFIC OPERATIONS SYSTEM LS LUMP SUM

125 999990 MOBILIZATION LS LUMP SUM



Contract No.  04-4874F4
10

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 04-4874F4

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland,
CA  94623-0660, so that the request is received by the Department by close of business on the fourth day, not including
Saturdays, Sundays and legal holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015  FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.
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A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered

Federal action.

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking

companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California  95815, Telephone: (916) 445-3520.

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

3. The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.
4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.
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G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased
trucks must display the name and identification number of the DBE.

I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A  DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 16 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.
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The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
 and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:

Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego

2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA  94607 San Diego, CA  92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108

Districts 07 and 08;
 in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:

Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA  90262 Sacramento, CA  95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B  SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:
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A. The names and dates of each publication  in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.
H. Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 350 WORKING DAYS beginning on
the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $750 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento,
CA  95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:
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•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.

5-1.018  EXCAVATION SAFETY PLANS

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
•    The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.
•    Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.
•    No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
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•    If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.
•    Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•    In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the

proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.
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5-1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that

administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the
Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall
identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.
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Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.
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The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075  BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982
(Section 165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and
the regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel
and iron materials furnished for incorporation into the work on this project shall occur in the United States; with the
exception that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used
in the domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08  SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form
CEM-2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083  DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.



Contract No.  04-4874F4
20

5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made.  Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.
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5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114  VALUE ANALYSIS

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop.  The purpose for
having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract.  If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hq/oppd/value/

  The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for  approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.
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The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor.  The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12  FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard
Specifications, shall not apply.

Attention is directed to "Overhead" of these special provisions.
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to all work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Overhead" of these special
provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis.  These
overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental in
conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment
Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of Section
9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the work
performed on a force account basis, and shall constitute full compensation therefor.  Full compensation for all overhead costs
for work performed on a force account basis, and for which no adjustment is made to the quantity of time-related overhead
pursuant to "Overhead" of these special provisions, shall be considered as included in the markups specified above, and no
additional compensation will be allowed therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment".  The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.13  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

State-owned properties and aerial easements underneath the Basset Overhead structure are available for the exclusive use
of the Contractor.  Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk,
and the State shall not be held liable for damage to or loss of materials or equipment located within these areas.

Residence trailers will not be allowed within the highway right of way, except that one trailer will be allowed for yard
security purposes.

The Contractor shall remove equipment, materials, and rubbish from the work areas and other State-owned property
which the Contractor occupies.  The Contractor shall leave the areas in a presentable condition in conformance with the
provisions in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites
designated on the plans outside the contract limits.
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5-1.14  PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $18,000
B. Progress Schedule (Critical Path Method) $  5,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Sound Wall (masonry block)
B. Overhead Sign Structure
C. Culvert Pipes
D. Edge Drain Pipes
E. Miscellaneous Iron and Steel
F. Chain Link Fences and Gates
G. Metal Beam Guard Railing
H. Pavement Markers
I. Luminaires
J. Piling
K. Joint seals and joint seal assemblies
L. Bar reinforcing steel
M. Miscellaneous bridge metal
N. Railings
O. Signal head and mounting brackets
P. Lighting standards
Q. Lighting fixtures

5-1.15  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dbA
at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.  Pile driving and earthwork compaction operations shall not be performed between 7:00
p.m. and 7:00 a.m. Monday through Saturday and nor at all on Sunday.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.16  PROJECT APPEARANCE

The Contractor shall maintain a neat appearance to the work.
In areas visible to the public, the following shall apply:

A. When practicable, broken concrete and debris developed during clearing and grubbing shall be disposed of
concurrently with its removal.  If stockpiling is necessary, the material shall be removed or disposed of weekly.

B. Trash bins shall be furnished for debris from structure construction.  Debris shall be placed in trash bins daily.
Forms or falsework that are to be re-used shall be stacked neatly concurrently with their removal.  Forms and
falsework that are not to be re-used shall be disposed of concurrently with their removal.
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Full compensation for conforming to the provisions in this section, not otherwise provided for, shall be considered as
included in prices paid for the various contract items of work involved and no additional compensation will be allowed
therefor.

5-1.17  AERIALLY DEPOSITED LEAD

Aerially deposited lead is present within the project limits.  Aerially deposited lead is lead deposited within unpaved
areas or formerly unpaved areas, primarily due to vehicle emissions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.
The complete report, entitled "Site Investigation Report, Route 87 from Coleman Street to Julian Street, Santa Clara

County, California," is available for inspection at the Department of Transportation, Duty Senior's desk, 111 Grand Avenue,
Oakland, California  94623 (510) 286-5209.

Aerially deposited lead is typically found within the top 0.6-m of material in unpaved areas within the highway right of
way.  Levels of lead found near the project limits range from less than 2.5 to 1900 mg/kg total lead with an average
concentration of 50 mg/kg total lead, as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series.

Once the Contractor has completed the placement of material containing aerially deposited lead in conformance with
these special provisions and as directed by the Engineer, the Contractor shall have no responsibility for such materials in
place.  The Department will not consider the Contractor a generator of such contaminated materials.  Further cleanup,
removal or remedial actions for such materials will not be required if handled or disposed of as specified herein.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in conformance with all rules and
regulations including, but not limited to, those of the following agencies:

United States Department of Transportation (USDOT)
United States Environmental Protection Agency (USEPA)
California Environmental Protection Agency (Cal-EPA)
California Department of Health Services
California Division of Occupational Safety and Health Administration (Cal-OSHA)

5-1.18  ARCHAEOLOGICALLY SENSITIVE AREAS

The entire project area is within an Archaeological Sensitive Area (ASA).  All construction activities within the
Archaeologically Sensitive Area shall be performed in accordance with these special provisions and as directed by the
Engineer.

GENERAL

It is the intent of the Department under Section 106 of the National Historic Preservation Act of 1966, the Caltrans
Environmental Handbook (Vol. 2:1-2.2) and the approved Historic Properties Treatment Plan for the Upgrade of the
Guadalupe Parkway, that the ASA be archaeologically monitored during construction and that major impacts to
archaeological resources be avoided or minimized.  Spot and on-call archaeological monitoring by a Department staff
archaeologist or consulting archaeologists will be required during construction activities.

The California Public Resources Code Chapter 1.7, Section 5097.5 makes it a criminal offense for anyone to knowingly
disturb a historical feature. California Public Resources Code 5097.98 and 5097.00 require protection of Native American
remains which might be found, and outline procedures for handling any burials found.  The California Public Resources Code
Section 5097.9 and Health and Safety Code 7050 require coordination with the Native American Heritage Commission
(NAHC).  All archaeological artifacts found during project activities shall become the property of the State.

CONSTRUCTION

The Department will perform archaeological monitoring during construction of this project.  The Contractor,
subcontractors and their employees shall cooperate with the archaeologists with regard to the discovery and evaluation of
archaeological materials, if any are uncovered during construction.

An archaeological pre-construction meeting with the Contractor and subcontractors shall be held prior to the start of
construction.  The purpose of this meeting is to discuss archaeological issues, ascertain delineation of the location of the ASA
on the ground, and introduce the Department staff archaeologist to the Contractor.

No sub-surface construction activities are permitted within the ASA without approval by the Engineer and
archaeological monitor.  Subsurface construction activities includes excavation, installation of shoring, grading, grubbing,
piling work and any other earthmoving or land surface alterations.  The Contractor shall notify the Engineer at least 5
working days in advance of commencing any subsurface construction activities within the ASA.  The notification shall
include a schedule of the hours to be worked, including Saturdays and legal holidays.
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If human skeletal material or other archaeological finds are encountered by the Contractor during construction, the
Contractor shall stop work within 20 meters of the human skeletal materials or other archaeological find and shall
immediately notify the Engineer. The Contractor will be directed to continue work outside of a clearly delineated location
established around the find, and the archaeologists will require up to 14 working days to complete an archaeological
investigation at each location.

If, in the opinion of the Engineer, the Contractor's operation is delayed or interfered with by reason of the archaeological
investigation, the State will compensate the Contractor for such delay to the extent provided in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-Highway
Facilities" of the Standard Specifications.

The Contractor shall cooperate and assist the archaeologists in their work within the ASA under the direction of the
Department staff archaeologist.  Contractor labor, equipment, and materials required in assisting the archaeologist shall be
paid as extra work as provided in Section 4-1.03D of the Standard Specifications, except for planned work described as
follows:

Removal (including saw cutting) and disposal of roadway, pavement structural section, sidewalk, curb and gutter.
Handling and disposal of soils within the structure excavation limits.
All forces provided by the Contractor in order that the work performed by both the Contractor and the archaeological

team conforms to the requirements in "Hazardous and Non-Hazardous Materials. General." And "Hazardous and Non-
Hazardous Materials. Excavation." elsewhere in these provisions.

Except as otherwise provided in this section, full compensation for conforming to all of the requirements in this section
shall be considered as included in the prices paid for the various contract items of work and no additional compensation will
be allowed therefor.

5-1.19  MIGRATORY NESTING BIRDS

The Bassett St. Overhead is subject to nesting by swallows.  The nesting season for swallows is between February 15th
and September 1st.  All construction activities on or around the structure shall be performed in accordance with these special
provisions.

GENERAL

It is the intent of the Department that migratory nesting birds not be harmed during construction. Spot and on-call
biological monitoring by a Department biologist will be required during the nesting season. The Contractor, subcontractors
and their employees shall cooperate with the biologists with regard to the discovery of any nests, completed or partially built,
or eggs during construction.

The Migratory Bird Treaty Act makes it a criminal offense for anyone to harm swallows.
The primary method used to avoid harm to swallows by this project is to prevent the swallows from nesting on any

portion of the existing structure, falsework or the newly constructed bridge.  There are two components to nesting prevention
– inspection and the use of exclusion devices.  Once nests are more than half-built, construction may be halted so that the
birds, nestlings, and eggs are not harmed.  If new nests are built or existing nests become occupied, any work that would
interfere with or discourage swallows from returning to their nests will not be permitted.

INSPECTION

A biological pre-construction meeting with the Contractor and subcontractors shall be held prior to the start of
construction.  The purpose of this meeting is to discuss biological issues related to swallows, provide training to the
Contractor and subcontractors with regards to identifying swallows, nests and nest starts, and introduce the Department staff
biologist to the Contractor.

During the nesting season, the Contractor shall inspect the existing structure, falsework and newly constructed bridge at
a minimum every other calendar day, including weekends and holidays, for nests or partially built nests.  The Contractor shall
maintain and submit a weekly inspection log documenting the time, date, condition, and any actions taken.  Failure to detect
nest starts may result in the stoppage of work.

The Contractor shall be responsible for the removal of new and partially built nests before the nests are halfway
completed.  Nests should be removed with a long pole or hosed off with water.  These methods are to be aimed at the nests
and not at the birds.  No birds, nests with eggs, or nests with hatchlings shall be disturbed.

The Contractor shall notify the Engineer immediately upon discovery of active nests or of partially built nests that are
more than halfway completed.  All work that may impact the nest(s) shall be stopped.  The Engineer will consult with
Department biologists, the City of San Jose and the California Department of Fish and Game (CDFG) to develop alternatives
to avoid take of the nest.  Work that may impact the nest(s) shall not resume until approved by the Engineer.
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The Contractor shall be responsible for any work stoppages associated with the discovery of active or partially built nests
that are more than halfway completed.  The Contractor shall be expected to complete all work as in Section 4, "Beginning of
Work, Time of Completion, and Liquidated Damages," of these special provisions.  No additional time or compensation will
be allowed therefor.

Full compensation for all labor, materials, tools, equipment and incidentals, and for doing all work involved in
inspecting, logging and removing nests, shall be considered as included in the prices paid for the various contract items of
work involved, and no additional compensation will be allowed therefor.

EXCLUSION DEVICES

Exclusion devices (netting or mesh) will be installed by others prior to February 1, 2002.  Upon the start of this contract,
the Contractor shall be responsible for the maintenance, repair, or replacement of the exclusion devices throughout the
breeding season until all of the work on the bridge is complete.

If any areas of the exclusion devices have fallen or degraded to produce an opening, the Contractor shall immediately
report this condition to the Engineer, who will coordinate with Caltrans biologists to inspect the openings.  After they have
been inspected and assessed by the biologist, the Contractor shall make repairs to the exclusion devices as directed by the
Engineer within 24 hours.

The Contractor will be allowed to install additional exclusionary devices, after submittal of a working plan and approval
of the Engineer.

The Contractor shall remove and dispose of all exclusion devices when all of the work on the bridge is complete.
Contractor labor, equipment, and materials required to make repairs to the existing exclusion devices shall be paid as

extra work as provided in Section 4-1.03D of the Standard Specifications except that damage to the exclusion devices caused
by the Contractor shall be repaired at no cost to the State and no additional compensation will be allowed therefor.

Full compensation for all labor, materials, tools, equipment and incidentals, and for doing all work involved in installing
additional, protecting, maintaining, repairing damage caused by the Contractor, removing and disposing of exclusion devices
shall be considered as included in the prices paid for the various contract items of work involved, and no additional
compensation will be allowed therefor.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.
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Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm
2

SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11 or 11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8

24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)
B. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)
C. Stimsonite, Models 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)
A. Stimsonite, Model 948 (58 mm x 119 mm)
B. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
C. Stimsonite, Model 944SB (51 mm x 100 mm)
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A. Alpine Products, "D-Dot" and "ANR" (ABS)
B. Apex Universal (Ceramic)
C. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
E. Highway Ceramics, Inc. (Ceramic)
F. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
G. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
H. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
I. Road Creations, Model RCB4NR (Acrylic)
J. Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
C. Road Creations, Model R41C (100 mm x 100 mm)
D. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Bunzl (formerly Davidson Plastics, Models) T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line, "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)
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Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A. Advanced Traffic Marking, Series 200
B. Brite-Line, Series 100
C. P.B. Laminations, Aztec, Grade 102
D. Swarco Industries, "Director-2"
E. Trelleborg Industri, R140 Series
F. 3M, Series 620 and Series A750
G. 3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
H. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)
I. Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)
J. Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A. Flint Trading, "Premark" and "Premark 20/20 Flex"
B. Avery Dennison, "Hotape"

Removable Traffic Paint

A. Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm

A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400
B. Carsonite, Roadmarker CRM-375
C. Bunzl (Formerly Davidson Plastics), "Flexi-Guide Models 400 and 566"
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" (with 450 mm U-Channel base)
B. FlexStake, Model 604
C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)
D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
C. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
D. Bunzl (Formerly Davidson Plastics), Flex-Guide Models FG300LD and FG300UR
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
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H. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
I. The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
J. Repo, Models 300 and 400
K. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Radiator Specialty Company "Enforcer"
D. Roadmaker Company "Stacker"
E. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

A. Carsonite, Model SMD 615
B. FlexStake, Model 701 KM
C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Carsonite, Super Duck II
C. FlexStake, Model 701KM
D. Repo, Models 300 and 400
E. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
F. The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS

Impactable Type

A. ARTUK, "FB"
B. Bunzl (Formerly Davidson Plastics), Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Bunzl (Formerly Davidson Plastics), "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic.  When mounted on top of barrier, place top of reflective element at 1200 mm)
A. Bunzl (Formerly Davidson Plastics), Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"
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SOUND WALL DELINEATOR
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl (Formerly Davidson Plastics), PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A. Carsonite, Model 427
B. Bunzl (Formerly Davidson Plastics), FG 427 and FG 527
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J. Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type

A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. 3M, High Intensity
B. Reflexite, PC-1000 Metalized Polycarbonate
C. Reflexite, AC-1000 Acrylic
D. Reflexite, AP-1000 Metalized Polyester
E. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
F. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
G. Nippon Carbide, Flexible Ultralite Grade (ULG) II

Traffic Cones, 330 mm Sleeves

A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalight"
C. Nippon Carbide, Flexible Ultralite Grade (ULG) II

Barrels and Drums

A. Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting"
B. 3M Series 3810
C. Nippon Carbide, Flexible Ultralite Grade (ULG) II
D. Avery Dennison W-6100

Barricades: Type I, Engineer Grade

A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600 series
C. 3M, Engineer Grade, Series 3170

Barricades: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series
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Signs: Type III, High-Intensity Grade

A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade

A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange)
B. Reflexite "SuperBright" (Fluorescent orange)
C. Reflexite "Marathon" (Fluorescent orange)
D. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.03  STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.

The following materials will be furnished to the Contractor:

A. Sign panels for roadside signs and overhead sign structures.
B. Sign overlay panels for roadside signs and overhead sign structures.
C. Route shields for funding signs.
D. Hardware for mounting sign panels as follows:

1. Blind rivets for mounting overlapping legend at sign panel joints.
2. Closure inserts.
3. Aluminum bolts and nuts and steel beveled washers for mounting laminated sign panels on overhead sign

structures.
4. Aluminum bolts, nuts, and washers for mounting overhead formed panels.

E. LED modules for vehicular ramp metering signal units.
F. Lamps for "Meter-on" signs.
G. Model 170 controller assembly, including controller unit, completely wired controller cabinet, and inductive loop

detector sensor units.

Completely wired controller cabinets, with auxiliary equipment but without controller unit, will be furnished to the
Contractor at the Caltrans Maintenance Station, 30 Rickard Street, San Francisco, CA  94134.

The Contractor shall notify the Engineer not less than 48 hours before State-furnished material is to be picked up by the
Contractor.  A full description of the material and the time the material will be picked up shall be provided.



Contract No.  04-4874F4
38

8-1.04  MISCELLANEOUS METAL

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:

Material Specification
Steel bars, plates and
shapes

ASTM Designation:  A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:
Bolts and studs ASTM Designation:  A 307
Headed anchor bolts ASTM Designation:  A 307, Grade B, including

S1 supplementary requirements
Nonheaded anchor
bolts

ASTM Designation:  A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation:  M 314 supplementary
requirements
or AASHTO Designation:  M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation:  A 449, Type 1

Nuts ASTM Designation:  A 563, including
Appendix X1*

Washers ASTM Designation:  F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:

Bolts ASTM Designation:  A 325, Type 1
Tension control bolts ASTM Designation:  F 1852, Type 1
Nuts ASTM Designation:  A 563, including

Appendix X1*
Hardened washers ASTM Designation:  F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension
indicators

ASTM Designation:  F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:
Bolts, screws, studs,
threaded rods, and
nonheaded anchor
bolts

ASTM Designation:  F 593 or F 738M

Nuts ASTM Designation:  F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35

[450-240], Class 1
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or

A 47M, Grade 22010
Gray iron castings ASTM Designation:  A 48, Class 30B
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12
Cast iron pipe Commercial quality
Steel pipe Commercial quality, welded or extruded
Other parts for general
applications

Commercial quality

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation:  A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Sustained Tension
Test Load

(kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23

* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Ultimate
Tensile Load
(kilonewtons)

30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter
(millimeters)

Shell Type
Mechanical
Expansion
Anchors

Integral Stud Type
Mechanical
Expansion
Anchors

Resin Capsule
Anchors

and
Cast-in-Place Inserts

29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
  9.01-12.00 15 35 24
6.00-9.00 5 10 —

8-1.05  ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications
and these special provisions.

Filter fabric for this project shall be ultraviolet (UV) ray protected.
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SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the
testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling
(916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with
the Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.
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4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

SECTION 8-3.  WELDING

8-3.01  WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1992
D1.5 1995

D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform
inspection and testing prior to welding, during welding, and after welding as specified in this section and additionally as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

Each QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and
Guide for Qualification of Welding Inspectors," or has equivalent qualifications.  The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified in conformance with the requirements of the
American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice of
the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the requirements of the ASNT Recommended
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Practice No. SNT-TC-1A.  Only individuals who are 1) qualified for NDT Level II, or 2) Level III technicians who have been
directly certified by the ASNT and are authorized to perform the work of Level II technicians, shall perform NDT, review the
results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21.  The size and contour of welds shall be measured using suitable gages.  Visual inspection for cracks in
welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may
be helpful.  Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions.  Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra
work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed.  Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present when any
welding operation is being performed, or (2) having a QC Inspector within such close proximity of all welding operations
that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding
30 minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder,
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is
performed.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders using
these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production.  The test plate shall be the maximum thickness to be used in production.  The test plate shall be mechanically or
radiographically tested as directed by the Engineer.  Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type.  A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and
these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead Sign
Structures," Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of
the Standard Specifications.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.
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The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Cbr, Major Steel Bridges.

B. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Sbd, Conventional Steel Building Structures.  This condition shall apply only for work welded in
conformance with the provisions in Section 56-1, "Overhead Sign Structures" or Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications.

For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or
compensated by the fabrication facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the
WQCP.

Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with
the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate
WQCP for each item of work for which welding is to be performed.

Prior to furnishing materials welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, the Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02,
"Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each fabrication facility
supplying these materials or proof of previous Engineer approval of a WQCP for such a facility no more than one year prior
to the delivery of materials for inspection.

As a minimum, each WQCP shall include the following:

A. The name of the welding firm and any required NDT firms;
B. A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the

Written Practice of the NDT firm, and the names, qualifications, and documentation of certifications for all
personnel to be used;

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and
Assistant QC Inspectors to be used;

D. An organizational chart showing all QC personnel and their assigned QC responsibilities;
E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms

to be used, as required by the specifications including:

1. all visual inspections;
2. all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,

radiograph identification and marking system, and film interpretation and reports; and
3. calibration procedures and calibration frequency for all NDT equipment;

F. A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the
reinspection of repaired welds.  The system shall have provisions for 1) permanently identifying each weld and the
person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a
method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and
reinspection of nonconforming welds;
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G. Standard procedures for performing noncritical repair welds.  Noncritical repair welds are defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut.  The depth of these
excavations shall not exceed 65 percent of the specified weld size;

H. The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and
the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS.  The submitted
WPS shall be within the allowable period of effectiveness;

I. Documentation of all certifications for welders for each weld process and position that will be used.  Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness;

J. One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed.  These
codes and the FCP shall become the permanent property of the Department; and

K. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received.
Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications, no welding shall be performed until the WQCP is approved in writing by the Engineer.  No materials welded
in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, shall be
incorporated into the work until the WQCP is approved in writing by the Engineer.  Should the Engineer fail to complete the
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for proposed revisions
to the approved WQCP.  An amended WQCP or addendum will be required for revisions to the WQCP, including but not
limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or NDT personnel, or updated
systems for tracking and identifying welds.  The Engineer shall have 3 working days  to complete the review of the amended
WQCP or addendum.  Work that is affected by any of the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved.  Should the Engineer fail to complete the review within this time allowance and if,
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in conformance with the
provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans
and specifications.  The Engineer's  approval shall not constitute a waiver of any requirement of the plans and specifications
nor relieve the Contractor of any obligation thereunder, and defective work, materials, and equipment may be rejected
notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed.  The log shall
clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance
with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.  The log shall include the
welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work
performed, at each location.  The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding.  For work welded in conformance with Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications, the following items shall be included in a Welding Report that is to be
submitted to the Engineer 48 hours prior to the Contractor furnishing a Certificate of Compliance for the material:

A. Reports of all visual weld inspections and NDT;
B. Radiographs and radiographic reports, and other required NDT reports;
C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all

rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and
D. Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information:  name of the
QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers or a report number, as detailed in the WQCP.  In addition, all innerleaves shall have clearly
written on them the part description and all included weld numbers, as detailed in the WQCP.
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Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.  Unless
otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a
complete Welding Report has been received.  Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been
submitted.  However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications.  Material not conforming to these requirements
will be subject to rejection.  Should the Contractor elect to wait to encase or cover welds pending notification by the
Engineer, and should the Engineer fail to complete the review and provide notification within this time allowance, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
notification, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.
Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,

deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the
proposed repair procedures to correct them.  The Engineer shall have 5 working days to review these procedures. No
remedial work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to
complete the review within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation
is delayed or interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered
a right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed.  The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans and the
provisions of the Standard Specifications and these special provisions.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9.  DESCRIPTION OF BRIDGE WORK

The work to be done consists, in general, of widening the bridge as shown on the plans and briefly described as
follows:

BASSETT STREET OVERHEAD (WIDEN)
(Bridge No. 37-0311)

Widen the existing bridge on the left and right sides with a 12-span cast-in-place prestressed concrete box girder
bridge, approximately 396 meters long and 6 meters and varies in width on the left side and 10 meters and
varies in width on the right side.

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.
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The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:

HIGHWAY CONSTRUCTION

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in

conformance with the provisions in Section 7-1.13 of the Standard Specifications.
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Vibration Monitoring" of these special provisions.  Prior to performing pile driving, hauling,
placement of basement material, earthwork compaction, and paving operations, vibration monitoring for baseline reading
shall be completed.

Attention is directed to "Sound Control Requirements" of these special provisions.
Attention is directed to "Migratory Nesting Birds" of these special provisions.
Attention is directed to "Archaeologically Sensitive Areas" of these special provisions.
Attention is directed to "Existing Highway Facilities" regarding roadside call box removal.
Attention is directed to "Slope Paving" of these special provisions regarding constructing a 1.2 m by 1.8 m test panel

prior to placing the permanent slope paving.
Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which

the temporary railing and crash cushions are required.
The first order of work shall be to place the order for the electrical equipment.  The Engineer shall be furnished a

statement from the vendor that the order for the electrical equipment has been received and accepted by the vendor.
The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have been

installed.
Prior to commencement of the ramp metering traffic signal functional test at any location, all items of work related to

signal control shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at
that location.

No overhead sign panel shall be installed until the overhead sign lighting is completely operational.
No above ground electrical work shall be performed on any system within the project site until all Contractor-furnished

electrical materials for that individual system have been tested and delivered to Contractor.
Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to

the stage construction sheets of the plans.
Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of

a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans.  Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.
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In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer.  Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings.  Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

At the end of each working day if a difference in excess of 0.045-meter exists between the elevation of the existing
pavement and the elevation of excavations within 1.5 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way.  During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used.  The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the
bottom of the excavation.  Treated base shall not be used for the taper.  Full compensation for placing the material on a 1:4
slope, regardless of the number of times the material is required, and subsequent removing or reshaping of the material to the
lines and grades shown on the plans shall be considered as included in the contract price paid for the materials involved and
no additional compensation will be allowed therefor.  No payment will be made for material placed in excess of that required
for the structural section.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and
mounted thereon.

Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor.  The statement from the vendor
shall include the names and quantity of seed ordered and the anticipated date of delivery.

Fiber Rolls and Erosion Control (Blanket) shall be constructed as a first order of work.
Clearing, grubbing, and earthwork operations shall not be performed in areas where existing irrigation facilities are to

remain in place until existing irrigation facilities have been checked for proper operation in conformance with the provisions
in "Highway Planting and Irrigation Systems" of these special provisions.

When embankment settlement periods or surcharge embankment settlement periods are specified, the settlement periods
and the deferment of portions of the work shall comply with the provisions in Section 19-6.025, "Settlement Period," of the
Standard Specifications and in "Earthwork" of these special provisions.

10-1.02  WATER POLLUTION CONTROL (STORM WATER POLLUTION PREVENTION PLAN)

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

This project lies within the boundaries of the Region 2 - San Francisco Bay Regional Water Quality Control Board and
shall conform to the requirements of the National Pollutant Discharge Elimination System (NPDES) Permit for General
Construction Activities No. CAS000002, Order No, 99-08-DWQ, including State Water Resources Control Board (SWRCB)
Resolution No. 2001-046, and the NPDES Permit for the State of California Department of Transportation Properties,
Facilities, and Activities, No. CAS000003, Order No, 99-06-DWQ issued by the SWRCB.  These permits, hereafter referred
to as the "Permits," regulate storm water discharges associated with construction activities.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred
to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."  In
addition, water pollution control work shall conform to the requirements in the Sampling and Analysis Bulletin.  Copies of
the Manuals and the Permits may be obtained from the Department of Transportation, Material Operations Branch,
Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone: (916) 445-3520.  Copies
of the Manuals and the Sampling and Analysis Bulletin may also be obtained from the Department's Internet Web Site at:
http://www.dot.ca.gov/hq/construc/stormwater.html.

In addition, a Conceptual Storm Water Pollution Prevention Plan (CSWPPP) has been prepared for this project by the
Department and is available for review at 111 Grand Avenue, Oakland, California  94612.  Please call the Construction
Office Duty Senior, telephone number (510) 286-5209, to reserve a copy of the documents at least 24 hours in advance.  This
document may be used by the Contractor for developing the actual contract Storm Water Pollution Prevention Plan (SWPPP).
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The Contractor shall know and fully comply with the applicable provisions of the Manuals, Permits, and Federal, State,
and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas
of disturbance outside the project limits during construction.  The Contractor shall maintain copies of the Permits at the
project site and shall make the Permits available during construction.

Unless arrangements for disturbance or use of areas outside the project limits are made by the Department and made part
of the contract, it is expressly agreed that the Department assumes no responsibility for the Contractor or property owner with
respect to any arrangements made between the Contractor and property owner.  The Contractor shall implement, inspect and
maintain all necessary water pollution control practices to satisfy all applicable Federal, State, and Local laws and regulations
that govern water quality for areas used outside of the highway right-of-way or areas arranged for the specific use of the
Contractor for this project.  Installing, inspecting, and maintaining water pollution control practices on areas outside the
highway right-of-way not specifically arranged for and provided for by the Department for the execution of this contract will
not be paid for.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the provisions set forth in this section "Water Pollution Control (Storm Water Pollution Prevention Plan)",
including but not limited to, compliance with the applicable provisions of the Manuals, Permits and Federal, State and local
regulations.  Costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the
State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality
Act.

In addition to the remedies authorized by law, money due the Contractor under the contract, in an amount determined by
the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

When a regulatory agency or other third party identifies a failure to comply with the permit or any other local, State, or
federal requirement, the Engineer may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained for the period of the retention, and the rate of interest payable shall be 6 percent per annum.

Conformance with the provisions of this section "Water Pollution Control (Storm Water Pollution Prevention Plan)"
shall not relieve the Contractor from the Contractor's responsibilities, as provided in Section 7, "Legal Relations and
Responsibility," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor or otherwise access the project site or the Contractor's records pertaining to water pollution control work.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan, hereafter referred to as the
"SWPPP," is required for this contract.  The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution,"
of the Standard Specifications, the requirements in the Manuals, the requirements of the Permits, and these special
provisions.  Upon the Engineer's approval of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section
7-1.01G, "Water Pollution," of the Standard Specifications for development and submittal of a Water Pollution Control
Program.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the SWPPP
has been approved by the Engineer.

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and any required modifications or amendments and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed.  The Water Pollution
Control Manager shall serve as the primary contact for all issues related to the SWPPP or its implementation.  The Contractor
shall submit to the Engineer a statement of qualifications, describing the training, previous work history and expertise of the
individual selected by the Contractor to serve as Water Pollution Control Manager.  The Engineer will reject the Contractor's
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

Within 20 days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the
Engineer.  The Engineer will have 10 days to review the SWPPP.  If revisions are required, as determined by the Engineer,
the Contractor shall revise and resubmit the SWPPP within 10 days of receipt of the Engineer's comments.  The Engineer will
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have 5 days to review the revisions.  Upon the Engineer's approval of the SWPPP, 3 approved copies of the SWPPP,
incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction activities to proceed,
the Engineer may conditionally approve the SWPPP while minor revisions are being completed.  If the Engineer does not
review or approve the SWPPP within the time specified, compensation will be made in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The SWPPP shall apply to all areas that are directly related to construction including, but not limited to, staging areas,
storage yards, material borrow areas, and access roads within or outside of the highway right-of-way.

The SWPPP shall incorporate water pollution control practices in the following six categories:

A. Soil stabilization;
B. Sediment control;
C. Wind erosion control;
D. Tracking control;
E. Non-storm water control; and
F. Waste management and material pollution control.

The Contractor shall develop a Water Pollution Control Schedule that shall describe the timing of grading or other work
activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to
reflect any changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall incorporate the "Minimum Requirements" presented in the Preparation Manual into the SWPPP.  In
addition to the "Minimum Requirements" presented in the Preparation Manual, the Contractor shall complete the BMP
Consideration Checklist presented in the Preparation Manual.  The Contractor shall identify and incorporate into the SWPPP
the water pollution control practices selected by the Contractor or as directed by the Engineer.

In addition to the Minimum Requirements presented in the Preparation Manual, special requirements shall be
incorporated into the SWPPP and the Water Pollution Control Cost Break-Down as follows:

Special Requirement(s)
Category BMP, location and quantity

Non Storm Water Control NS-2 Dewatering Operations
NS-3 Paving and Grinding Operations

Waste Management &
Materials Pollution
Control

WM-8 Concrete Waste Management

The following contract items of work, shall be incorporated into the SWPPP as "Temporary Water Pollution Control
Practices":  Temporary Concrete Washout Facility, Temporary Drainage Inlet Protection, Temporary Entrance/Exits,
Temporary Cover, Temporary Silt Fence.  The Contractor's attention is directed to these special provisions provided for each
temporary water pollution control .

The following contract items of work, as shown on the project plans or as specified elsewhere in these special provisions,
shall be identified in the SWPPP as permanent water pollution control practices:  Fiber Rolls and Erosion Control (Blanket).
These permanent water pollution control practices shall be constructed as specified in "Order of Work" of these special
provisions, and utilized during the construction period.  The Contractor shall maintain and protect the permanent water
pollution control practices throughout the duration of the project and shall restore these controls to the lines, grades and
condition shown on the plans prior to acceptance of the contract.

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits, and related information
contained in the contract documents.  In addition, the SWPPP shall include a copy of the following:

1. Notification of Construction

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate any condition of the Permits, or when directed by the Engineer.  Amendments
shall show additional water pollution control practices or revised operations, including those areas or operations not shown in
the initially approved SWPPP.  Amendments to the SWPPP shall be prepared, and submitted for review and approval in the
same manner as specified for the SWPPP approval.  Subsequent amendments shall be submitted within a time approved by
the Engineer, but in no case longer than the time specified for the initial submittal and review of the SWPPP.  At a minimum,
the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the defined rainy season.
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The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site.  The SWPPP
shall be made available upon request of a representative of the Regional Water Quality Control Board, State Water Resources
Control Board, United States Environmental Protection Agency or the local storm water management agency.  Requests by
the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall submit to the Engineer a cost break-down for the contract lump sum item of water pollution control,
together with the SWPPP.

The cost break-down shall be completed and furnished in the format shown in the example of the cost break-down
included in this section.  Unit descriptions and quantities shall be designated by the Contractor, except for the specified
special requirements shown in the example.  The units and quantities given in the example, if provided, are special
requirements specified for the SWPPP, and shall be included in the cost break-down furnished to the Engineer.  The
Contractor shall verify the estimated quantities of the special requirements and submit revised quantities in the cost
break-down.

The Contractor shall determine the quantities required to complete the work of water pollution control.  The quantities
and their values shall be included in the cost break-down submitted to the Engineer for approval.  The Contractor shall be
responsible for the accuracy of the quantities and values used in the cost break-down submitted for approval.  The cost
break-down shall not include water pollution control practices which are shown on the plans and for which there is a separate
contract item.

The sum of the amounts for the units of work listed in the cost break-down shall be equal to the contract lump sum price
paid for water pollution control.  Profit shall be included in each individual unit listed in the cost break-down.  The cost
break-down shall be submitted and approved within the same times specified for the SWPPP.  Partial payment for the item of
water pollution control will not be made until the cost break-down is approved, in writing, by the Engineer.  Attention is
directed to "Time Related Overhead" of these special provisions.

Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made in the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP.  No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications.  If an ordered change requires a new item not on the approved cost break-down,
the adjustment in compensation will be determined in the same manner specified for extra work in conformance with Section
4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including the addition of new water pollution control practices, will be allowed.  The changes
shall be included in an approved amendment to the SWPPP.  If the changes to the water pollution control practices requested
by the Contractor would result in a net cost increase to the lump sum price for water pollution control, an adjustment in
compensation will be made without change to the item of water pollution control.  The net cost increase to the item of water
pollution control resulting from changes requested by the Contractor will be paid for as extra work as provided in Section
4-1.03D, "Extra Work," of the Standard Specifications.
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WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 04-4874F4

UNIT DESCRIPTION UNIT
APPROXIMATE

QUANTITY VALUE AMOUNT
SS-1 Scheduling LS Lump Sum

SS-2 Preservation of Existing Vegetation LS Lump Sum

SS-3 Hydraulic Mulch (Bonded Fiber Matrix) LS Lump Sum

SC-7 Street Sweeping and Vacuuming LS Lump Sum

WE-1 Wind Erosion Control LS Lump Sum

NS-2 Dewatering Operations LS Lump Sum

NS-3 Paving And Grinding Operations LS Lump Sum

NS-6 Illicit Connection/Illegal Discharge Detection
and Reporting

LS Lump Sum

NS-8 Vehicle and Equipment Cleaning LS Lump Sum

NS-9 Vehicle and Equipment Fueling LS Lump Sum

NS-10 Vehicle and Equipment Maintenance LS Lump Sum

WM-1 Material Delivery and Storage LS Lump Sum

WM-2 Material Use LS Lump Sum

WM-4 Spill Prevention and Control LS Lump Sum

WM-5 Solid Waste Management LS Lump Sum

WM-9 Sanitary/Septic Waste Management LS Lump Sum

TOTAL ____________________
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SWPPP IMPLEMENTATION

Upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, maintaining, removing, and disposing of the water pollution control practices included in the
SWPPP and any amendments.  Unless otherwise directed by the Engineer, the Contractor's responsibility for SWPPP
implementation shall continue throughout any temporary suspension of work ordered in conformance with the provisions in
Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for installation,
construction, inspection, maintenance, removal, and disposal of water pollution control practices are specified in the Manuals
and these special provisions.

If the Contractor or the Engineer identifies a deficiency in any aspect of the implementation of the approved SWPPP or
amendments, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if
requested by the Contractor and approved by the Engineer in writing, but not later than the onset of precipitation.  If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation the project shall be
in noncompliance.  Attention is directed to Section 5-1.01, "Authority of the Engineer," of the Standard Specifications and
the payment sections of these special provisions for possible noncompliance penalties.

If the Contractor fails to conform to the provisions of "Water Pollution Control (Storm Water Pollution Prevention
Plan)," the Engineer may order the suspension of construction operations which create water pollution.

Implementation of water pollution control practices may vary by season.  The Construction Site BMP Manual and these
special provisions shall be followed for control practice selection of year round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water control, and waste management and materials pollution
control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days.  Non-active areas shall be protected as prescribed in the Construction Site BMP
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

In order to provide effective erosion control the Contractor may be directed to apply permanent erosion control in small
or multiple units as disturbed soil areas are deemed substantially complete by the Engineer.  The Contractor's attention is
directed to "Erosion Control   (Type D)" and "Move-In/Move-Out (Erosion Control)" of these special provisions.

The Contractor shall implement, maintain, and inspect the following temporary sediment control practices on a
year-round basis.  The listed practices shall remain in place until their use is no longer needed, as determined by the
Engineer.

Year-Round
Sediment Control Practices

Location used

Temporary Entrance/Exit At interface between private and public road.

Rainy Season Requirements

Soil stabilization and sediment control practices conforming to the requirements in the Special Requirements and
applicable Preparation Manual Minimum Requirements, shall be provided throughout the rainy season, defined as between
October 15 and April 15.

Rainy Season Requirements

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed not later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the
soil stabilization and sediment control practices to be implemented and the dates on which the implementation will be
25 percent, 50 percent, and 100 percent complete, respectively.  Construction activities beginning during the rainy season
shall implement applicable soil stabilization and sediment control practices.  The Contractor shall implement soil stabilization
and sediment control practices a minimum of 10 days prior to the start of the rainy season.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 2.0 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit.  Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect the unprotected disturbed soil area.  A detailed
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plan for the mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices
required to protect the project site prior to the onset of precipitation events.

Non-Rainy Season Requirements

The non-rainy season shall be defined as all days outside the defined rainy season.  The Contractor's attention is directed
to the Construction Site BMP Manual for soil stabilization and sediment control implementation requirements on disturbed
soil areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMP Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the SWPPP.  The construction
site shall be inspected by the Contractor as follows:

A. Prior to a forecast storm;
B. After a precipitation event which causes site runoff;
C. At 24 hour intervals during extended precipitation events;
D. Routinely, a minimum of once every week outside of the defined rainy season;
E. Routinely, a minimum of once every week during the defined rainy season.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the CSWPP or an
alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be submitted to the
Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS

Report of Discharges, Notices or Orders

If the Contractor identifies any discharge into receiving waters in a manner causing, or potentially causing, a condition of
pollution, or if the project receives a written notice or order from any regulatory agency, the Contractor shall immediately
inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the discharge event,
notice, or order.  The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after

receiving the notice, or order, including additional measures installed or planned to reduce or prevent reoccurrence.
D. An implementation and maintenance schedule for any affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of each first-time non-storm water discharge event,
excluding exempted discharges.  The Contractor shall notify the Engineer of each different operation causing a non-storm
water discharge and shall obtain field approval for each first-time non-storm water discharge.  Non-storm water discharges
shall be monitored at each first-time occurrence and routinely thereafter.

Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Construction Activity Certification as
contained in the Preparation Manual to the Engineer.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, including the sampling and analysis plan, as shown on the plans,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications.  Payments for prepare storm water pollution prevention plan will be made as follows:
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A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate; and

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water and waste management and materials pollution
water pollution control practices, except those shown on the plans and for which there is a contract item of work, and
excluding developing, preparing, obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.

The cost of maintaining the temporary water pollution control practices shall be divided equally by the State and the
Contractor as follows:

Soil Stabilization

All temporary water pollution control practices except:
SS-1  Scheduling
SS-2  Preservation of Existing Vegetation

Sediment Control

All temporary water pollution control practices.

Tracking Control

All temporary water pollution control practices except:
SC-7  Street Sweeping and Vacuuming

Wind Erosion Control

All temporary water pollution control practices.

Non-Storm Water Control

No sharing of maintenance costs will be allowed.

Waste Management & Material Control

No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining temporary water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost.  Clean-up, repair, removal, disposal, improper installation, and replacement of temporary
water pollution control practices damaged by the Contractor's negligence shall not be considered as included in the cost for
performing maintenance and no additional compensation will be allowed therefor.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on those items where maintenance costs are not shared.

Full compensation for maintenance costs of water pollution control practices not shared, as specified in these special
provisions, shall be considered as included in the contract lump sum price paid for water pollution control and no additional
compensation will be allowed therefor.

Those water pollution control practices which are shown on the plans and for which there is a contract item of work will
be measured and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions of this section "Water Pollution Control (Storm
Water Pollution Prevention Plan)," as determined by the Engineer.

Retention for failure to conform to the provisions in this section "Water Pollution Control (Storm Water Pollution
Prevention Plan)" shall be in addition to the other retention provided for in the contract.  The amounts retained for failure of
the Contractor to conform to the provisions in this section will be released for payment on the next monthly estimate for
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partial payment following the date that an approved SWPPP has been implemented and maintained, and water pollution is
adequately controlled, as determined by the Engineer.

10-1.03  TEMPORARY COVER

Temporary cover shall conform to the details shown on the plans.  The minimum quantity of temporary cover required
for this project shall be 1,000 square meters.

The Contractor shall use temporary cover as one of the various measures to prevent water pollution.  The "Storm Water
Pollution Prevention Plan" shall graphically show the use of temporary cover in relation to other water pollution control work
specified elsewhere in these special provisions.

MATERIALS

Materials shall conform to the following for either plastic or fabric sheeting:

Fabric

Fabric shall be a minimum 115 g/m2 slit film woven fabric made of monofilaments of polypropylene.  The fabric shall
be non-biodegradable, resistant to sunlight deterioration, inert to most soil chemicals and furnished with sealed edges on all
sides to prevent unraveling.  The fabric shall also conform to the following:

Specification Requirement
Grab tensile strength,
kilonewtons, min. in
each direction

0.85-0.95

Elongation at break,
percent min. 15

If plastic sheeting is used, the plastic sheeting shall be polyethylene, new and a minimum thickness of 0.33 mm.

Rock Bag

Rock bag fabric shall be non-woven polypropylene, with a minimum unit weight of 250 g/m2.  The fabric shall have a
mullen burst strength of at least 2500 kPa, per ASTM Designation:  D3786 and an ultraviolet (UV) stability exceeding
70 percent at 500 hours.  Rock bags shall have a length of 600 mm to 800 mm, width of 400 mm to 500 mm, thickness of
150 mm to 200 mm, and shall be filled to a weighted mass ranging from 13 kg to 22 kg.  Rock bag fill material shall be non-
cohesive, gravel, free from deleterious material.  After filling, the opening shall be secured such that rock shall not escape
from the bag.

INSTALLATION

Fabric or plastic sheeting shall be placed and anchored as shown on the plans.  Abutting edges shall overlap a minimum
of 0.6 m.

Anchors shall be rock bags, and shall be placed along edges and  overlap areas at a maximum spacing of 2.4 m on center.
Rock bags that are placed along the top of slope and on slopes greater than 1:8, shall be secured in place with rope as shown
on the plans.  Rope shall be sufficient to hold the rock bags in place until the removal of temporary cover.

If the Contractor elects to request the use of other methods of anchoring for temporary cover, the request shall be
submitted, in writing, to the Engineer not less than 15 days prior to the placement of temporary cover.  If the alternative
anchoring method is approved and applied, the additional materials and labor required shall be at the Contractor's expense.

Non-abutting edges shall be embedded a minimum of 150 mm in native soil.
Swales and berms shall be constructed from native material as shown on the plans, to a depth and width sufficient to

divert water sheet flow off temporary cover and direct it towards drainage ditches and facilities.
Temporary cover that is damaged as a result of the Contractor's equipment and operations shall be replaced by the

Contractor at his expense.

MAINTENANCE

Clean-up, repair, removal, disposal, improper installation and replacement of temporary cover damaged through the
Contractor's negligence shall be considered as included in the cost for performing maintenance and no additional
compensation will be allowed therefor.
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MEASUREMENT AND PAYMENT

The contract price paid per square meter for temporary cover shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in placing temporary cover, complete in
place, including maintenance and removal, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

If the Contractor removes the temporary cover in order to facilitate any other work, the temporary cover shall be replaced
and secured by the Contractor at his expense.

10-1.04  TEMPORARY DRAINAGE INLET PROTECTION

Temporary drainage inlet protection shall be installed, maintained and later removed as shown on the plans, as specified
in these special provisions, and as directed by the Engineer.

Temporary drainage inlet protection shall be limited to those areas that are not adjacent to, nor drain toward, areas of
active traffic.

The Contractor shall select the appropriate drainage inlet protection shown on the plans commensurate to the field
condition around the drainage inlet.  For all other drainage inlets within the project limits that do not conform to the details
shown on the plans, the Contractor shall submit to the Engineer for approval, provisions for providing temporary drainage
inlet protection.

Special attention shall be given to existing and new drainage inlets adjacent to traffic.  The Engineer shall review the
need for drainage inlet protection commensurate to each location.

Throughout the duration of the Contract, the Contractor shall be required to provide protection commensurate with the
changing condition of the drainage inlet.  It is recognized that the drainage inlet changes during the course of construction
and the actual protection provided may require selecting the appropriate type or types of drainage inlet protection as it
changes during the course of construction.

Some conditions may require combining materials outlined in the special provision to address conditions that cannot be
accounted for at this time.  The Contractor shall submit working drawings for such cases to the Engineer for approval prior to
installation.

The Contractor shall use temporary drainage inlet protection as one of the various measures to prevent water pollution.
The Storm Water Pollution Prevention Plan shall graphically show the use of temporary drainage inlet protection in relation
to other water pollution control work specified elsewhere in these special provisions.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Temporary Silt Fence

Sedimentation control fabric for temporary silt fence shall be a prefabricated silt fence with a minimum woven
polypropylene fabric width of 900 mm and a minimum tensile strength of 0.44-kN, conforming to ASTM Designation:
D 4632.

Rock Bag

Rock bag fabric shall be non-woven polypropylene, with a minimum unit weight of  250 g/m2.  The fabric shall have a
mullen burst strength of at least 2500 kPa, per ASTM Designation:  D3786 and an ultraviolet (UV) stability exceeding
70 percent at 500 hours.  Rock bags shall have a length of 600 mm to 800 mm, width of 400 mm to 500 mm, thickness of
150 mm to 200 mm, and shall be filled to a weighted mass ranging from 13 kg to 22 kg.  Rock bag fill material shall be non-
cohesive, gravel, free from deleterious material.  After filling, the opening shall be secured such that rock shall not escape
from the bag.

Temporary Flexible Dike

Temporary flexible dike fabric cover and skirt shall be a woven polypropylene fabric with a minimum tensile strength of
0.44-kN, conforming to ASTM Designation:  D 4632. The prefabricated fabric shall be high visibility orange in color that is
integral to the fabric; painting shall not be allowed.  The fabric shall have an ultraviolet (UV) stability exceeding 70 percent.

Temporary flexible dike inner material shall be urethane foam and shall be shaped and dimensioned as shown on the
plans.

Adhesive for temporary flexible dike shall be a solvent free rubber modified asphalt emulsion. The color of the emulsion
shall be brown when wet and shall have a drying period of not more than 3 hours.

Anchoring nails or spikes for temporary flexible dike shall be a minimum of 25 mm in length and capable of penetrating
concrete and asphalt surfaces.
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Sediment Bag

Sedimentation control fabric for sediment bags shall be a prefabricated woven polypropylene sedimentation control
fabric envelop sewn with a double stitched seam using nylon thread.  The fabric shall have a grab tensile strength of at least
120 kg and grab elongation of 20 percent, per ASTM Designation:  D4632.  The fabric shall have a mullen burst strength of
at least 2895 kPa, per ASTM Designation:  D3786 and an ultraviolet (UV) stability exceeding 90 percent.  The sedimentation
control fabric shall be capable of a flow rate of 70.3 L/minute/m2, per ASTM Designation:  D4491.

The sediment bag shall be sized to fit the catch basin or drop inlet and be complete with lifting loops and dump straps
attached at the bottom to facilitate emptying of the sediment bag.  The sediment bags shall have a expansion restraint cord
approximately halfway up the bag to keep the sides away from the catch basin walls.

Erosion Control Blanket

Erosion control blanket shall consist of straw and coconut or wood excelsior blanket secured in place with wire staples
and shall conform to one of the following:

A. Straw and coconut blanket shall be machine produced mats of straw and coconut with a light weight netting on top.
The straw and coconut shall be adhered to the netting with biodegradable thread or glue strip.  The straw and
coconut erosion control blanket shall be of consistent thickness with the straw and coconut evenly distributed over
the entire area of the blanket.  Straw and coconut erosion control blanket shall be furnished in rolled strips with a
minimum width of 1.8 meters, minimum length of 20 meters (± 1 meter) and a minimum mass of 0.27 kg/m2.

B. Wood excelsior blanket material shall consist of machine produced mats of curled wood excelsior with 80 percent of
the fiber 150 mm or longer.  The erosion control blanket shall be of consistent thickness and the wood fiber shall be
evenly distributed over the entire area of the blanket.  The top surface of the blanket shall be covered with an
extruded plastic mesh.  The blanket shall be smolder resistant without the use of chemical additives and shall be
non-toxic and non-injurious to plant and animal life.  Erosion control blanket shall be furnished in rolled strips,
1220 mm -2440 mm in width, and shall have an average mass of 0.5 kg/m2, ± 10 percent, at the time of
manufacture.

Staples

Staples for erosion control blankets shall be made of 11-gage minimum steel wire and shall be U-shaped with 200 mm
legs and 50 mm crown.

INSTALLATION AND MAINTENANCE

Prior to placing erosion control blanket for temporary drainage inlet protection, soil surface preparation shall conform to
the provisions in Section 19-2.05, "Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in
depth or width shall be leveled.  Vegetative growth, and other debris shall be removed from areas to receive blankets.  The
area of temporary drainage inlet protection shall be excavated to the depth, as shown on the plans, as required.

Erosion control blanket strips for temporary drainage inlet protection shall be placed loosely on grade around drainage
inlets after the area has been cleared or excavated, as shown on the plans. with the longitudinal joints perpendicular to the
slope contour lines.  Longitudinal and transverse joints of blankets shall be overlapped such that the blanket being placed
shall overlap the adjacent section of blanket in the direction of flow and according to the manufacturer's recommendations
and stapled.  Staples shall be driven perpendicular to the slopes, and shall be located and spaced in conformance with the
manufacturer's instructions.  Ends of the blankets shall be secured in place in conformance with the manufacturer's
instructions.

Temporary silt fence for temporary drainage inlet protection shall be installed in conformance with the provisions under
"Temporary Silt Fence" of these special provisions.

Temporary flexible dike shall consist of individual sections of dike installed in conjunction with one another adjacent to
existing drainage inlets as shown on the plans.  The spacing and angle of placement shall be in accordance with the table
shown on the plans.  Temporary flexible dike shall be installed flush against the sides of concrete or asphalt curbs, dikes and
pavement with the inner material and fabric cover cut smoothly and evenly to provide a tight flush joint.

Temporary flexible dike and rock bag dike installed as part of temporary drainage inlet protection shall be maintained to
provide for adequate sediment holding capacity.  Sediment deposits shall be removed when the deposit reaches one-half of
the temporary flexible dike height.  Removed sediment shall be deposited within the project in such a way that it is not subject to
erosion by wind or water, or as directed by the Engineer.

Temporary rock bag dike shall consist of filled rock bags placed in multiple layers and shall be installed as shown on the
plans.
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Rock bags used in applications other than temporary rock bag dikes, shall be placed in sufficient quantities to slow
concentrated water flows and as shown on the plans.

Sediment bags shall be installed by removing the drainage inlet grate, placing the sediment bag in the opening, and
replacing the grate to secure the sediment bag in place.  Removal of the bag shall be facilitated by the use of 25 mm steel
reinforcing bars placed through the lifting loops.

Sediment bags installed as part of temporary drainage inlet protection shall be emptied when the restraint cords are no
longer visible.  Emptying of the bag shall be facilitated by the use of 25 mm steel reinforcing bars placed through the dump
loops.  The sediment bag shall be emptied of material with a shovel and rinsed before replacement in the catch basin or drop
inlet.

When no longer required for the purpose, as determined by the Engineer, temporary drainage inlet protection facilities
shall be removed.  Removed facilities shall become the property of the Contractor and shall be disposed of outside the
highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

Temporary drainage inlet protection that are damaged as a result of storms or as a result of the Contractors operations
shall be replaced at the Contractor's expense.

MEASUREMENT AND PAYMENT

The quantity of temporary drainage inlet protection to be paid for will be determined from each drainage inlet protected
conforming to the details shown on the plans.  The protection is measured one time only and no additional measurement is
recognized, and no additional compensation made, if it changes during the course of construction.

The contract unit price paid for temporary drainage inlet protection shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary drainage inlet
protection, complete in place, including excavation and backfill, all modifications occurring during the course of
construction, and maintenance and removal of temporary drainage inlet protection, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Temporary drainage inlet protection for protection at drainage inlets other than as shown on the project plans or directed
by the Engineer, in accordance with the Contractor's "Storm Water Pollution Prevention Plan (SWPPP)," will not be
measured as temporary drainage inlet protection. Payment for drainage inlet protection that is required as part of the SWPPP,
but is not shown on the project plans, will be paid for as specified in "Water Pollution Control" elsewhere in these special
provisions.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary drainage inlet
protection required, regardless of the reason for the increase or decrease.  The provisions in Section 4-1.03B, "Increased or
Decreased Quantities," shall not apply to temporary drainage inlet protection.

10-1.05  TEMPORARY CONCRETE WASHOUT FACILITY

Temporary concrete washout facilities shall be constructed, maintained, and later removed as shown on the plans, in
conformance with these special provisions and as directed by the Engineer.

Temporary concrete washout facilities shall be installed prior to beginning any placement of concrete and located a
minimum of 15 m from storm drain inlets, open drainage facilities, and watercourses, unless otherwise directed by the
Engineer.  Each facility shall be located away from construction traffic or access areas to prevent disturbance or tracking.

A sign shall be installed as shown on the plans adjacent to each washout facility to inform concrete equipment operators
to utilize the proper facilities.

Temporary concrete washout facilities shall be constructed on grade or below grade at the option of the Contractor.  The
minimum quantity of concrete washouts required for this project shall be 2.

Temporary concrete washout facilities shall be constructed and maintained in sufficient quantity and size to contain all
liquid and concrete waste generated by washout operations for all concrete wastes.  These facilities shall be constructed to
contain all liquid and concrete waste without seepage, spillage or overflow.

MATERIALS

Materials used in the construction of temporary concrete washout facility shall conform to the following:

Plastic Sheeting

Plastic sheeting shall be new and a minimum of 0.33 mm thick polyethylene sheeting and shall be free of holes, tears or
other defects that compromise the impermeability of the material.  Plastic sheeting shall not have seams or overlapping joints.
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Rock Bag

Rock bag fabric shall be non-woven polypropylene, with a minimum unit weight of  250 g/m2.  The fabric shall have a
mullen burst strength of at least 2500 kPa, per ASTM Designation:  D3786 and an ultraviolet (UV) stability exceeding
70 percent at 500 hours.  Rock bags shall have a length of 600 mm to 800 mm, width of 400 mm to 500 mm, thickness of
150 mm to 200 mm, and shall be filled to a weighted mass ranging from 13 kg to 22 kg. Rock bag fill material shall be non-
cohesive, gravel, free from deleterious material.  After filling, the opening shall be secured such that rock shall not escape
from the bag.

Straw Bales

Straw for straw bales shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications.
Each straw bale shall be a minimum of 360 mm wide, 450 mm in height, 900 mm in length and shall have a minimum

mass of 23 kg.  The straw bale shall be composed entirely of vegetative matter, except for binding material.
Bales shall be bound by either wire, nylon or polypropylene string.  Jute and cotton binding shall not be used.  Wire shall

be a minimum of 1.57 mm (16-gage) baling wire.  Nylon or polypropylene string shall be approximately 2 mm in diameter
with 360 N of breaking strength.

Stakes

Stakes shall be 50 mm x 50 mm wood posts. Each stake shall have a minimum length of one meter.  Metal stakes may be
used as an alternative.  The Contractor shall submit a sample of the metal stake to the Engineer for approval prior to
installation.  The tops of the metal stakes shall be bent over at a 90-degree angle.  No additional compensation will be
allowed for the use of a metal stake.

Staples

Staples shall be made of 11-gage minimum steel wire and shall be U-shaped with 200 mm legs and 50 mm crown.

INSTALLATION

Prior to placing concrete washout facilities, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, and other debris shall be removed from areas to receive washout facilities.

Temporary concrete washout facilities shall be constructed as shown on the plans.
At the option of the Contractor, the size of temporary concrete washout facilities may be increased, upon approval by the

Engineer.  Additional materials required for increasing the size of washout facilities shall be at the Contractor's expense.
Temporary concrete washouts shall be clearly marked by the placement of signs, traffic cones, portable delineators, lath

or flagging.  Markers shall be located so that the limit of concrete washouts are defined and are clearly visible to heavy
equipment operators.

MAINTENANCE AND REMOVAL

Temporary concrete washout facilities shall be maintained to provide adequate holding capacity with a minimum
freeboard of 100 mm for on grade facilities and 300 mm for below grade facilities.  Maintaining temporary concrete washout
facilities shall include removing and disposing of hardened concrete and returning the facilities to a functional condition.
Hardened concrete materials shall be removed and disposed of in conformance with the provisions in Section 15-3.02,
"Removal Methods," of the Standard Specifications.  Minor holes and tears in the plastic sheeting may be taped as long as the
repair does not compromise the impermeability of the material.

When temporary concrete washout facilities are no longer required for the work, as determined by the Engineer, the
hardened concrete shall be removed and disposed of in conformance with the provisions in Section 15-3.02, "Removal
Methods," of the Standard Specifications.  Materials used to construct temporary concrete washout facilities shall become the
property of the Contractor, shall be removed from the site of the work, and shall be disposed of outside the highway right of
way in conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Holes, depressions or other ground disturbance caused by the removal of the temporary concrete washout facilities shall
be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

Clean-up, repair, removal, disposal, improper installation and replacement of temporary concrete washout facility
damaged through the Contractor's negligence shall be considered as included in the cost for performing maintenance and no
additional compensation will be allowed therefor.
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PAYMENT

The contract unit price paid for temporary concrete washout facility shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing temporary concrete
washout facilities, complete in place, including maintenance and removal, signs, and markers, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.06  TEMPORARY ENTRANCE/EXITS

This work shall consist of constructing and maintaining the temporary entrance/exits as shown on the plans, as directed
by the Engineer, and as specified in these special provisions.  When no longer required for the work, temporary entrance/exits
shall be removed as specified in these special provisions.

The type of temporary entrance/exits shall be either Type 1 or Type 2 at the option of the Contractor.
The Contractor shall provide as many temporary entrance/exits, as shall be required for the duration of the contract.  The

minimum number of temporary entrance/exits required shall be 4.
Attention is directed to "Water Pollution Control" of these special provisions.
The Contractor shall use temporary entrance/exits as one of the various measures to prevent water pollution.  The "Storm

Water Pollution Prevention Plan" shall graphically show the use of temporary entrance/exits in relation to other water
pollution control work specified elsewhere in these special provisions.

MATERIALS

Materials shall conform the following:

Temporary Entry/Exits Fabric.

Temporary entrance/exits fabric shall be manufactured from one or more of the following materials:  polyester, nylon or
polypropylene. Temporary entrance/exits fabric shall be nonwoven type fabric conforming to the following:

Non-Woven Needle Punched
Mass per unit area, grams per

Square Meter, Min.
ASTM Designation:  D 5261

235

Grab Tensile Strength, 25 mm grip,
kiloNewtons (kN), Min.

ASTM Designation:  D4632*

0.89

Elongation at Break, Percent, Min.,
ASTM Designation:  D4632*

50

Toughness, grab tensile strength
times percent elongation

(kN x %)

53

* or appropriate test for method for specific polymer

Temporary entrance/exits fabric shall be a non-woven, needle-punched fabric, free of any needles which may have
broken off during manufacturing.  It may be manufactured from either virgin polymer materials, recycled materials, or a
combination of recycled and virgin polymer materials such as polyester polyethylene terephthalate 'PETE'.  None of the
materials, whether virgin or recycled, shall contain biodegradable filler materials that degrade the physical or chemical
characteristics of the finished roll products.  To confirm the absence of biodegradable filler materials the Engineer may order
tests such as ASTM E 204 (Fourier Transformed Infrared Spectroscopy-FTIR) or other appropriate tests.

Temporary entrance/exits fabric shall be accompanied by a Certificate of Compliance conforming to the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Aggregate

Aggregate shall range in size from 100 mm to 150 mm, shall be angular to subangular in shape, and shall conform to the
provisions in Section 26, "Aggregate Base," of the Standard Specifications and these special provisions.

Corrugated Steel Panels

Manufactured corrugated steel panels with raised bars shall be provided in individual sections.  Steel plate and raised
bars shall be a minimum 12.7 mm thick.  Bars shall be a minimum of 38.1 mm in height and shall be uniformly distributed
190.5 mm apart longitudinally throughout the full section of each panel.  Raised bars shall be welded to the bottom plate and
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approximately 12.7 mm thick at the base and tapering to 6.35 mm thick at the top of the bar.  Each panel shall have a nominal
dimension of 3 m x 2.43 m with an approximate weight of 1454 kg for each panel.  Each end of the panel shall have a slot or
hooked section to facilitate coupling at the ends.

Temporary Silt Fence

Sedimentation control fabric for temporary silt fence shall be a prefabricated silt fence with a minimum woven
polypropylene fabric width of 900 mm and a minimum tensile strength of 0.44-kN, conforming to ASTM Designation:
D 4632.

CONSTRUCTION

Temporary entrance/exits shall be installed as shown on the plans and as follows:

A. Prior to placing the temporary entrance/exits fabric, the areas shall be cleared of all trash and debris.  Vegetation
shall be removed to the ground level.  Cleared trash, debris, and removed vegetation shall be disposed of outside the
highway right of way in accordance with the provisions in Section 7-1.13, Disposal of Material Outside the
Highway Right of Way, of the Standard Specifications.

B. The ground to receive temporary entrance/exits fabric shall be graded to a uniform plane, watered and compacted,
and shall be free of sharp objects that may damage the temporary entrance/exits fabric, and shall be graded to drain
to the sump as shown on the plans.

C. Temporary entrance/exits fabric shall be positioned longitudinally along the alignment of the temporary
entrance/exits.

D. Where needed, adjacent borders of the fabric shall be overlapped a minimum of 300 mm.
E. Aggregate to be placed directly over the fabric shall be spread in the direction of traffic, longitudinally along the

alignment of the temporary entrance/exits.  Aggregate shall be placed within 72 hours after placement of fabric.  All
remaining materials shall be uniformly placed and spread with 1:4 (V:H) tapers at the perimeter edges of the
temporary entrance/exits where it conforms to existing roadway

F. During spreading of the aggregate, vehicles or equipment shall not be driven directly on the fabric.  A minimum
thickness of 150 mm of aggregate shall be maintained between the fabric and the equipment to prevent damage to
the fabric.  Damage to the fabric resulting from the Contractor's vehicles, equipment, or operations shall be repaired
at the Contractor's expense.

G. Should the fabric be damaged during placing, the damaged section shall be repaired by placing a new piece of fabric
over the damaged area.  The piece of fabric shall be large enough to cover the damaged area and provide a minimum
450 mm overlap on all edges.

H. For temporary entrance/exits (Type 2), a minimum of three panel sections shall be coupled to one another at each
temporary entrance/exits.

A sump shall be constructed within 6 m of each temporary entrance/exit.  The sump shall be the minimum dimensions
shown on the plans or sized sufficiently to hold soil removed from the temporary entrance/exits in order to maintain
efficiency.

Temporary silt fence for temporary entrance/exits shall be installed in conformance with the provisions under
"Temporary Silt Fence" of these special provisions.  Approximately 12 m of temporary silt fence is required for each
temporary entrance/exit.

MAINTENANCE

The Contractor shall maintain temporary entrance/exits, throughout the contract period.  The Contractor shall prevent
displacement or migration of the aggregate surfacing or corrugated steel panels.  Any significant depressions, as determined
by the Engineer, which form due to settling or heavy traffic shall be repaired by the Contractor.

Temporary entrance/exits, shall be maintained to minimize tracking of soil and sediment onto paved roads.  If the
efficiency of a temporary entrance/exits to minimize tracking of soil and sediment is compromised by the buildup of soil and
sediment, or by other means, as determined by the Engineer, the Contractor shall remove and dispose of the soil and
sediment, install additional corrugated steel panels, or spread additional aggregate.

Pavement cleaning shall be required at all locations where construction equipment is visibly tracking sediments onto the
roadway.

Pavement cleaning shall be required each day when temporary entrance/exits are in use.  Soil and sediment or other
extraneous material tracked onto pavement shall be prevented from entering drainage facilities and shall be removed at least
once each day.
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When temporary entrance/exits are no longer needed, the aggregate, temporary entrance/exits fabric, and any soil and
sediments shall be removed and disposed of as provided for in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.  Following removal of the temporary entrance/exits, areas shall be graded
smooth and compacted to conform with adjacent areas.

PAYMENT

The contract unit price paid for temporary entrance/exits shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing temporary entrance/exits,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.07  TEMPORARY SILT FENCE

Temporary silt fence shall conform to the details shown on the plans and these special provisions.
Temporary silt fence shall be furnished, installed, maintained, and removed at the locations as directed by the Engineer.
Preparation shall conform to the provisions in Section 20-3.02, "Preparation," of the Standard Specifications.
Attention is directed to "Water Pollution Control" of these special provisions.

MATERIALS

Materials for temporary silt fence shall conform to the provisions in Section 20-2, "Materials," of the Standard
Specifications.

Temporary silt fence shall be a prefabricated silt fence of woven polypropylene with or without an integral reinforcement
layer of the same material.  Silt fence fabric shall have a minimum width of 900 mm and a minimum tensile strength of
0.44-kN, conforming to the requirements of ASTM Designation:  D 4632.

INSTALLATION

Temporary silt fence shall be installed as shown on the plans.
When joints are necessary, the temporary silt fence shall overlap a minimum of 150 mm with both posts tied together.
Temporary silt fences shall be maintained to provide for adequate sediment holding capacity.  Sediment deposits shall be

removed when the sediment deposit reaches approximately one-third of the fence height.  Removed sediment shall be
deposited within the project in such a way that the sediment is not subject to erosion by wind or water, or as directed by the
Engineer.

When no longer required for the intended purpose, as determined by the Engineer, temporary silt fence shall be removed
from the site of the work.

Holes, depressions or any other ground disturbance caused by the removal of the temporary silt fence shall be backfilled
and repaired in conformance with the provisions in the second paragraph of Section 15-1.02, "Preservation of Property," of
the Standard Specifications.

MEASUREMENT AND PAYMENT

The quantity of temporary silt fence will be measured by the meter as determined from actual measurements, the
measurements to be made parallel with the ground slope along the line of the completed temporary silt fence, deducting the
widths of openings.

The contract price paid per meter for temporary silt fence shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary silt fence, complete
in place, including trench excavation and backfill, and maintenance and removal of temporary silt fence, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Temporary silt fence placed at locations other than those as directed by the Engineer, in conformance with the
Contractor's "Storm Water Pollution Prevention Plan," will not be measured and will be paid for as specified in "Water
Pollution Control" of these special provisions.

10-1.08  TEMPORARY FENCE

Temporary fence shall be furnished, constructed, maintained, and later removed as shown on the plans, as specified in
these special provisions and as directed by the Engineer.

Except as otherwise specified in this section, temporary fence shall conform to the plan details and the specifications for
permanent fence of similar character as provided in Section 80, "Fences," of the Standard Specifications.  Temporary fence
shall be portable type with concrete block footings.  Such portable fence when mounted on the ground shall be prevented
from any lateral movement and shall be maintained on its location until no longer needed.



Contract No.  04-4874F4
63

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended, as
determined by the Engineer.

Materials may be commercial quality provided the dimensions and sizes of the materials are equal to, or greater than, the
dimensions and sizes shown on the plans or specified herein.

Posts shall be either metal or wood at the Contractor's option.
Galvanizing and painting of steel items will not be required.
Treating wood with a wood preservative will not be required.
Temporary fence that is damaged during the progress of the work shall be repaired or replaced by the Contractor at the

Contractor's expense.
When no longer required for the work, as determined by the Engineer, temporary fence shall be removed.  Removed

facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Temporary fence will be measured and paid for in the same manner specified for permanent fence of similar character as
provided in Section 80, "Fences," of the Standard Specifications.

Full compensation for maintaining, removing, and disposing of temporary fence shall be considered as included in the
contract prices paid per meter for temporary fence and no additional compensation will be allowed therefor.

10-1.09  PRESERVATION OF PROPERTY

Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special
provisions.

Attention is directed to the presence of concrete curbs, pavement, drainage facilities, electrical facilities, striping,
plantings and irrigation systems within the Temporary Construction Easements that shall be protected from injury or damage.
If these improvements or facilities are damaged by the Contractor's operations, they shall be replaced or restored in
accordance with Section 7-1.11, "Preservation of Property," of the Standard Specification, at the Contractor's expense.

Attention is directed to "Existing Highway Facilities," and "Reconstruct Chain Link Fence" of these special provisions.
Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special

provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor.  The
minimum size of tree and shrub replacement shall be No. 15 container.  Replacement ground cover plants shall be from flats
and shall be planted 300 mm on center.  Replacement of Carpobrotus ground cover plants shall be from cuttings and shall be
planted 300 mm on center.  Replacement planting shall conform to the requirements in Section 20-4.07, "Replacement," of
the Standard Specifications.  The Contractor shall water replacement plants in conformance with the provisions in Section
20-4.06, "Watering," of the Standard Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the
provisions in Section 7-l.13 of the Standard Specifications.  At the option of the Contractor, removed trees and shrubs may be
reduced to chips.  The chipped material shall be spread within the highway right of way at locations designated by the
Engineer.

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 20 working
days prior to acceptance of the contract.  Replacement plants shall be watered as necessary to maintain the plants in a healthy
condition.

10-1.10  COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by other contractors adjacent to or within the project limits of this contract will be in progress.
Contracts to upgrade or widen Route 87 to a 6-lane freeway which may be in progress during the working period of this

contract include but are not necessarily limited to the following:

Contract No. 04-4874S4.  Construct Detour No. 2.  Located from north of Taylor St. to north of Route 880 (KP 11.1 to
KP 12.7).

Contract No. 04-4874R4.  Construct grade separations at Route 880 and Hedding St / Final HOV striping.  Located from
Julian St. to Route 101 (KP 9.8 to KP 14.6).

Contract No. 04-4874Q4.  Construct Taylor St. Interchange (KP 10.3 to KP 11.4).
Contract No. 04-4874C4.  Construct Skyport Interchange and Airport Pkwy.  Grade Separation.  Located from north of

Route 880 to Route 101 (KP 12.6 to 14.6)
Contract No. 4874A4.  Embankment construction and riparian grading.  Located from north of Route 880 to 0.3 km

north of Airport Pkwy. (KP 12.2 to KP 14.5).
Contract No. 439614.  Project by Santa Clara Valley Transportation Authority.  Located from Route 280 to Julian St.

(KP 8.2 to KP 9.8)
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The progress schedules for other work in progress, if available may be inspected by the Contractor upon approval by the
Engineer.  Such progress schedules are tentative and cannot be guaranteed to be accurate.

The Contractor shall attend joint coordination meetings, to be organized by the Engineer, with the contractors on
adjacent projects in order to minimize potential conflicts.  The Contractor shall coordinate with and accommodate other
contractors.

10-1.11  PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.

Attention is directed to "Payments" of Section 5 of these special provisions.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS

The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains.  In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.
J. NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project

progress and scheduling.
K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.
L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the

State.  It is the last activity prior to the scheduled completion date.
N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a

proposed change or delay has on the current scheduled completion date.
O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.
P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular

monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.
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The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule
data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

B. Project start date, scheduled completion date and other milestones.
C. Work performed by the Contractor, subcontractors and suppliers.
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and

suppliers.
E. Procurement, delivery, installation and testing of materials, plants and equipment.
F. Testing and settlement periods.
G. Utility notification and relocation.
H. Erection and removal of falsework and shoring.
I. Major traffic stage switches.
J. Finishing roadway and final cleanup.
K. State-owned float as the predecessor activity to the scheduled completion date.

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The
number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A. A clear and legible description.
B. Start and finish dates.
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless

otherwise authorized by the Engineer.
D. At least one predecessor and one successor activity, except for project start and finish milestones.
E. Required constraints.
F. Codes for responsibility, stage, work shifts, location and contract pay item numbers.

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall include
a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.
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The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be
returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session
for 2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA

The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. Two copies of a narrative report.
C. Two copies of each of 3 sorts of the CPM software-generated tabular reports.
D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A. Show a continuous flow of information from left to right.
B. Be based on early start and early finish dates of activities.
C. Clearly show the primary paths of criticality using graphical presentation.
D. Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
E. Include a title block and a timeline on each page.

The narrative report shall be organized in the following sequence with all applicable documents included:

A. Contractor's transmittal letter.
B. Work completed during the period.
C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,

6-day work weeks, specified overtime or work at times other than regular days or hours.
D. Description of the current critical path.
E. Changes to the critical path and scheduled completion date since the last schedule submittal.
F. Description of problem areas.
G. Current and anticipated delays:

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.
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H. Pending items and status thereof:

1. Permits
2. Change orders
3. Time adjustments
4. Non-compliance notices

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date.

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A. Data date
B. Activity number and description
C. Predecessor and successor activity numbers and descriptions
D. Activity codes
E. Scheduled, or actual and remaining durations (work days) for each activity
F. Earliest start (calendar) date
G. Earliest finish (calendar) date
H. Actual start (calendar) date
I. Actual finish (calendar) date
J. Latest start (calendar) date
K. Latest finish (calendar) date
L. Free float (work days)
M. Total float (work days)
N. Percentage of activity complete and remaining duration for incomplete activities.
O. Lags
P. Required constraints

Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the
Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, then
the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall be
prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE

Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer
weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.
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The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-
critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations
for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a level of
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.
The Contractor shall use average composite crews to display the labor loading of on-site construction activities.  The
Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure
that resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall show labor crafts and
equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule activity resource allocations
using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review
period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared
to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes to planned
work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact
analysis as described herein.

TIME IMPACT ANALYSIS

The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of
contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All
approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the
next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals.
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FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract.  No interest will be due the Contractor on retention amounts.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for
progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

1. Completion of 5 percent of all contract item work.
2. Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
3. Delivery of schedule software to the Engineer.
4. Completion of required schedule software training.

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.12  OVERHEAD

Overhead shall conform to these special provisions.  The Contractor will be compensated for time-related overhead in
conformance with these special provisions.

Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path Method)" of these special
provisions.
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The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and any other charges incurred only once during the
contract.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to any of the work of the contract.  Such time-related
costs include, but are not limited to, the salaries and benefits of project managers, general superintendents, field office
managers and other field office staff assigned to the project, and rent, utilities, maintenance, security, supplies and equipment
costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating.  The rate of home office overhead shall
exclude expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination,
material deliveries, and consultant and legal fees.

The quantity of time-related overhead to be paid will be measured by the working day, as specified in the Engineer's
Estimate as WDAY.  The estimated amount will be based on the number of working days, excluding any days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions.  In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of
these special provisions, is submitted by the Contractor and approved by the Engineer, the quantity of time-related overhead
eligible for payment will be based on the total number of working days as specified in "Beginning of Work, Time of
Completion and Liquidated Damages" of these special provisions, rather than the Contractor's early completion progress
schedule.  The quantity of time-related overhead, as measured above, will be adjusted only as a result of suspensions and
adjustments of time which revise the current contract completion date and which are also any of the following:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations;  or

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any
provision of the contract; or

3. Any other suspensions mutually agreed upon between the Engineer and the Contractor.

B. Extensions of time granted by the State in conformance with the provisions in the fifth paragraph in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications; or

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event a cost reduction proposal is submitted by the Contractor, and is subsequently approved by the Engineer,
which provides for a reduction in contract time, the contract amount  of time-related overhead associated with the reduction
in contract time shall be considered as a net savings in the total cost of time-related overhead.  The Contractor will be paid
50 percent of the estimated net savings of the time-related overhead, in conformance with the provisions in Section 5-1.14,
"Cost Reduction Incentive," of the Standard Specifications.

If the quantity of time-related overhead, measured as specified in this special provision, exceeds 149 percent of the
number of working days specified in the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written
request, submit to the Engineer an audit examination and report performed by an independent Certified Public Accountant of
the Contractor's actual overhead costs. The independent Certified Public Accountant's audit examination shall be performed
in conformance with the requirements of the American Institute of Certified Public Accountants Attestation Standards. The
audit examination and report shall depict the Contractor's project and company-wide financial records and shall specify the
actual overall average daily rates for both field and home office overhead for the entire duration of the project, and whether
the costs have been properly allocated. The rates of field and home office overhead shall exclude all unallowable costs as
determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.  The audit examination shall determine if the
rates of field and home office overhead:

A. are allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1,
Part  31;
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B. are adequately supported by reliable documentation; and
C. related solely to the project under examination.

Upon the Engineer's written request, the Contractor shall make its financial records available for audit by the State for
the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the Contractor. The actual
rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the Engineer.

If the Engineer elects, or if requested in writing by the Contractor, contract item payments for time-related overhead, in
excess of 149 percent of the number of working days designated in the Engineer's Estimate, will be adjusted to reflect the
actual rate.

The cost of performing an audit examination and submitting the report, requested by the Engineer, will be borne equally
by the State and the Contractor.  The division of the cost will be made by determining the cost of providing an audit
examination in conformance with the provisions of Section 9-1.03B, "Work performed by Special Forces or Other Special
Services" of the Standard Specifications, and paying to the Contractor one-half of that cost.

The contract price paid per working day for time-related overhead shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in time-related overhead, complete in
place, including all field and home office overhead costs incurred by the Contractor and by any joint venture partner,
subcontractor, supplier or other party associated with the Contractor, and the Contractor's share of costs of audits of overhead
costs requested by the Engineer, as specified in these special provisions, and as directed by the Engineer. The provisions in
Sections 4-1.03B, "Increased or Decreased Quantities," 4-1.03C, "Changes in Character of the Work," of the Standard
Specifications shall not apply to time-related overhead.

Full compensation for additional overhead costs involved in the performance of extra work at force account shall be
considered as included in the markups specified in "Force Account Payment," of these special provisions.

Full compensation for additional overhead cost involved in performing additional contract item work that is not a
controlling operation and for all overhead, other than the time-related overhead measured and paid for as specified in this
section "Overhead", shall be considered as included in the various items of work involved, and no additional compensation
will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment, that occurred during that monthly estimate
period.  The amount earned per working day for time-related overhead shall be either the contract item price, or 20 percent of
the original total contract amount divided by the number of working days specified in "Beginning of Work, Time of
Completion and Liquidated Damages," of these special provisions, whichever is the lesser.

After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the
Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance," of the Standard Specifications.

10-1.13  OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by
the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

If these facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity
of the facilities, except as provided herein for conduit to be placed under pavement, until the owner, or the owner's
representative, has located the facility by potholing, probing or other means that will locate and identify the facility.  Conduit
to be installed under pavement in the vicinity of these facilities shall be placed by the trenching method in conformance with
the provisions in "Conduit" of these special provisions.  If, in the opinion of the Engineer, the Contractor's operations are
delayed or interfered with by reason of the utility facilities not being located by the owner or the owner's representative, the
State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-Highway Facilities," of
the Standard Specifications.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
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close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

In the event that the utility facilities mentioned above are not removed or relocated by the date specified and, if in the
opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of the utility facilities not being
removed or relocated by the date specified, the State will compensate the Contractor for the delays to the extent provided in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications, and not otherwise, except as provided in Section
8-1.10, "Utility and Non-Highway Facilities," of the Standard Specifications.

It is anticipated that the following utility facility will be relocated prior to the dates shown:
 

 Utility  Location  Date
 PG&E 115 kv Overhead Line  From sta G 138+05 to sta G 137+92  March 1, 2002

 
 This utility facility might interfere with the pile driving, drilling operations or substructure construction during

construction operations.
The utility facilities listed in the following table, which might interfere with the pile driving or drilling operations or

substructure construction, will not be rearranged in advance of or during construction operations.  The following facilities
shall remain in place and shall be protected from being damaged:

Utility Facility Location
PG&E 300 mm High Pressure Gas Line West of Bent 3L
PG&E 250 mm High Pressure Gas Line Sta G 133+70

PG&E 12 kv Electric Line South of Bent 9
PG&E 12 kv Electric Line South of Bent 12
SPRINT Fiber Optics Line South of Bent 5

Southwestern Pacific Fiber Optics Line North of Bent 5
PG&E 12 kv Overhead Line Sta G 135+14

Monitoring Well West of Bent 5L

There shall be no power excavation allowed within 0.60 meters from the edge of fiber optic lines and no excavation
within 0.30 meters from the edge of PG&E underground conduit.

Full compensation for conforming to the requirements of this section, not otherwise provided for, shall be considered as
included in the prices paid for the various contract items of work involved and no additional compensation will be allowed
therefor.

10-1.14  MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.15  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
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certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic
control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone.  The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices.  For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.16  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.17  MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work to be performed on
the freeway traveled way (except the work of installing, maintaining and removing traffic control devices) is within 1.8 m of
the adjacent traffic lane, the adjacent traffic lane shall be closed.
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At locations where falsework pavement lighting or pedestrian openings through falsework are designated, falsework
lighting shall be installed in conformance with the provisions in Section 86-6.11, "Falsework Lighting," of the Standard
Specifications.

Openings shall be provided through bridge falsework for the use of public vehicular and train traffic at each location
where falsework is constructed over the streets and railroad listed in the following table.  The type, minimum width, height,
and number of openings at each location, and the location and maximum spacing of falsework lighting, if required for each
opening, shall conform to the requirements in the table.  The width of vehicular openings shall be the clear width between
temporary railings or other protective work.  The spacing shown for falsework pavement lighting is the maximum distance
center to center in meters between fixtures.

Bassett Street

Number Width Height
Vehicle Openings One 10.2 m 4.60 m

Pedestrian Openings Two 1.5 m 2.5 m

Location Spacing
Falsework Pavement

Lighting
R and L 7 m

(Width and Height in meters)
(R = Right side of traffic.   L = Left side of traffic)
(C = Centered overhead)

Ryland Avenue

Number Width Height
Vehicle Openings One 10.2 m 4.60 m

Pedestrian Openings One 1.5 m 2.5 m

Location Spacing
Falsework Pavement

Lighting
R and L 7 m

(Width and Height in meters)
(R = Right side of traffic.   L = Left side of traffic)
(C = Centered overhead)
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Coleman Avenue

Number Width Height
Vehicle Openings One 17.9 m 4.60 m

Pedestrian Openings One 1.5 m 2.5 m

Location Spacing
Falsework Pavement

Lighting
R, L and C 7 m,

with C staggered
1/2 space

(Width and Height in meters)
(R = Right side of traffic.   L = Left side of traffic)
(C = Centered overhead)

At the following location, no temporary railing is required.

Bassett Street OH (Br No. 37-0311)
Falsework Opening for Union Pacific Railroad

Railroad Opening 1 See "Relations with
Railroad Company"

The exact location of openings will be determined by the Engineer.
Falsework openings over the Union Pacific Railroad shall conform to the requirements under "Relations with Railroad

Company," of these special provisions for the passage of railroad traffic.
Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any

section closed to public traffic.
The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.

The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  All other modifications will be made by contract change order.
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Chart No. 1
Multilane Lane Requirements

Location: Northbound Route 87. From Julian St. to Route 101-KP9.8/14.6

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 2 2 2 1

Fridays 1 1 1 1 1 2 2 2

Saturdays 1 1 1 1 1 1 2 2 2 2 2 2

Sundays 1 1 1 1 1 1 1 1 2 2 2 2 2 2 1

Day before designated legal holiday 1 1 1 1 1 2 2 2

Designated legal holidays 1 1 1 1 1 1 1 1 2 2 2 2 2 2 1

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:

Chart No. 2
 Complete Closure Requirements

Location: Northbound Route 87. From Julian St. to Route 101-KP9.8/14.6

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X

Fridays X X X X

Saturdays X X X X

Sundays X X X X

Day before designated legal holiday X X X X

Designated legal holidays X X X X

Legend:
X  Freeway may completely be closed and traffic detoured

No lane closure   allowed

REMARKS: 1) Complete closure applies only to the removal and erection of overhead sign structures
                   2) See Detour Plan No. 1
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Chart No. 3
Multilane Lane Requirements

Location: Southbound Route 87. From Julian St. to Route 101-KP9.8/14.6

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 2 2

Fridays 1 1 1 1 1 1 2 2

Saturdays 2 1 1 1 1 1 1 2 2 2 2 2 2

Sundays 2 1 1 1 1 1 1 1 2 2 2 2 2 2

Day before designated legal holiday 1 1 1 1 1 1 2 2

Designated legal holidays 2 1 1 1 1 1 1 1 2 2 2 2 2 2

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:

Chart No. 4
Complete Closure Requirements

Location: Southbound Route 87. From Julian St. to Route 101-KP9.8/14.6

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X

Fridays X X X

Saturdays X X X

Sundays X X X X

Day before designated legal holiday X X X

Designated legal holidays X X X X

Legend:
X  Freeway may completely be closed and traffic detoured

No lane closure allowed

REMARKS: 1) Complete closure applies only to the erection and/or removal of overhead sign structures
                   2) See Detour Plan No. 2
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Chart No. 5
Ramp Lane Requirements

Location:  Northbound Route 87 – On the On-ramp from Julian St.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X

Legend:
X Ramp may be closed and traffic detoured.

No work that interferes with public traffic will be allowed.

REMARKS: See Detour Plan #3
Complete ramp closure applies only to the installation and/or removal of temporary railing (Type K)

Chart No. 6
Ramp Lane Requirements

Location:  Southbound Route 87 – On the Off-ramp to Julian St.

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X X X X

Fridays X X X X X X X X X X X X X X

Saturdays X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X

Legend:
X Ramp may be closed and traffic detoured.

No work that interferes with public traffic will be allowed.

REMARKS: See Detour Plan #4
Complete ramp closure applies only to the installation and/or removal of temporary railing (Type K)
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Chart No. 7
City Street Lane Requirements

Location: Eastbound and Westbound Coleman Avenue at Route 87

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1 1

Saturdays 1 1 1 1 1 1 1 1 1

Sundays 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1 1 1 1

Designated legal holidays 1 1 1 1 1 1 1 1 1

Legend:
1 One lane open in direction of travel

No lane closure allowed

REMARKS:

Chart No. 8
City Street Complete Closure Requirements

Location: Eastbound and Westbound Coleman Avenue, Ryland Street and Bassett Street at Route 87

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X

Fridays X X X X

Saturdays X X X X X

Sundays X X X X X

Day before designated legal holiday X X X X

Designated legal holidays X X X X

Legend:
X City Street may completely be closed and traffic detoured

No lane closure   allowed

REMARKS: 1) Complete closure applies only to erection and/or removal of falsework
                   2) See Detour Plans No. 5 to 8.

Pedestrian access facilities shall be provided through construction areas within the right of way as shown on the plans
and as specified herein.  Pedestrian walkways shall be surfaced with asphalt concrete, portland cement concrete or timber.
The surface shall be skid resistant and free of irregularities.  Hand railings shall be provided on each side of pedestrian
walkways as necessary to protect pedestrian traffic from hazards due to construction operations or adjacent vehicular traffic.
Protective overhead covering shall be provided as necessary to insure protection from falling objects and drip from overhead
structures.

In addition to the required openings through falsework, pedestrian facilities shall be provided during pile driving,
footing, wall, and other bridge construction operations.  At least one walkway shall be available at all times.  If the
Contractor's operations require the closure of one walkway, then another walkway shall be provided nearby, off the traveled
roadway.
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Railings shall be constructed of wood, S4S, and shall be painted white.  Railings and walkways shall be maintained in
good condition.  Walkways shall be kept clear of obstructions.

Full compensation for providing pedestrian facilities shall be considered as included in the prices paid for the various
contract items of work involved and no additional compensation will be allowed therefor.

Erection and removal of falsework over Ryland Avenue and Coleman Avenue where falsework openings are required
shall be undertaken one location at a time.  During falsework erection and removal, public traffic in the lanes over which
falsework is being erected or removed shall be routed around the work area on adjacent streets by means of a local detour as
shown on the plans.  Erection shall include all adjustments or removal of falsework components prior to concrete placement
that contribute to the horizontal stability of the falsework system.  Removal shall include lowering falsework, blowing sand
from sand jacks, turning screws on screw jacks, and removing wedges.

During falsework erection and removal at Bassett Street, lanes over which falsework is being erected or removed shall be
closed off to public traffic during the times indicated in section "Maintaining Traffic" in these special provisions.  Erection
shall include all adjustments or removal of falsework components prior to concrete placement that contribute to the
horizontal stability of the falsework system.  Removal shall include lowering falsework, blowing sand from sand jacks,
turning screws on screw jacks and removing wedges.

Erection and removal of falsework over the Union Pacific Railroad shall conform to the requirements under "Relations
with Railroad Company," of these special provisions for the passage of railroad traffic.

Regardless of the construction procedure, methods and equipment selected, the Contractor shall have necessary materials
and equipment on the site to erect or remove the falsework in any one span or over any one openingprior to detouring or
closing off a portion of the street to public traffic, and shall erect or remove the falsework in an expeditious manner in order
that inconvenience to public traffic will be at a minimum.

10-1.18  CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$3,500 per interval from moneys due or that may become due the Contractor under the contract.
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COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.19  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.
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1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard,
P.O. Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.20  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways) edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.
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TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown
on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary pavement
markers placed at longitudinal intervals of not more than 7.3 m.  The temporary pavement markers shall be the same color as
the laneline or centerline the pavement markers replace.  Temporary pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
The temporary pavement markers shall be placed in conformance with the manufacturer's instructions. Temporary pavement
markers for long term day/night use (6 months or less) shall be cemented to the surfacing with the adhesive recommended by
the manufacturer, except epoxy adhesive shall not be used to place the temporary pavement markers in areas where removal
of the temporary pavement markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short term
day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a
maximum of 14 days on lanes opened to public traffic.  Prior to the end of the 14 days the permanent pavement delineation
shall be placed.  If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the
temporary pavement markers and provide additional temporary pavement delineation and shall bear the cost thereof.  The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline and centerline delineation  for those areas where temporary laneline and centerline delineation is not shown on the
plans and for providing equivalent patterns of permanent traffic lines for those areas when required, shall be considered as
included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement delineation and
no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

On multilane roadways (freeways and expressways), whenever edgelines are obliterated and temporary pavement
delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas
adjacent to lanes open to public traffic shall be as follows:

A. Temporary pavement delineation for right edgelines shall, at the option of the Contractor, consist of either a solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic
cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

B. Temporary pavement delineation for left edgelines shall, at the option of the Contractor, consist of either solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, traffic cones,
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m or temporary pavement
markers placed at longitudinal intervals of not more than 1.8 m.  Temporary pavement markers used for temporary
left edgeline delineation shall be one of the types of temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Traffic stripe (100-mm wide) placed as temporary edgeline delineation which will require removal shall conform to the
provisions of "Temporary Traffic Stripe (Tape)" of these special provisions.  Where removal of the 100-mm wide traffic
stripe will not be required, painted traffic stripe conforming to the provisions of "Temporary Traffic Stripe (Paint)" of these
special provisions may be used.  The quantity of temporary traffic stripe (tape) or temporary traffic stripe (paint) used for this
temporary edgeline delineation will not be included in the quantities of tape or paint to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
as determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during the
hours of the day that the portable delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as
determined by the Engineer.
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The quantity of channelizers used as temporary edgeline delineation will not be included in the quantity of channelizers
to be paid for.  Full compensation for furnishing, placing, maintaining and removing temporary edgeline delineation for those
areas where temporary edgeline delineation is not shown on the plans shall be considered as included in the contract prices
paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

10-1.21  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

10-1.22  TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3.  Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.
Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions

will be neither measured nor paid for.

10-1.23  CHANNELIZER

Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed.  Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.24  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions.
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL  60601-2076.  Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA  95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA  92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070
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B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco,
San Clemente, CA  92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA  93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location.  Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.  Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor.  Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.25  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

Roadside call boxes shall be removed and reinstalled by others.  The Contractor shall provide the Engineer with written
notice 15 working days prior to the date the call boxes need to be removed.

Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,
1801 30th Street, Sacramento, California, Fax (916) 227-8357.

Plans of the existing bridges available to the Contractor are reproductions of the original contract plans with significant
changes noted and working drawings and do not necessarily show normal construction tolerances and variances.  Where
dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the
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Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit
existing conditions.

ABANDON CULVERT

Existing culverts, where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the
Contractor, the culverts shall be removed and disposed of.  Resulting openings into existing structures that are to remain in
place shall be plugged with commercial quality concrete containing not less than 300 kg of cement per cubic meter.

Abandoning culverts in place shall conform to the following:

A. Culverts that intersect the side slopes shall be removed to a depth of not less than one meter measured normal to the
plane of the finished side slope, before being abandoned.

B. Culverts 300 mm in diameter and larger, shall, at the Contractor's option, be backfilled with either sand, controlled
low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the pipe.
Sand backfill material shall be clean, free draining, and free from roots and other deleterious substances.

C. The ends of culverts shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial quality
concrete.

Culverts shall not be abandoned until their use is no longer required.  The Contractor shall notify the Engineer in
advance of any intended culvert.

Full compensation for concrete plugs, pipe removal, structure excavation, and backfill (including sand, controlled low
strength material or slurry cement backfill) shall be considered as included in the contract unit price paid for abandon culvert
and no additional compensation will be allowed therefor.

ABANDON INLET

Existing concrete drainage inlets, where shown on the plans to be abandoned, shall be abandoned.
The top portion of the inlets shall be removed to a depth of 1 m below finished grade.
Removed frames and grates shall be disposed of.

SALVAGE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be salvaged, shall be removed and salvaged.
Salvaged metal beam guard railing materials shall be hauled to the Caltrans District 04 Warehouse located at 210 Burma

Road, Oakland, California and stockpiled.  The Contractor shall notify the Engineer and the District 04 Warehouse
Coordinator, phone (510) 286-6100, not less that 10 days before salvaged material is to be delivered.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for
removing and disposing of concrete anchors or steel foundation tubes shall be considered as included in the contract price
paid per meter for salvage metal beam guard railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be
considered as included in the contract price paid per meter for salvage metal beam guard railing and no separate payment will
be made therefor.

REMOVE SIGN STRUCTURE

Existing sign structures, where shown on the plans to be removed, shall be removed and disposed of.
Overhead sign structure removal shall consist of removing posts, frames, portions of foundations, sign panels, walkways

with safety railings, and sign lighting electrical equipment.
Bridge mounted sign structure removal shall consist of removing sign panels and frames, sign lighting electrical

equipment, walkways with safety railings, structural braces and supports, and hardware.
A sign structure shall not be removed until the structure is no longer required for the direction of public traffic.
Electrical wiring shall be removed to the nearest pull box.  Fuses within spliced connections in the pull box shall be

removed and disposed of.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.
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REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

Traffic stripe and pavement marking shall be removed at the locations shown on the plans and as directed by the
Engineer.

Attention is directed to "Water Pollution Control" of these special provisions.
Waste from removal of yellow painted traffic stripe contains lead chromate in average concentrations greater than or

equal to 5 mg/L Soluble Lead or 1000 mg/kg Total Lead.  Yellow painted traffic stripe exist from Station G 132+80 to
Station G 141+80, from Station R1 132+70 to Station R1 135+83 and from Station R4 133+58 to Station R4 135+83.
Residue produced from when yellow paint are removed may contain heavy metals in concentrations that exceed thresholds
established by the California Health and Safety Code and may produce toxic fumes when heated.

The removed yellow paint shall be disposed of at a Class 1 disposal facility in conformance with the requirements of the
disposal facility operator within 90 days after accumulating 100 kg of residue and dust.  The Contractor shall make necessary
arrangements with the operator of the disposal facility to test the yellow paint residue as required by the facility and these
special provisions.  Testing shall include, at a minimum, (1) Total Lead and Chromium by EPA Method 7000 series and (2)
Soluble Lead and Chromium by California Waste Extraction Test.  From the first 3360 L of waste or portion thereof, if less
than 3360 L of waste are produced, a minimum of four randomly selected samples  shall be taken and analyzed.  From each
additional 840 L of waste or portion thereof, if less than 840 L are produced, a minimum of one additional random sample
shall be taken and analyzed.  The Contractor shall submit the name and location of the disposal facility and analytical
laboratory along with the testing requirements to the Engineer not less than 5 days prior to the start of removal of yellow
painted traffic stripe.  The analytical laboratory shall be certified by the Department of Health Services Environmental
Laboratory Accreditation Program.  Test results shall be provided to the Engineer for review prior to signing a waste profile
as requested by the disposal facility, prior to issuing an EPA identification number, and prior to allowing removal of the
waste from the site.

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling removed yellow paint residue.  Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations,
Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial
Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to
the Engineer at least 7 days prior to beginning removal of and yellow paint.

Prior to removing yellow painted traffic stripe, personnel who have no prior training, including State personnel, shall
complete a safety training program provided by the Contractor that meets the requirements of Title 8, California Code of
Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance Program.

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor.  The number of State personnel will be 3.

Where grinding or other methods approved by the Engineer are used to remove yellow painted traffic stripe, the removed
residue, including dust, shall be contained and collected immediately.  Sweeping equipment shall not be used.  Collection
shall be by a high efficiency particulate air (HEPA) filter equipped vacuum attachment operated concurrently with the
removal operations or other equally effective methods approved by the Engineer.  The Contractor shall submit a written work
plan for the removal, storage, and disposal of yellow painted traffic stripe to the Engineer for approval not less than 15 days
prior to the start of the removal operations.  Removal operations shall not be started until the Engineer has approved the work
plan.

The removed yellow painted traffic stripe residue shall be stored and labeled in covered containers.  Labels shall
conform to the provisions of Title 22, California Code of Regulations, Sections 66262.31 and 66262.32.  Labels shall be
marked with date when the waste is generated, the words "Hazardous Waste", composition and physical state of the waste
(for example, asphalt grindings with thermoplastic or paint), the word "Toxic", the name and address of the Engineer, the
Engineer's telephone number, contract number, and Contractor or subcontractor.  The containers shall be a type approved by
the United States Department of Transportation for the transportation and temporary storage of the removed residue.  The
containers shall be handled so that no spillage will occur.  The containers shall be stored in a secured enclosure at a location
within the project limits until disposal, as approved by the Engineer.

If the yellow painted traffic stripe residue is  transported to a Class 1 disposal facility, a manifest shall be used, and the
transporter shall be registered with the California Department of Toxic Substance Control.  The Engineer will obtain the
United States Environmental Protection Agency Identification Number and sign all manifests as the generator within
2 working days of receiving sample test results and approving the test methods.

The Contractor shall assume that the yellow paint removed is not regulated under the Federal Resource Conservation and
Recovery Act (RCRA).  Additional disposal costs for removal residue regulated under RCRA, as determined by test results
required by the disposal facility, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.
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Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions regarding payment for
the Lead Compliance Plan.

Full compensation for providing a written work plan for the removal, storage, and disposal of yellow painted traffic
stripe shall be considered as included in the contract items paid per meter for remove yellow painted traffic stripe and no
separate payment will be made therefor.

Full compensation for remove painted pavement marking shall be considered as included in the contract price paid per
meter for remove painted traffic stripe and no separate payment will be made therefor.

REMOVE DRAINAGE FACILITY

Existing culverts, downdrain tee sections, inlets, timber bulkheads and sacked concrete slope protection, where any
portion of these structures is within one meter of the grading plane in excavation areas, or within 0.3-m of original ground in
embankment areas, or where shown on the plans to be removed, shall be completely removed and disposed of.

Full compensation for removing and disposing of sacked concrete slope protection shall be considered as included in the
contract lump sum price paid for clearing and grubbing and no additional compensation will be allowed therefor.

REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no

longer required for the direction of public traffic, unless otherwise directed by the Engineer.

RECONSTRUCT CHAIN LINK FENCE

Existing chain link fence to be reconstructed, at the location shown on the plans, shall be removed as needed for the
Contractor's use of the Temporary Construction Easement.  When use of the Temporary Construction Easement is no longer
needed, the chain link fence shall be reconstructed at its original location.  Fence posts that are damaged during removal of
adhering concrete shall be replaced in kind at the Contractor's expense and shall be disposed of outside the highway right-of-
way in conformace with the provisions in Section 7-1.13 of the Standard Specifications.

Fence removed in excess of that required for reconstructing chain link fence shall be disposed of.
Full compensation for removing and disposing of excess fence or posts, and for replacement of damaged posts shall be

considered as included in the contract price paid per meter for reconstruct chain link fence and no separate payment will be
made therefor.

REMOVE CHANNELIZERS

Existing channelizers, where shown on the plans to be removed, shall be removed.
The channelizers shall be disposed of outside the highway right of way in conformance with the provisions in Section

7-1.13 of the Standard Specifications.

REMOVE CONCRETE BARRIER (TYPE K)

Existing concrete barrier (Type K), where shown on the plans to be removed, shall be removed.
The concrete barrier (Type K) shall be disposed of outside the highway right of way in conformance with the provisions

in Section 7-1.13 of the Standard Specifications.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete

pavement shall not be done by the heater planing method.
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines.  Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.
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Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic.  If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed.  Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface.  Temporary asphalt concrete tapers shall be completely removed, including the removal
of loose material from the underlying surface, before placing the permanent surfacing.  The removed material shall be
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing,
maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and
these special provisions and as directed by the Engineer.

CAP INLET

Existing concrete drainage inlets, where shown on the plans to be capped, shall be capped and the bottoms of the inlets
shall be rounded with portland cement concrete as shown on the plans.

Portland cement concrete shall be minor concrete or may be produced from commercial quality aggregates and cement
containing not less than 350 kg of cement per cubic meter.

Inlets shall be removed to a depth of at least 0.3-m below the grading plane.
Concrete removal shall be performed without damage to portions of the inlet that are to remain in place.  Damage to

existing concrete, which is to remain in place, shall be repaired by the Contractor to a condition equal to that existing prior to
the beginning of removal operations.  The repair of existing concrete damaged by the Contractor's operations shall be at the
Contractor's expense.

Existing reinforcement that is to be incorporated in the new work shall be protected from damage and shall be
thoroughly cleaned of adhering material before being embedded in the new concrete.

The quantity of capping inlets will be determined as units from actual count.
The contract unit price paid for cap inlet shall include full compensation for furnishing all labor, materials, tools,

equipment, and incidentals, and for doing all the work involved in capping inlets, including removing portions of inlets,
rounding bottoms of inlets, bar reinforcing steel, and structure excavation and structure backfill, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

BRIDGE REMOVAL (PORTION)

Removing portions of bridges shall conform to the provisions in Section 15-4, "Bridge Removal," of the Standard
Specifications and these special provisions.

Portions of the structure to be removed shall include, in general, the following within the limits as shown on the plans:

BRIDGE REMOVAL (PORTION)
BASSETT STREET OVERHEAD (WIDENING)

(Bridge No. 37-0311)

Remove the left and right overhangs, concrete barriers, and portions of the wingwalls and existing D-2 drain
inlets on the bridge deck, and anything that would interfere with new construction of the bridge widenings.

Bridge Removal (Portion) shall also consist of sawcutting, removal and disposal of the concrete in the area surrounding
the existing D-2 drain inlets, and drilling and bonding dowels inside of the voids left from deck drain removal conforming to
"Drill and Bond Dowels" of these special provisions.



Contract No.  04-4874F4
90

Full compensation for furnishing bar reinforcing steel and drilling and bonding dowels inside the voids left from deck
drain removal shall be considered as included in the contract lump sum price paid for bridge removal (portion) and no
separate payment will be made therefor.

All removed materials that are not to be salvaged or used in the reconstruction shall become the property of the
Contractor and shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The following additional requirements apply to the removal of portions of bridges whenever the removal work is to be
performed over public traffic or railroad property:

A. A protective cover supported by falsework or members of the existing structure shall be constructed before
beginning bridge removal work.

B. The construction and removal of the protective cover and the installation and removal of temporary railings shall
conform to the requirements under "Maintaining Traffic" and "Temporary Railings" of these special provisions.

C. The protective cover shall prevent any materials, equipment, or debris from falling onto the public traffic or railroad
property.  The protective cover shall have a minimum strength equivalent to that provided by good, sound Douglas
fir planking having a nominal thickness of 50 mm.  Additional layers of material shall be furnished as necessary to
prevent fine materials or debris from sifting down upon the traveled way and shoulders.

D. The protective cover shall conform to the provisions for falsework in Section 51-1.06, "Falsework," of the Standard
Specifications.

E. The Contractor shall be responsible for designing and constructing a safe and adequate protective cover, and shoring
and falsework needed to support the protective cover, all with sufficient strength and rigidity to support the entire
load to be imposed.

F. Bridge removal methods shall be described in the working drawings and calculations in sufficient detail to
substantiate live loads used in the protective cover design.  Dead and live load values assumed for designing the
protective cover shall be shown on the working drawings.

G. At locations where the bridge railing is to be removed, the protective cover shall extend from the face of the exterior
girder or at least 0.6-m inside of the bridge railing to be removed, whichever is less, to at least 1.2 m beyond the
outside face of the bridge railing.

H. Before removal, the protective cover shall be cleaned of all debris and fine material.
I. The protective cover shall provide the openings specified under "Maintaining Traffic" of these special

provisions,except that when no openings are specified for bridge removal      a vertical opening of 4.6 m and a
horizontal opening of 9.8 m shall be provided for the passage of public traffic.

J. The protective cover shall provide the minimum clearances as required under "Relations with Railroad Company" of
these special provisions for the passage of railroad traffic.

K. Falsework or supports for protective cover shall not extend below the vertical clearance level nor to the ground line
at any location within the roadbed.

L. The construction of the protective cover as specified herein shall not relieve the Contractor of responsibilities
specified in Section 7-1.12A, "Indemnification," and Section 7-1.12B, "Insurance," of the Standard Specifications.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.
The pay quantities of concrete to be removed will be measured by the cubic meter, measured before and during removal

operations.
Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section

7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

10-1.26  CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.
At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall

be limited to 1.5 m outside the physical limits of the bridge or structure.
Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from

the Contractor's operations.
Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas

of the roadway.
Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the

highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.
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10-1.27  WATERING

Watering shall conform to the provisions in Section 17, "Watering," of the Standard Specifications and these special
provisions.

Water used for dust control on this project shall be nonpotable water and shall be furnished and applied as provided in
Section 17, "Watering," of the Standard Specifications.  Water for uses other than dust control on this project may, at the
option of the Contractor, be nonpotable.

Attention is directed to the source or sources of reclaimed waste water for use on the project as provided in "Materials
Information" available to contractors.

Reclaimed waste water from sources, not listed in the "Materials Information," that are developed for use on the project
shall meet the California Department of Health Services water reclamation criteria and the Regional Water Quality Control
Board requirements.  The Contractor shall obtain either a waste water discharge permit or a waiver from the Regional Water
Quality Control Board.  Copies of permits or waivers from the Regional Water Quality Control Board, for sources not listed
in the "Materials Information," shall be delivered to the Engineer before using reclaimed waste water on the project.

Full compensation for developing nonpotable water supply, loading and transporting nonpotable water, and labeling as
specified shall be considered as included in the contract lump sum price paid for develop water supply and no additional
compensation will be allowed therefor.

If the Engineer orders the use of potable water, an adjustment of compensation for develop water supply will be made in
conformance with the provisions in Section 4-1.03C, "Changes in Character of Work," of the Standard Specifications.

10-1.28  EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.
The grading plane of embankments beneath structure approach slabs and beneath the thickened portion of sleeper slabs

shall not project above the grade established by the Engineer.
Surplus excavated material not designated or determined to contain aerially deposited lead shall become the property of

the Contractor and shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing.  Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and
no additional compensation will be allowed therefor.

The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R-Value) of not less
than 15.

Settlement periods are required for the bridge approach embankments at the bridges listed in the following table.
At the bridge bents listed in the following table, excavation for the footings, drilling holes for cast-in-place piles, or

driving the foundation piles at each location shall not be done until the expiration of the settlement period for the
embankment at the adjacent abutment of the same structure or an adjacent structure.

Surcharge embankments shall be constructed above the grading plane where listed in the following table:

Bassett Street Overhead
(Br. No. 37-0311)

Abutment Number Surcharge Height, Meters Settlement Period, Days
Abut 1 – Right 2.5 60
Abut 1 – Left 0.0 30

The duration of the required settlement period at each location will be determined by the Engineer.  The estimated
duration of the settlement periods are listed in the tables of settlement data.  The Engineer may order an increase or decrease
in any estimated settlement period.  An ordered increase or decrease in any settlement period will result in an increase or
decrease in the number of working days allowed for the completion of the work if the settlement period involved is
considered to be the current controlling operation in conformance with the provisions in Section 8-1.06, "Time of
Completion," of the Standard Specifications.  Neither the Contractor nor the State will be entitled to any compensation other
than an adjustment of contract time due to increases or decreases in the settlement periods.

The removal of surplus embankment material placed as a settlement or surcharge embankment, including material
removed to conform to the finished slope lines shown on the plans, will be paid for at the contract price per cubic meter for
roadway excavation.
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If structure excavation or structure backfill involved in bridges is not otherwise designated by type, and payment for the
structure excavation or structure backfill has not otherwise been provided for in the Standard Specifications or these special
provisions, the structure excavation or structure backfill will be paid for at the contract price per cubic meter for structure
excavation (bridge) or structure backfill (bridge).

10-1.29  SETTLEMENT PLATFORM INSTALLATION AND MONITORING

During embankment construction, the Contractor shall install devices to monitor settlement in the embankment areas as
follow:

Settlement plates.—The Contractor shall install fluid level settlement platform at the following locations:

Station Offsets
"R1" 134+25 26 m Rt

A settlement platform shall consist of a standpipe mounted on a plywood platform.  The standpipe shall be enclosed in a
galvanized pipe equipped with an air vent at the top and an overflow drain connection at the bottom.  Plastic tubing shall be
extended from these two connections to the indicating unit where the ends are sheltered to keep them open and free as shown
on Figure 7 in the Caltrans Standard California Test Method 112.  The standpipe unit shall be placed on either the original
ground or a working table not more than 0.6 m above the original ground.  The standpipe shall be connected by plastic tubing
to a transparent sight tube mounted vertically in protected box outside the limits of embankment.

Qualified Contractor personnel shall monitor and record the amount of settlement once every two weeks until the
removal of the proposed surcharge.  A copy of all readings shall be furnished to the Engineer no more than two days after
each reading.

The amount of required surcharge and the duration of the estimated settlement period at each location are listed in the
table below:

Embankment Fill
Location

Max. Fill
Height (m)

Approx. Limits of Fill
Represented by

Settlement Platform

Est. Total
Settlement

(mm)

Required
Surcharge

(m)

Waiting
Period
(days)

Coleman Avenue
Approach Structure

(northbound)

3.5 "R1" 134+00 to "R1"
135+53.8

25 2.5 `60

After completion of the installation of the monitoring devices, the Contractor shall maintain and repair any damage to the
monitoring devices caused by the Contractor's at no cost to the State.  The devices shall be removed at such time within the
period of the contract as directed by the Engineer.

The contract lump sum price paid for settlement platform installation and monitoring shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals; for doing all the work involving in furnishing, installing,
maintaining, and removing the settlement devices, complete in place, including compiling and furnishing reports, as shown
on the plans, as specified in the Standard Specifications and these specification, and as directed by the Engineer.

10-1.30  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD

Earthwork involving materials containing aerially deposited lead shall conform to the provisions in "Earthwork" and this
section "Material Containing Aerially Deposited Lead" of these special provisions.

Attention is directed to "Aerially Deposited Lead" of these special provisions.

LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling material containing aerially deposited lead.  Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section
1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist
certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the
Engineer for review and acceptance at least 15 days prior to beginning work in areas containing aerially deposited lead.

The Lead Compliance Plan shall include perimeter air monitoring incorporating upwind and downwind locations as
shown on the plans or as approved by the Engineer.  Monitoring shall be by personal air samplers using National Institute of
Safety and Health (NIOSH) Method 7082.  Sampling shall achieve a detection limit of 0.05µg/m3 of air per day.  Daily
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monitoring shall take place while the Contractor clears and grubs and performs earthwork operations.  A single representative
daily sample shall be analyzed for lead. Results shall be analyzed and provided to the Engineer within 24 hours. Average lead
concentrations shall not exceed 1.5µg/m3 of air per day.  If concentrations exceed this level the Contractor shall stop work
and modify the work to prevent release of lead.  Monitoring shall be done under the direction of and data reviewed by and
signed by a Certified Industrial Hygienist.

The Contractor shall not work in areas containing aerially deposited lead within the project limits, unless authorized in
writing by the Engineer, until the Engineer has accepted the Lead Compliance Plan.

Prior to performing work in areas containing aerially deposited lead, personnel who have no prior training or are not
current in their training status, including State personnel, shall complete a safety training program provided by the
Contractor.  The safety training program shall meet the requirements of Title 8, California Code of Regulations,
Section 1532.1, "Lead."

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor.  The number of State personnel will be 5.

The Engineer will notify the Contractor of acceptance or rejection of any submitted or revised Lead Compliance Plan not
more than 10 days after submittal of the plan.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.31  EROSION CONTROL (BLANKET)

Erosion control (blanket) shall conform to the details shown on the plans, the provisions in Section 20-3, "Erosion
Control," of the Standard Specifications and these special provisions.

Erosion control (blanket) work shall consist of applying seed, fiber, and compost and installing erosion control blanket to
unlined ditches as shown on the plans and other areas designated by the Engineer.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed for erosion control (blanket) shall conform to the provisions specified for seed under "Erosion Control (Type D)" of
these special provisions.

Seed shall be delivered to the job site in unopened separate containers with the seed tag attached.  Containers without a
seed tag will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed

Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Pellet-inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the
Standard Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Pellet-inoculated seed shall be sown within 90 days after inoculation.
D. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a

manufacturer whose principal business is seed coating and seed inoculation.
E. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
F. Legume seed shall consist of the following:

LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Trifolium fragiferum

(O'Connor's Strawberry Clover)
60 4.0

Lupinus bicolor
(Pygmy-leaved Lupine)

60 4.0
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Non-Legume Seed

Non-legume seed shall consist of the following:

NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Eschscholzia californica

(California Poppy)
45 1.5

Lasthenia glabrata
(Goldfields)

50 0.5

Festuca ovina 'Covar'
(Sheep Fescue)

40 20.0

Festuca idahoensis 'Siskiyou'*
(Siskiyou Hard Fescue)

45 30.0

* California native species only.

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost.  The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume.  A minimum
internal temperature of 57˚C shall be maintained for at least 15 continuous days during the composting process.  The compost
shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum 90-day
curing period after the 15-day thermophilic compost process has been completed.  Compost shall be screened through a
maximum 9.5-mm screen.  The moisture content of the compost shall not exceed 35 percent.  Compost products with a
higher moisture content may be used provided the weight of the compost is increased to equal the compost with a moisture
content of 35 percent.  Moist samples of compost on an as received basis shall be dried in an oven at a temperature between
105°C and 115°C until a constant dry weight of the sample is achieved.  The percentage of moisture will be determined by
dividing the dry weight of the sample by the moist weight of the sample and then multiplying by 100.  Compost will be tested
for maturity and stability with a Solvita test kit.  The compost shall measure a minimum of 6 on the maturity and stability
scale.

Erosion Control Blanket

Erosion control blanket shall consist of straw and coconut fibers or wood excelsior mats secured in place with wire
staples and shall conform to the following:

A. Excelsior blanket material shall consist of machine produced mats of curled wood excelsior with 80 percent of the
fiber 150 mm or longer.  The erosion control blanket shall be of consistent thickness and the wood fiber shall be
evenly distributed over the entire area of the blanket.  The top surface of the blanket shall be covered with a photo-
degradable extruded plastic mesh.  The blanket shall be smolder resistant without the use of chemical additives and
shall be non-toxic and non-injurious to plant and animal life.  Erosion control blanket shall be furnished in rolled
strips, 1220 mm ± 25 mm in width, and shall have an average mass of 0.5-kg/m2 ± 10 percent at the time of
manufacture.

B. Straw and coconut blanket shall be machine produced mats of straw and coconut fibers with a lightweight photo-
degradable netting on top.  The straw and coconut fibers shall be adhered to the netting with biodegradable thread or
glue strip.  The straw and coconut erosion control blanket shall be of consistent thickness and the straw coconut
fibers shall be evenly distributed over the entire area of the blanket.  Straw and coconut erosion control blanket shall
be furnished in rolled strips with a minimum width of 2 m, minimum length of 25 m ± one m and a minimum mass
of 0.27-kg/m2.

C. Staples for erosion control blankets shall be made of 11-gage minimum steel wire and shall be U-shaped with
200-mm legs and 50-mm crown.
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APPLICATION

Erosion control (blanket) materials shall be placed in separate applications as follows:

A. The first application shall consist of applying seed, fiber and compost at the following rates and in the following
sequence:

1. Seed and commercial fertilizer shall be applied at the rates indicated in the following table.  If hydro-seeding
equipment is used to apply seed and commercial fertilizer, the mixture shall be applied within 60 minutes after
the seed has been added to the mixture.

Material Kilograms Per Hectare
(Slope Measurement)

Non-Legume Seed 8
Legume Seed 52
Fiber 320
Compost 940

B. The second application shall consist of installing the erosion control blanket over the seed, fiber and compost
application.

C. Erosion control blanket strips shall be placed loosely along the ditch with the longitudinal joints parallel with the
centerline of the ditch.  Longitudinal and transverse joints of blankets shall be overlapped such that the blanket being
placed shall overlap the adjacent section of blanket in the direction of flow according to the manufacturer's
recommendations, and stapled.  Staples shall be driven perpendicular to the slopes, and shall be located and spaced
in conformance with the manufacturer's instructions.  Ends of the blankets shall be secured in place in conformance
with the manufacturer's instructions.

MEASUREMENT AND PAYMENT

The quantity of erosion control (blanket) will be determined by the square meter from actual slope measurement of the
area covered by the erosion control blanket.

The contract price paid per square meter for erosion control (blanket) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing erosion control blanket,
complete in place, including furnishing and applying pure live seed, fiber, compost, and the materials for the erosion control
blanket, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.32  MOVE-IN/MOVE-OUT (EROSION CONTROL)

Move-in/move-out (erosion control) shall include moving onto the project when an area is ready to receive erosion
control as determined by the Engineer, setting up all required personnel and equipment for the application of erosion control
materials and moving out all personnel and equipment when erosion control in that area is completed.

When areas are ready to receive applications of erosion control (Type D), as determined by the Engineer, the Contractor
shall begin erosion control work in that area within 5 working days of the Engineer's notification to perform the erosion
control work.

Attention is directed to the requirements of erosion control (Type D) elsewhere in these special provisions.
Quantities of move-in/move-out (erosion control) will be determined as units from actual count as determined by the

Engineer.  For measurement purposes, a move-in followed by a move-out will be considered as one unit.
The contract unit price paid for move-in/move-out (erosion control) shall include full compensation for furnishing all

labor, materials (excluding erosion control materials), tools, equipment, and incidentals and for doing all the work involved
in moving in and removing from the project all personnel and equipment necessary for application of erosion control
(Type D), as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of move-in/move-out (erosion
control) required, regardless of the reason for the increase or decrease.  The provisions in Section 4-1.03B, "Increased or
Decreased Quantities," of the Standard Specifications shall not apply to the item of move-in/move-out (erosion control).
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10-1.33  EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes and other areas disturbed by construction activities.

Erosion control (Type D) shall be applied when an area is ready to receive erosion control as determined by the Engineer
and in conformance with the provisions in "Move-in/Move-out (Erosion Control)" of these special provisions.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications.  Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed

Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a

manufacturer whose principal business is seed coating and seed inoculation.
D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
E. Legume seed shall consist of the following:

LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Trifolium fragiferum

(O'Connor's Strawberry Clover)
60 4.0

Lupinus bicolor
(Pygmy-leaved Lupine)

60 4.0

Non-Legume Seed

Non-legume seed shall consist of the following:
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NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Eschscholzia californica

(California Poppy)
45 1.5

Lasthenia glabrata
(Goldfields)

50 0.5

Festuca ovina 'Covar'
(Sheep Fescue)

40 20.0

Festuca idahoensis 'Siskiyou'*
(Siskiyou Hard Fescue)

45 30.0

* California native species only.

Straw

Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special
provisions.

Wheat and barley straw shall be derived from irrigated crops.
Prior to delivery of wheat or barley straw to the project site, the Contractor shall provide the name, address and telephone

number of the grower.
Straw shall be derived from wheat or barley.

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost.  The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume.  A minimum
internal temperature of 57˚C shall be maintained for at least 15 continuous days during the composting process.  The compost
shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum 90-day
curing period after the 15-day thermophilic compost process has been completed.  Compost shall be screened through a
maximum 9.5-mm screen.  The moisture content of the compost shall not exceed 35 percent.  Compost products with a
higher moisture content may be used provided the weight of the compost is increased to equal the compost with a moisture
content of 35 percent.  Moist samples of compost on an as received basis shall be dried in an oven at a temperature between
105°C and 115°C until a constant dry weight of the sample is achieved.  The percentage of moisture will be determined by
dividing the dry weight of the sample by the moist weight of the sample and then multiplying by 100.  Compost will be tested
for maturity and stability with a Solvita test kit.  The compost shall measure a minimum of 6 on the maturity and stability
scale.

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard
Specifications and these special provisions.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
derivative of Plantago ovata used as a soil tackifier.

APPLICATION

Erosion control materials shall be applied in separate applications in the following sequence:

A. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes
after the seed has been added to the mixture:
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Material Kilograms Per Hectare
(Slope Measurement)

Legume Seed 8
Non-Legume Seed 52
Fiber 320
Compost 940

B. Straw shall be applied at the rate of 4.5 tonnes per hectare based on slope measurements.  Incorporation of straw will
not be required.  Straw shall be distributed evenly without clumping or piling.

C. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 320
Compost 940
Stabilizing Emulsion (Solids) 140

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.
Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same

working day.
The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

Compost (erosion control) will be measured by the kilogram or tonne, whichever unit is designated in the Engineer's
Estimate.  The weight will be as determined by the Engineer from marked mass and sack count or from scale weighings.

The contract price paid per kilogram or tonne for compost (erosion control) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for
erosion control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.34  FIBER ROLLS

Fiber rolls shall conform to the details shown on the plans and these special provisions.

MATERIALS

Fiber rolls shall consist of one of the following:

A. Fiber rolls shall be constructed on the project site with manufactured blankets consisting of one material or a
combination of materials consisting of wood excelsior, rice or wheat straw, or coconut fibers.  Blankets shall
measure approximately 2 m to 2.4 m wide by 20 m to 29 m in length.  Wood excelsior material shall have individual
fibers, 80 percent of which shall be 150 mm or longer in fiber length.  Blankets shall have a biodegradeable jute,
sisal or coir fiber netting on at least one side.  The blanket shall be rolled on the blanket's width and secured with
jute twine spaced 2 m apart along the roll for the full length and 150 mm from each end of the individual rolls.  The
blanket shall be rolled so that the netting is on the outside of the finished roll.  The finished roll diameter shall be a
minimum of 200 mm and a maximum of 250 mm and shall weigh not less than 0.81 kg/m.  Overlapping of more
than one blanket may be required to achieve the finished roll diameter.  When overlapping is required, blankets shall
be longitudinally overlapped 150 mm along the length of the fabric.

B. Fiber rolls shall be pre-manufactured rice or wheat straw, wood excelsior or coconut fiber rolls encapsulated within
a biodegradeable jute, sisal or coir fiber netting.  Each roll shall be a minimum of 200 mm and a maximum of
250 mm in diameter, 3 m to 6 m in length and shall weigh not less than 1.6 kg/m.The netting shall have a minimum
durability of one year after installation.  The netting shall be secured tightly at each end of the individual rolls.

Stakes shall be fir or pine and shall be a minimum of 19 mm x 38 mm x 450 mm in length.  Metal stakes may be used as
an alternative.  The Contractor shall submit a sample of the metal stake to the Engineer for approval prior to installation.  The
tops of the metal stakes shall be bent over at a 90-degree angle.  No additional compensation will be allowed for the use of a
metal stake.
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INSTALLATION

Fiber rolls shall be joined tightly together to form a single linear roll that is installed approximately parallel to the slope
contour.  Fiber rolls shall be installed prior to the application of other erosion control materials.

Furrows shall be constructed at a slight angle to the slope contour as shown on the plans, to a depth of 50 mm to
100 mm, and at a sufficient width to hold the fiber rolls.

Rolls shall be installed uniformly along the slope a maximum of 6 m apart (measured along the slope) in the furrows
with the first row installed 1.5 m above the toe of slope and top row a maximum of 2 m below the grading conform of slope.
Individual rolls shall be placed with adjacent ends butted firmly to each other to create a continuous linear roll.

Stakes shall be installed 1.2 m apart along the total length of the rolls and 125 mm from the end of each individual roll.
Stakes shall be driven flush or a maximum of 50 mm above the roll.

At the option of the Contractor, fiber rolls with a minimum diameter of 250 mm may be installed using rope and notched
stakes to restrain the fiber roll against the slope face as shown on the plans, and in conformance with these special provisions,
provided the alternate method is approved in advance by the Engineer.  If the rope restraint method is used, the additional
materials and rolls required for the overlaps shall be at the Contractor's expense.

Rolls shall be installed at a slight angle to the slope contour as shown on the plans.  Furrows will not be required when
the rope restraint method is used.

Rope for restraint method shall be sisal or manila, biodegradable, with a diameter of not less than 6.35 mm.
Stakes used for the restraint method shall have a 12 mm x 12 mm notch cut 100 mm from the top as shown on the plans.
Stakes shall be installed as shown on plans.  Stakes shall be driven into the slope until the notch is even with the top of

the fiber roll.
Rope shall be laced between and knotted at each stake across the fiber rolls as shown on the plans.  After the rope has

been secured, the stakes shall be driven further into the slope such that the rope is pulled taut between the stakes and the fiber
roll is held snug to the graded surface.

When metal stakes are used, the tops shall be bent over so that the rope can be laced and knotted in a similar fashion as
with wooden stakes.

MEASUREMENT AND PAYMENT

Fiber rolls will be measured by the meter from end to end along the centerline of the installed rolls.
When the restraint method is used, the quantity of fiber rolls to be measured will be the actual length covered, not

including additional lengths required for overlaps.
The contract price paid per meter for fiber rolls shall include full compensation for furnishing all labor, materials, tools,

equipment, and incidentals, and for doing all the work involved in installing fiber rolls, complete in place, including stakes,
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.35  AGGREGATE SUBBASE

Aggregate subbase shall be Class 4 and shall conform to the provisions in Section 25, "Aggregate Subbases," of the
Standard Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 4 aggregate subbase not exceed 50 percent of the
total volume of the aggregate used shall not apply.  Aggregate for Class 4 aggregate subbase may include reclaimed glass.
Aggregate subbase incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate subbase.

The percentage composition by mass of Class 4 aggregate subbase shall conform to the following grading requirements:

Grading Requirements (Percentage Passing)
Sieve Sizes Operating Range Contract Compliance

63 mm 100 100
4.75-mm 30 - 65 25 - 70
75-µm 0 - 15 0 - 18

Class 4 aggregate subbase shall also conform to the following quality requirements:

Quality Requirements
Test Operating Range Contract Compliance

Sand Equivalent 21 Min. 18 Min.
Resistance (R-value)  ---- 50 Min.
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The provisions of the last 4 paragraphs in Section 25-1.02A, "Class 1, Class 2, and Class 3 Aggregate Subbases," of the
Standard Specifications shall apply to Class 4 aggregate subbase.

At the option of the Contractor, Class 2 aggregate subbase conforming to the grading and quality requirements in Section
25-1.02A, may be used in place of Class 4 aggregate subbase.  The restriction that the amount of reclaimed material included
in Class 2 aggregate subbase not exceed 50 percent of the total volume of the aggregate used shall not apply.  Aggregate for
Class 2 aggregate subbase may include reclaimed glass.  Aggregate subbase incorporating reclaimed glass shall not be placed
at locations where surfacing will not be placed over the aggregate subbase.  Once a class of aggregate subbase is selected, the
class shall not be changed without written approval of the Engineer.

Regardless of the class of aggregate subbase supplied under the provisions of this section, payment for all aggregate
subbase will be made as Class 4 aggregate subbase.

10-1.36  AGGREGATE BASE

Aggregate base shall be Class 3 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 3 aggregate base not exceed 50 percent of the
total volume of the aggregate used shall not apply.  Aggregate for Class 3 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

Aggregate for Class 3 aggregate base shall conform to the following requirements:

Grading Requirements (Percentage Passing)
37.5 - mm. Maximum

Sieve Sizes Operating Range Contract Compliance
50-mm 100 100
37.5-mm 90 - 100 87 - 100
25-mm ------ ------
19-mm 50 - 90 45 - 95
4.75-mm 25 - 60 20 - 65
600-µm 10 - 35 6 - 39
75-µm 3 - 15 0 - 19

Grading Requirements (Percentage Passing)
19 - mm. Maximum

Sieve Sizes Operating Range Contract Compliance
50-mm ------ ------
37.5-mm ------ ------
25-mm 100 100
19-mm 90 - 100 87 - 100
4.75-mm 40 - 70 37 - 75
600-µm 12 - 40 7 - 45
75-µm 3 - 15 0 - 19

Quality Requirements
Tests Operating Range Contract Compliance

Sand Equivalent 21 Min. 18 Min.
Resistance (R-value) ------ 50 Min.

The aggregate shall not be treated with lime, cement or other chemical material before the Durability Index test is
performed.  Untreated reclaimed asphalt concrete and portland cement concrete will not be considered to be treated with
lime, cement or other chemical material for purposes of performing the Durability Index test.

10-1.37  TREATED PERMEABLE BASE

Treated permeable base shall be asphalt treated and shall conform to the provisions in Section 29, "Treated Permeable
Bases," of the Standard Specifications.
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10-1.38  ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons at
the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for use in asphalt concrete placed on the traveled way.

A prime coat of liquid asphalt shall be applied.
Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in

Section 39-2.02, "Aggregate," of the Standard Specifications.
If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing

method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

If the finished surface of the asphalt concrete on all traffic lanes does not meet the specified surface tolerances, the
surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been
ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete.  The method will be selected by the
Engineer.  The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

10-1.39  PILING

GENERAL

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special
provisions.

Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph
after the seventh paragraph:

• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:

• Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required bearing value and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.
C. Drilled holes filled with concrete.
D. Rock sockets filled with concrete.

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49, "Piling,"
of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.

Foundation recommendations are included in the "Information Handout" available to the Contractor as provided for in
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications.

Attention is directed to "Welding " of these special provisions.
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Groundwater was encountered during drilling of test borings.  Groundwater is subject to seasonal fluctuations.
Difficult pile installation is anticipated due to the presence of underground utilities.

Jetting

Jetting to obtain the specified penetration in conformance with the provisions in Section 49-1.05, "Driving Equipment,"
of the Standard Specifications shall not be used for driven type piles.

Predrilled Holes

Piles shall be driven in oversized drilled holes in conformance with the provisions in Section 49-1.06, "Predrilled Holes,"
of the Standard Specifications at the locations and to the corresponding bottom of hole elevations listed in the following
table:

Bridge Name or Number Abutment Number Elevation of Bottom of Hole
Bassett Street OH

(Bridge No. 37-0311)
Abutment 1 22.4 meters

Bassett Street OH
(Bridge No. 37-0311)

Abutment 13 21.7 meters

In addition, piles which are designated on the plans to be predrilled due to close proximity to an obstruction shall be
treated as piles driven in predrilled holes through embankments in conformance with the provisions in Section 49-1.06,
"Predrilled Holes," and Section 49-6.02, "Payment," of the Standard Specifications.  These locations and  corresponding
bottom of hole elevations are listed in the following table:

Bridge Name or Number Bent Number Elevation  of Bottom of Hole
Bassett Street OH

(Bridge No. 37-0311)
3L 19.0 meters

Bassett Street OH
(Bridge No. 37-0311)

4L 19.0 meters

Bassett Street OH
(Bridge No. 37-0311)

5L and 5R 19.5 meters

Bassett Street OH
(Bridge No. 37-0311)

9L and 9R 18.0 meters

Bassett Street OH
(Bridge No. 37-0311)

12L 18.6 meters

Bassett Street OH
(Bridge No. 37-0311)

12R 18.0 meters

CAST-IN-DRILLED-HOLE CONCRETE PILES

Cast-in-drilled-hole concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place Concrete Piles," of
the Standard Specifications and these special provisions.

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor
shall verify that the bottom of the drilled hole is clean.

The provisions of "Welding " of these special provisions shall not apply to temporary steel casings.
Cast-in-drilled-hole concrete piles 600 mm in diameter or larger may be constructed by excavation and depositing

concrete under slurry.

Materials

Concrete deposited under slurry shall have a nominal penetration equal to or greater than 90 mm.  Concrete shall be
proportioned to prevent excessive bleed water and segregation.

Concrete deposited under slurry shall contain not less than 400 kg of cement per cubic meter.
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The combined aggregate grading used in concrete for cast-in-drilled-hole concrete piling shall be either the 25-mm
maximum grading, the 12.5-mm maximum grading, or the 9.5-mm maximum grading and shall conform to the requirements
in Section 90-3 "Aggregate Gradings," of the Standard Specifications.

Construction

The Contractor shall submit a placing plan to the Engineer for approval prior to producing the test batch for cast-in-
drilled-hole concrete piling and at least 10 working days prior to constructing piling.  The plan shall include complete
description, details, and supporting calculations as listed below:

A. Requirements for all cast-in-drilled hole concrete piling:

1. Concrete mix design, certified test data, and trial batch reports.
2. Drilling or coring methods and equipment.
3. Proposed method for casing installation and removal when necessary.
4. Plan view drawing of pile showing reinforcement and inspection pipes, if required.
5. Methods for placing, positioning, and supporting bar reinforcement.
6. Methods and equipment for accurately determining the depth of concrete and actual and theoretical volume

placed, including effects on volume of concrete when any casings are withdrawn.
7. Methods and equipment for verifying that the bottom of the drilled hole is clean prior to placing concrete.
8. Methods and equipment for preventing upward movement of reinforcement, including the Contractor's means

of detecting and measuring upward movement during concrete placement operations.

B. Additional requirements when concrete is placed under slurry:

1. Concrete batching, delivery, and placing systems including time schedules and capacities therefor.  Time
schedules shall include the time required for each concrete placing operation at each pile.

2. Concrete placing rate calculations.  When requested by the Engineer, calculations shall be based on the initial
pump pressures or static head on the concrete and losses throughout the placing system, including anticipated
head of slurry and concrete to be displaced.

3. Suppliers test reports on the physical and chemical properties of the slurry and any proposed slurry chemical
additives including Material Safety Data Sheet.

4. Slurry testing equipment and procedures.
5. Removal and disposal of excavation, slurry, and contaminated concrete, including methods and rates of

removal.
6. Slurry agitating, recirculating, and cleaning methods and equipment.

In addition to compressive strength requirements, the consistency of the concrete to be deposited under slurry shall be
verified before use by producing a batch to be tested.  The test batch shall be produced and delivered to the project under
conditions and in time periods similar to those expected during the placement of concrete in the piles.  Concrete for the test
batch shall be placed in an excavated hole or suitable container of adequate size to allow testing in conformance with
California Test 533.  Depositing of test batch concrete under slurry will not be required.  For piles where the time required for
each concrete placing operation, as submitted in the placing plan, will be 2 hours or less, the test batch shall demonstrate that
the proposed concrete mix design achieves both the specified nominal penetration and a penetration of at least 50 mm after
twice that time has elapsed. For piles where the time required for each concrete placing operation, as submitted in the placing
plan, will be more than 2 hours, the test batch shall demonstrate that the proposed concrete mix design achieves both the
specified nominal penetration and a penetration of at least 50 mm after that time plus 2 hours has elapsed.  The time period
shall begin at the start of placement.  The concrete shall not be vibrated or agitated during the test period.  Upon completion
of testing, the concrete shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Concrete deposited under slurry shall not be vibrated until all temporary casing is removed and concrete contaminated
with soil, slurry, or other materials is removed.  Concrete deposited under slurry shall be vibrated in the upper 2 m of the pile.

The concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that will
prevent washing of the concrete.  Placing concrete shall be a continuous operation lasting not more than the time required for
each concrete placing operation at each pile, as submitted in the placing plan, unless otherwise approved in writing by the
Engineer.  The concrete shall be placed with concrete pumps and delivery tube system of adequate number and size to
complete the placing of concrete in the time specified.  The delivery tube system shall consist of one of the following:
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A. A tremie tube or tubes, each of which are at least 250 mm in diameter, fed by one or more concrete pumps.
B. One or more concrete pump tubes, each fed by a single concrete pump.

The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the mass of
concrete placed.  If only one delivery tube is utilized to place the concrete, the tube shall be placed near the center of the
drilled hole.  Multiple tubes shall be uniformly spaced in the hole.  Internal bracing for the steel reinforcing cage shall
accommodate the delivery tube system.  Tremies shall not be used for piles without space for a 250-mm tube.

Spillage of concrete into the slurry during concrete placing operations shall not be allowed.  Delivery tubes shall be
capped with a water tight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that will expel
the slurry from the tube as the tube is charged with concrete.  The cap or plug shall be designed to be released as the tube is
charged.  The pump discharge or tremie tube shall extend to the bottom of the hole before charging the tube with concrete.
After charging the delivery tube system with concrete, the flow of concrete through a tube shall be induced by slightly raising
the discharge end.  During concrete placement, the tip of the delivery tube shall be maintained to prevent reentry of the slurry
into the tube.  Until at least 3 m of concrete has been placed, the tip of the delivery tube shall be within 150 mm of the bottom
of the drilled hole, and then the embedment of the tip shall be maintained at least 3 m below the top surface of the concrete.
Rapid raising or lowering of the delivery tube shall not be permitted.  If the seal is lost or the delivery tube becomes plugged
and must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube capped to prevent entrance of the
slurry, and the operation restarted by pushing the capped tube 3 m into the concrete and then reinitiating the flow of concrete.

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time specified,
shall be provided at the site during concrete placement.  The slurry level shall be maintained within 300 mm of the top of the
drilled hole.

A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is deposited under
slurry.  The log shall show the pile location, tip elevation, dates of excavation and concrete placement, total quantity of
concrete deposited, length and tip elevation of any casing, and details of any hole stabilization method and materials used.
The log shall include a 215 mm x 280 mm sized graph of the concrete placed versus depth of hole filled.  The graph shall be
plotted continuously throughout placing of concrete.  The depth of drilled hole filled shall be plotted vertically  with the pile
tip oriented at the bottom and the quantity of concrete shall be plotted horizontally.  Readings shall be made at least at each
1.5 m of pile depth, and the time of the reading shall be indicated.  The graph shall be labeled with the pile location, tip
elevation, cutoff elevation, and the dates of excavation and concrete placement.  The log shall be delivered to the Engineer
within one working day of  completion of placing concrete in the pile.

After placing reinforcement and prior to placing concrete in the drilled hole, if drill cuttings settle out of slurry, the
bottom of the drilled hole shall be cleaned.  The Contractor shall verify that the bottom of the drilled hole is clean.

If temporary casing is used, concrete placed under slurry shall be maintained at a level at least 1.5 m above the bottom of
the casing.  The withdrawal of casings shall not cause contamination of the concrete with slurry.

Acceptance Testing and Mitigation

Vertical inspection pipes for acceptance testing shall be provided in all cast-in-drilled-hole concrete piles that are
600 mm in diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary
casing to control the groundwater.

Inspection pipes shall be Schedule 40 polyvinyl chloride pipe with a nominal inside diameter of 50 mm.  Each inspection
pipe shall be capped top and bottom and shall have watertight couplers to provide a clean, dry and unobstructed 50 mm
diameter clear opening from 1.0 m above the pile cutoff down to the bottom of the reinforcing cage.

Inspection pipes shall be placed around the pile, inside the outermost spiral or hoop reinforcement, and 75 mm clear of
the vertical reinforcement, at a uniform spacing not exceeding 840 mm measured along the circle passing through the centers
of inspection pipes.  A minimum of 2 inspection pipes per pile shall be used.  When the vertical reinforcement is not bundled
and each bar is not more than 26 mm in diameter, inspection pipes may be placed 50 mm clear of the vertical reinforcement.
The inspection pipes shall be placed to provide the maximum diameter circle that passes through the centers of the inspection
pipes while maintaining the clear spacing required herein.  The pipes shall be installed in straight alignment, parallel to the
main reinforcement, and securely fastened in place to prevent misalignment during installation of the reinforcement and
placing of concrete in the hole.

The Contractor shall log the location of the inspection pipe couplers with respect to the plane of pile cut off, and these
logs shall be delivered to the Engineer upon completion of the placement of concrete in the drilled hole.

After placing concrete and before requesting acceptance tests, each inspection pipe shall be tested by the Contractor in
the presence of the Engineer by passing a 48.3-mm diameter rigid cylinder 610 mm long through the complete length of pipe.
If the 48.3-mm diameter rigid cylinder fails to pass any of the inspection pipes, the Contractor shall attempt to pass a
32.0-mm diameter rigid cylinder 1.375 m long through the complete length of those pipes in the presence of the Engineer.  If
an inspection pipe fails to pass the 32.0-mm diameter cylinder, the Contractor shall immediately fill all inspection pipes in
the pile with water.
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The Contractor shall replace each inspection pipe that does not pass the 32.0-mm diameter cylinder with a 50.8-mm
diameter hole cored through the concrete for the entire length of the pile.  Cored holes shall be located as close as possible to
the inspection pipes they are replacing, no more than 150 mm inside the reinforcement, and coring shall not damage the pile
reinforcement.  Cored holes shall be made with a double wall core barrel system utilizing a split tube type inner barrel.
Coring with a solid type inner barrel will not be allowed.  Coring methods and equipment shall provide intact cores for the
entire length of the pile concrete.  The coring operation shall be logged by an Engineering Geologist or Civil Engineer
licensed in the State of California and experienced in core logging.  Coring logs shall include complete descriptions of
inclusions and voids encountered during coring, and shall be delivered to the Engineer upon completion.  Concrete cores
shall be preserved, identified with the exact location the core was recovered from within the pile, and made available for
inspection by the Engineer.

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor.  Acceptance tests will
evaluate the homogeneity of the placed concrete.  Tests will include gamma-gamma logging.  Tests may also include
crosshole sonic logging and other means of inspection selected by the Engineer.  The Contractor shall not conduct operations
within 8.0 m of the gamma-gamma logging operations.  The Contractor shall separate reinforcing steel as necessary to allow
the Engineer access to the inspection pipes to perform gamma-gamma logging or other acceptance testing.  After requesting
acceptance tests and providing access to the piling, the Contractor shall allow 3 weeks for the Engineer to conduct these tests
and  make determination of acceptance if the 48.3-mm diameter cylinder passed all inspection pipes, and 4 weeks if only the
32.0-mm diameter cylinder passed all inspection pipes.  Should the Engineer fail to complete these tests within the time
allowance, and if in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason
of the delay in inspection, the delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

All inspection pipes and cored holes in a pile shall be dewatered and filled with grout after notification by the Engineer
that the pile is acceptable.  Placement and removal of water in the inspection pipes shall be at the Contractors expense.  Grout
shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications.  The inspection
pipes and holes shall be filled using grout tubes that extend to the bottom of the pipe or hole or into the grout already placed.

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the
specifications, then that pile will be rejected and all depositing of concrete under slurry or concrete placed using temporary
casing for the purpose of controlling groundwater shall be suspended until written changes to the methods of pile
construction are approved in writing by the Engineer.

The Contractor shall submit to the Engineer for approval a mitigation plan for repair, supplementation, or replacement
for each rejected cast-in-drilled-hole concrete pile, and this plan shall conform to the provisions in Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications.  Prior to submitting this mitigation plan, the Engineer will hold a repair
feasibility meeting with the Contractor to discuss the feasibility of repairing rejected piling.  The Engineer will consider the
size of the defect, the location of the defect, and the design information and corrosion protection considerations for the pile.
This information will be made available to the Contractor, if appropriate, for the development of the mitigation plan.  If the
Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a means of
mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of the rejected pile.

If the Engineer determines that a rejected pile does not require mitigation due to structural, geotechnical, or corrosion
concerns, the Contractor may elect to 1) repair the pile per the approved mitigation plan, or 2) not repair anomalies found
during acceptance testing of that pile.  For such unrepaired piles, the Contractor shall pay to the State, $400 per cubic meter
for the portion of the pile affected by the anomalies.  The volume, in cubic meters, of the portion of the pile affected by the
anomalies, shall be calculated as the area of the cross-section of the pile affected by each anomaly, in square meters, as
determined by the Engineer, multiplied by the distance, in meters, from the top of each anomaly to the specified tip of the
pile.  If the volume calculated for one anomaly overlaps the volume calculated for additional anomalies within the pile, the
calculated volume for the overlap shall only be counted once.  In no case shall the amount of the payment to the State for any
such pile be less than $400.  The Department may deduct the amount from any moneys due, or that may become due the
Contractor under the contract.

Pile mitigation plans shall include the following:

A. The designation and location of the pile addressed by the mitigation plan.
B. A review of the structural, geotechnical, and corrosion design requirements of the rejected pile.
C. A step by step description of the mitigation work to be performed, including drawings if necessary.
D. An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion design

requirements of the rejected pile.
E. Methods for preservation or restoration of existing earthen materials.
F. A list of affected facilities, if any, with methods and equipment for protection of these facilities during mitigation.
G. The State assigned contract number, bridge number, full name of the structure as shown on the contract plans,

District-County-Route-Kilometer Post , and the Contractor's (and Subcontractor's if applicable) name on each sheet.
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H. A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the mitigation
work.

I. The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California.

For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that  contains the following additional
information:

A. An assessment of the nature and size of the anomalies in the rejected pile.
B. Provisions for access for additional pile testing if required by the Engineer.

For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that  contains the
following additional information:

A. The proposed location and size of additional piling.
B. Structural details and calculations for any modification to the structure to accommodate the replacement or

supplemental piling.

All provisions for cast-in-drilled-hole concrete piling shall apply to replacement piling.
The Contractor shall allow the Engineer 3 weeks to review the mitigation plan after a complete submittal has been

received.
Should the Engineer fail to review the complete pile mitigation submittal within the time specified, and if, in the opinion

of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the
pile mitigation plan, an extension of time commensurate with the delay in completion of the work thus caused will be granted
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

When repairs are performed, the Contractor shall submit a mitigation report to the Engineer within 10 days of
completion of the repair.  This report shall state exactly what repair work was performed and quantify the success of the
repairs relative to the submitted mitigation plan.  The mitigation report shall be stamped and signed by an engineer that is
licensed as a Civil Engineer by the State of California.  The mitigation report shall show the State assigned contract number,
bridge number, full name of the structure as shown on the contract plans, District-County-Route-Kilometer Post, and the
Contractor (and Subcontractor if applicable) name on each sheet.  The Engineer will be the sole judge as to whether a
mitigation proposal is acceptable, the mitigation efforts are successful, and to whether additional repairs, removal and
replacement, or construction of a supplemental foundation is required.

MEASUREMENT AND PAYMENT (PILING)

Measurement and payment for the various types and classes of piles shall conform to the provisions in Sections 49-6.01,
"Measurement," and 49-6.02, "Payment," of the Standard Specifications and these special provisions.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles as specified, shall be considered as included in the contract price paid for piling of the type or class shown in the
Engineer's Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of
request by the Engineer.

Full compensation for slurry, depositing concrete under slurry, test batches, inspection pipes, filling inspection holes and
pipes with grout, drilling oversized cast-in-drilled-hole concrete piling, filling cave-ins and oversized piles with concrete, and
redrilling through concrete, shall be considered as included in the contract prices paid per meter for cast-in-drilled-hole
concrete piling of the types and sizes listed in the Engineer's Estimate, and no additional compensation will be allowed
therefor.
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VIBRATION MONITORING

This work shall consist of vibration monitoring as a means of protecting properties from excess vibration from
construction activities.

Vibration monitoring shall be performed at locations and on days as determined by the Engineer.  Vibration
measurements and recording shall be conducted continuously before and during pile driving, hauling of dirt, placing of base
material, compaction, and during paving operations, demolition operations, pavement breaking or other significant activities
when those activities occur within 25 meters of any building as determined by the Engineer.  Vibration measurements shall
be conducted for at least two hours at each location during a typical measurement day.

Baseline vibration monitoring at each site shall be conducted prior to the start of construction activities or when there is a
break in the construction activities.

Vibration monitoring equipment shall be furnished and installed by the Contractor and shall be capable of continuous
operation with instant monitoring results. Vibration monitoring instruments shall comply with the following requirements:

1. Undergo certified laboratory calibration conformance prior to use in the field.
2. Be capable of measuring peak particle velocity and frequency levels as low as 0.25 mm/sec and 2 Hertz,

respectively, using a 3-axis geophone.
3. Measure Vx, Vy, Vz simultaneously.
4. Record time domain data (time vs. particle velocity).
5. Generate a time domain graph (histograph) for printing.
6. Be able to generate an immediate warning when resultant peak particle velocity equals or exceeds 5 mm/sec.

Warning shall be transmitted by means of lights, audible sounds or electronic transmission.

The same equipment used for baseline vibration monitoring shall be used for vibration monitoring during construction.
The persons, firms or entities providing vibration monitoring recording, documentation and the production of reports

shall not be employed or compensated by subcontractors who will provide other services or materials for the project.
The Contractor shall submit for approval under Section 5-1.02, "Plans and Working Drawings," of the Standard

Specifications, a written plan detailing the procedures for vibration monitoring.  This plan shall include:

1. Name of the company providing the service.
2. Detailed description of the monitoring equipment.
3. Name of the responsible person designated by the Contractor that shall have the authority to stop the work causing

vibration in excess of 5 mm/sec.
4. Monitoring methods, procedures for data collection and analysis, proposed report format including tabulations and

graphs, quantity of instrumentation by location, and warning methods to the Contractor's responsible person.

The Contractor shall have the instrument in place and functioning properly prior to any construction activities within 25
meters of the affected property. A minimum of one monitor per location shall be used.  If frontage of building exceeds 65
meters, at least two monitors shall be used.  The instrument shall be stationed within 1 meter of the exterior of designated
building on the side facing the Contractor's work site.

When any reading on the monitoring instrument equals or exceed 5 mm per second, and immediately after the warning is
given by the instrument, the Contractor shall inform the Engineer verbally.   Work causing the vibration shall immediately
cease.  The Contractor shall take necessary actions to reduce and maintain readings below 5mm/sec. No work shall begin
again until the Engineer approves the Contractor's procedure for reduction and maintenance of vibration readings below peak
particle velocity of 5 mm/sec.  The Contractor shall notify the Engineer each and every time the resultant particle velocity
exceeds 5 mm/sec.  A written report of each incident shall be provided to the Engineer within 24 hours.

The Contractor shall provide daily monitoring reports to the Engineer.  The reports shall include the following:

1. Tabulated results of the measured vibration levels at three axes and associated frequencies.
2. Signature of the person performing vibration monitoring.
3. A written description of any event exceeding 5 mm/sec.
4. Project identification, date, scaled drawing showing the location of the monitoring equipment and the vibration

source(s).

At the end of each vibration monitoring period for a single location for a given construction activity, a post-construction
report shall be submitted.  This report shall provide a summary and analysis of all the daily monitoring data associated with
the location and construction activity.  This report shall be signed by a Registered Professional Engineer.  The highest
measured vibration levels for each axis and their relationship to the criteria shall also be included in the report.  The report
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shall be provided to the Engineer on paper and on floppy disk or recordable compact disk.  The Contractor shall submit the
report no later than 5 working days after each monitoring.

All measurement results and reports shall become the property of the Department of Transportation.  The Contractor
shall not provide any information, verbally or in writing, regarding vibration monitoring work, including but not limited to,
measurement results or reports, to others, unless approved in writing by the Engineer.

The person who is responsible for the vibration monitoring and analysis shall have the following minimum
qualifications:

1. Bachelor of Science or higher degree from a qualified program in engineering, physics or geology offered by an
accredited university or college, and five years experience in vibration monitoring and control.

2. Demonstrated substantial and responsible experience in preparing and implementing construction vibration
monitoring plans and analyzing vibration impacts in an urban setting.

A technician under the supervision of the qualified person may conduct the actual measurements.
 Compliance with this section does not relieve the Contractor of full responsibility for damage caused by Contractor's

operations as per Section 7-1.12, "Responsibility for Damage," of the Standard Specifications.
Vibration monitoring will be measured and paid by the unit.  Each unit shall consist of an 8-hour day vibration

monitoring at one to three locations per day.
The contract unit price paid for vibration monitoring shall include full compensation for furnishing all labor, materials,

tools, equipment and incidentals, preparing and submitting reports and doing all work involved in vibration monitoring, as
specified in these special provisions and as directed by the Engineer.

10-1.40  PRESTRESSING CONCRETE

Prestressing concrete shall conform to the provisions in Section 50, "Prestressing Concrete," of the Standard
Specifications and these special provisions.

The first paragraph in Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including
Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed on
the prestressing steel.

 The details shown on the plans for cast-in-place prestressed box girder bridges are based on a bonded full length draped
tendon prestressing system.  For these bridges the Contractor may, in conformance with the provisions in Section 5-1.14,
"Cost Reduction Incentive," of the Standard Specifications, propose an alternative prestressing system utilizing bonded
partial length tendons provided the proposed system and associated details meet the following requirements:

 
 A. The proposed system and details shall provide moment and shear resistances at least equal to those used for the

design of the structure shown on the plans.
 B. The concrete strength shall not be less than that shown on the plans.
 C. Not less than 35 percent of the total prestressing force at any section shall be provided by full length draped tendons.
 D. Anchorage blocks for partial length tendons shall be located so that the blocks will not interfere with the placement

of the utility facilities shown on the plans or of any future utilities to be placed through openings shown on the
plans.

 E. Temporary prestressing tendons, if used, shall be detensioned, and the temporary ducts shall be filled with grout
before completion of the work.  Temporary tendons shall be either removed or fully encased in grout before
completion of the work.

 F. All details of the proposed system, including supporting checked calculations, shall be included in the drawings
submitted in conformance with the provisions in Section 50-1.02, "Drawings," of the Standard Specifications.
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 Moments and shears for loads used in the design shown on the plans will be made available to the Contractor upon

written request to the Engineer.

10-1.41  CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications and these special provisions.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the thirteenth and
fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

GENERAL

Structural concrete, bridge shall also include concrete used to construct the pedestal for signs (truss) on the bridge.
Structural concrete, bridge shall also consist of concrete to be placed into voids left from Type A-2 deck drain removal.
Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless otherwise

specified.
When a roughened concrete surface is shown on the plans, the existing concrete surface shall be roughened to a full

amplitude of approximately 6 mm by abrasive blasting, water blasting, or mechanical equipment.
Neoprene strip shall be furnished and installed in conformance with the details shown on the plans, the provisions in the

Standard Specifications, and these special provisions.
Furnishing and installing neoprene strip shall conform to the requirements for strip waterstops as provided in

Section 51-1.145, "Strip Waterstops," of the Standard Specifications, except that the protective board will not be required.
Materials for access opening covers in soffits of new cast-in-place concrete box girder bridges shall conform to the

provisions for materials in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.
Plastic pipe located at vertical drains used behind retaining walls, including horizontal or sloping drains down slopes and

across sidewalk areas shall be polyvinyl chloride (PVC) plastic pipe, Schedule 80, conforming to the provisions for pipe for
edge drains and edge drain outlets in Section 68-3.02, "Materials," of the Standard Specifications.  The vertical drain pipe
shall be rigidly supported in place during backfilling operations.

AGGREGATE GRADINGS

The aggregate grading of concrete for concrete barrier Type 732 with architectural texture shall be the 12.5-mm
maximum combined aggregate grading and shall conform to the requirements in Section 90-3, "Aggregate Gradings," of the
Standard Specifications.

DECK CRACK TREATMENT

The Contractor shall use all means at the Contractor's disposal to eliminate or minimize the development of shrinkage
cracks.

The Contractor shall remove all equipment and materials from the deck and clean the surface as necessary for the
Engineer to measure the crack intensity.  Surface crack intensity will be determined by the Engineer after completion of
concrete cure, prior to prestressing, and prior to the release of falsework.  In any 50-m2 portion of deck within the limits of
the new concrete deck, should the intensity of cracking be such that there are more than 5 m of cracks whose width at any
location exceeds 0.5-mm, the deck shall be treated with methacrylate.  The area of deck to be treated shall have a width that
extends for the entire width of new deck inside the barrier rails and a length that extends at least 1.5 m beyond the furthest
single continuous crack outside the 50-m2 portion, measured from where that crack exceeds 0.5-mm in width, as determined
by the Engineer.

Deck crack treatment shall consist of test sealing, and furnishing and applying methacrylate in conformance with the
requirements of these special provisions. If grinding operation is required, deck treatment shall take place after grinding.

Prior to the start of deck treatment work, the Contractor shall submit for approval by the Engineer, a program for public
safety associated with the use of methacrylate resin.  The program shall identify materials, equipment, and methods to be
used.  The Contractor shall not perform deck treatment work, other than that specifically authorized in writing by the
Engineer, until the program has been approved.
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If the measures being taken by the Contractor are inadequate to provide for public safety associated with use of
methacrylate resin, the Engineer will direct the Contractor to revise the operations and the public safety program.  Directions
for revisions will be in writing and will specify the items in which the Contractor's program is inadequate.  No further deck
treatment shall be performed until public safety measures are adequate, and a revised program for public safety has been
approved.

The Engineer will notify the Contractor of the approval or rejection of any submitted or revised program for public
safety associated with the use of methacrylate resin within 10 working days of receipt of the final submitted program.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised
program for public safety associated with the use of methacrylate resin, nor for any delays to the work due to the Contractor's
failure to submit an acceptable program for public safety associated with the use of methacrylate resin.  If the Engineer does
not review or approve the program submitted by the Contractor within the time specified and if, in the opinion of the
Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the program
for public safety, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09,
"Right of Way Delays," of the Standard Specifications.

Materials

The material used for treating the deck shall be a high molecular weight methacrylate resin conforming to the following:

PROPERTY TEST METHOD REQUIREMENT
Viscosity
mPa·s, maximum,
(Brookfield RVT
with UL adaptor, 50
RPM at 25°C)

ASTM D 2196 0.025

Specific Gravity
minimum, at 25°C

ASTM D 1475 0.90

Flash Point
°C, minimum

ASTM D 3278 82

Vapor Pressure
mm Hg, maximum,
at 25°C

ASTM D 323 1.0

Tack-free time
minutes, maximum
at 25°C

California Test 551 400

PCC Saturated
Surface-Dry Bond
Strength
MPa, minimum at
24 hours and
21±1°C

California Test 551 3.5

*  Test shall be performed prior to adding initiator.

A Material Safety Data Sheet shall be furnished prior to use for each shipment of high molecular weight methacrylate
resin.

The promoter and initiator, if supplied separately from the resin, shall not be mixed directly with each other.  Containers
of promoters and initiators shall not be stored together in a manner that will allow leakage or spillage from one to contact the
containers or material of the other.

Testing

The Contractor shall allow 14 days for sampling and testing by the Engineer of the high molecular weight methacrylate
resin prior to proposed use.

The Contractor shall treat a test area within the project limits of approximately 50 m2 at a location approved by the
Engineer.  Conditions during the test treatment shall be similar to those expected on the deck.  Equipment used in the test
shall be similar to those used for the deck treating operations.  If the test area is on the traveled way, traffic shall not be
allowed on the treated test area until (1) the treated surface is tack free (non-oily), (2) the sand cover adheres sufficiently to
resist brushing by hand, and (3) the coefficient of friction of the deck is at least 0.35 when tested in conformance with the
requirements in California Test 342.
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Should the above requirements for traffic use not be met, the Contractor shall suspend treating of bridge decks until
another test area is treated and complies with the requirements.

Construction

Prior to deck treatment with methacrylate, the bridge deck surface shall be cleaned by abrasive blasting and all loose
material shall be blown from visible cracks using high-pressure air.  Concrete curing seals shall be cleaned from the deck
surface to be treated, and the deck shall be dry when blast cleaning is performed.  If the deck surface becomes contaminated
at any time prior to placing the penetrating sealer, the deck surface shall be cleaned by abrasive blasting.

Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other
deleterious material from being deposited on the deck.

Where abrasive blasting is being performed within 3 m of a lane occupied by public traffic, the residue including dust
shall be removed immediately after contact between the abrasive and the surface being treated.  The removal shall be by a
vacuum attachment operating concurrently with the abrasive blasting operation.

The relative humidity shall be less than 90 percent at time of treatment.
A compatible promoter/initiator system shall be capable of providing a resin gel time of not less than 40 minutes nor

more than 1.5 hours at the temperature of application.  Gel time shall be adjusted to compensate for the changes in
temperature throughout treatment application.

The quantity of resin mixed with promoter and initiator shall be limited to 20 L at a time for manual application.
Machine application of the resin shall be performed by using a two-part resin system using a promoted resin for one part

and an initiated resin for the other part.  This two-part resin system shall be combined at equal volumes to the spray bars
through separate positive displacement pumps.  Combining of the 2 components shall be by either static in-line mixers or by
external intersecting spray fans.  The pump pressure at the spray bars shall not be great enough to cause appreciable
atomization of the resin.  Compressed air shall not be used to produce the spray.  A shroud shall be used to enclose the spray
bar apparatus.  Hand held spray apparatus shall not be used.

The Contractor shall allow methacrylate to be applied only to the specified area.  Barrier rails, joints, and drainage
facilities shall be adequately protected to prevent contamination by the treatment material.  Contaminated items shall be
repaired at the Contractor's expense.

The prepared area shall be dry and the surface temperature shall be less than or equal to 38°C when the resin is applied.
The rate of application of promoted/initiated resin shall be approximately 2.5 square meters per liter, ± 0.1 square meter per
liter.

The deck surfaces to be treated shall be flooded with resin, allowing penetration into the concrete and filling of all
cracks.  The treatment shall be applied within 5 minutes after complete mixing.  A significant increase in viscosity shall be
cause for rejection.  Excess material shall be redistributed by squeegees or brooms within 10 minutes after application.

After the resin has been applied, at least 20 minutes shall elapse before applying sand.  The sand shall be commercial
quality dry blast sand.  Ninety-five percent of the sand shall pass the 2.36-mm sieve, and 95 percent shall be retained on the
850-µm sieve.  The sand shall be applied at a rate of one kilogram per square meter, ± 0.1 kilogram per square meter.

Excess sand shall be removed from the deck surface by vacuuming or sweeping prior to opening to traffic.
Traffic shall not be allowed on the treated test area until (1) the treated surface is tack free (non-oily), (2) the sand cover

adheres sufficiently to resist brushing by hand, and (3) the coefficient of friction of the deck is at least 0.35 when tested in
conformance with the requirements in California Test 342.

FALSEWORK

Falsework shall conform to the provisions in Section 51, "Concrete Structures," of the Standard Specifications and these
special provisions.

Attention is directed to "Railroad Relations and Insurance" of these special provisions for additional requirements for
falsework over railroads.

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance" of the special provisions.
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• The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than
4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

• When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance
with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

• For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic
monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis.  These analyses
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer
prior to completion of falsework erection.

• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.
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Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

In addition to the provisions in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications, the
time to be provided for the Engineer's review of the working drawings for specific structures, or portions thereof, shall be as
follows:

Structure or Portion of Structure Total Review Time - Weeks
Bassett Street Overhead

(Br. No. 37-0311)
Combined Left and Right Widenings

12 weeks

Temporary crash cushion modules, as shown on the plans and conforming to the provisions in "Temporary Crash
Cushion Module" of these special provisions, shall be installed at the approach end of temporary railings which are located
less than 4.6 m from the edge of a traffic lane.  For 2-way traffic openings, temporary crash cushion modules shall be
installed at the departing end of temporary railings which are located less than 1.8 m from the edge of a traffic lane.

Welding and Nondestructive Testing

Welding of steel members, except for when fillet welds are used where load demands are less than or equal to 175 N/mm
for each 3 mm of fillet weld, shall conform to AWS D1.1 or other recognized welding standard.  The welding standard to be
utilized shall be specified by the Contractor on the working drawings.

Splices made by field welding of steel beams at the project site shall undergo nondestructive testing (NDT).  At the
option of the Contractor, either ultrasonic testing (UT) or radiographic testing (RT) shall be used as the method of NDT for
each field weld and any repair made to a previously welded splice in a steel beam.  Testing shall be performed at locations
selected by the Contractor.  The length of a splice weld where NDT is to be performed, shall be a cumulative weld length
equal to 25 percent of the original splice weld length.  The cover pass shall be ground smooth at the locations to be tested.
The acceptance criteria shall conform to the requirements of AWS D1.1, Section 6, for cyclically loaded nontubular
connections subject to tensile stress.  If repairs are required in a portion of the weld, additional NDT shall be performed on
the repaired sections.  The NDT method chosen shall be used for an entire splice evaluation including any required repairs.

For all field welded splices and previously welded splices, the Contractor shall furnish to the Engineer a letter of
certification which certifies that all welding and NDT, including visual inspection, are in conformance with the specifications
and the welding standard shown on the approved working drawings. The letter of certification shall be signed by an engineer
who is registered as a Civil Engineer in the State of California and shall be provided prior to placing any concrete for which
the falsework is being erected to support.

COST REDUCTION INCENTIVE PROPOSALS FOR CAST-IN-PLACE PRESTRESSED BOX GIRDER
BRIDGES

Except as provided herein, cast-in-place prestressed box girder bridges shall be constructed in conformance with the
details shown on the plans and the provisions in Section 50, "Prestressing Concrete," and Section 51, "Concrete Structures,"
of the Standard Specifications.

If the Contractor submits cost reduction incentive proposals for cast-in-place prestressed box girder bridges, the
proposals shall be in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications and these special provisions.

The Engineer may reject any proposal which, in the Engineer's judgment, may not produce a structure which is at least
equivalent to the planned structure.

At the time the cost reduction incentive proposal (CRIP) is submitted to the Engineer, the Contractor shall also submit 4
sets of the proposed revisions to the contract plans, design calculations, and calculations from an independent checker for all
changes involved in the proposal, including revisions in camber, predicted deck profile at each construction stage, and
falsework requirements to the Office of Structure Design, Documents Unit, P.O. Box 942874, Sacramento, CA  94274-0001
(1801 30th Street, Sacramento, CA  95816), telephone (916) 227-8230.  When notified in writing by the Engineer, the
Contractor shall submit 12 sets of the CRIP plan revisions and calculations to the Office of Structure Design for final
approval and use during construction.  The calculations shall verify that all requirements are satisfied.  The CRIP plans and
calculations shall be signed by an engineer who is registered as a Civil Engineer in the State of California.
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The CRIP plans shall be either 279 mm x 432 mm, or 559 mm x 864 mm in size.  Each CRIP plan sheet and calculation
sheet shall include the State assigned designations for the contract number, bridge number, full name of the structure as
shown on the contract plans, and District-County-Route-Kilometer Post.  Each CRIP plan sheet shall be numbered in the
lower right hand corner and shall contain a blank space in the upper right hand corner for future contract sheet numbers.

Within 3 weeks after final approval of the CRIP plan sheets, one set of the corrected good quality prints on 75 g/m2

(minimum) bond paper, 559 mm x 864 mm in size, of all CRIP plan sheets prepared by the Contractor for each CRIP shall be
furnished to the Office of Structure Design, Documents Unit.

Each CRIP shall be submitted prior to completion of 25 percent of the contract working days and sufficiently in advance
of the start of the work that is proposed to be revised by the CRIP to allow time for review by the Engineer and correction by
the Contractor of the CRIP plans and calculations without delaying the work.  The Contractor shall allow a minimum of 8
weeks for the review of a CRIP.  In the event that several CRIPs are submitted simultaneously, or an additional CRIP is
submitted for review before the review of a previously submitted CRIP has been completed, the Contractor shall designate
the sequence in which the CRIPs are to be reviewed.  In this event, the time to be provided for the review of any proposal in
the sequence shall be not less than the review time specified herein for that proposal, plus 2 weeks for each CRIP of higher
priority which is still under review.

Should the review not be complete by the date specified in the Contractor's CRIP, or such other date as the Engineer and
Contractor may subsequently have agreed to in writing and if, in the opinion of the Engineer, the Contractor's controlling
operation is delayed or interfered with by reason of the delay in review of CRIP plans and calculations, an extension of time
commensurate with the delay in completion of the work thus caused will be granted as provided in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications except that the provisions in Section 8-1.09, "Right of Way Delays," of
the Standard Specifications shall not apply.

Permits and approvals required of the State have been obtained for the structures shown on the plans.  Proposals which
result in a deviation in configuration may require new permits or approvals.  The Contractor shall be responsible for
obtaining the new permits and approvals before the Engineer will reach a decision on the proposal.  Delays in obtaining
permits and approvals will not be reason for granting an extension of contract time.

All proposed modifications shall be designed in conformance with the bridge design specifications and procedures
currently employed by the Department.  The proposal shall include all related, dependent or incidental changes to the
structure and other work affected by the proposal.  The proposal will be considered only when all aspects of the design
changes are included for the entire structure.  Changes, such as but not limited to, additional reinforcement and changes in
location of reinforcement, necessary to implement the CRIP after approval by the Engineer, shall be made at the Contractor's
expense.

Modifications may be proposed in (1) the thickness of girder stems and deck slabs, (2) the number of girders, (3) the
deck overhang dimensions as specified herein, (4) the amount and location of reinforcing steel, (5) the amount and location
of prestressing force in the superstructure, and (6) the number of hinges, except that the number of hinges shall not be
increased.  The strength of the concrete used may be increased but the strength employed for design or analysis shall not
exceed 42 MPa.

Modifications proposed to the minimum amount of prestressing force which must be provided by full length draped
tendons are subject to the provisions in "Prestressing Concrete" of these special provisions.

No modifications will be permitted in (1) the foundation type, (2) the span lengths or (3) the exterior dimensions of
columns or bridge superstructure, except that the overhang dimension from face of exterior girder to the outside edge of
roadway deck may be uniformly increased or decreased by 25 percent on each side of the box girder section.  Fixed
connections at the tops and bottoms of columns shown on the plans shall not be eliminated.

The Contractor shall be responsible for determining construction camber and obtaining the final profile grade as shown
on the plans.
 The Contractor shall reimburse the State for the actual cost of investigating CRIPs for cast-in-place prestressed box girder
bridges submitted by the Contractor.  The Department will deduct this cost from any moneys due, or that may become due
the Contractor under the contract, regardless of whether or not the proposal is approved or rejected.

DECK CLOSURE POURS

Where a deck closure pour is shown on the plans, reinforcement protruding into the closure space and forms for the
closure pour shall conform to the following:

A. During the time of placement of concrete in the deck, other than for the closure pour itself, reinforcing steel which
protrudes into the closure space shall be completely free from any connection to the reinforcing steel, concrete, or
other attachments of the adjacent structure, including forms.  The reinforcing steel shall remain free of any
connection for a period of not less than 24 hours following completion of the pour.

B. Forms for the closure pour shall be supported from the superstructure on both sides of the closure space.
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SLIDING JOINTS

Sliding joints consisting of a neoprene strip lubricated with grease and covered with sheet metal shall conform to the
following requirements:

A. Neoprene strip shall conform to the requirements for neoprene in Section 51-1.14, "Waterstops," of the Standard
Specifications.

B. Grease shall conform to the requirements of Military Specification:  MIL-S-8660.  A uniform film of grease shall be
applied to the upper surface of the neoprene strip prior to placing the sheet metal.

C. Sheet metal shall be commercial quality galvanized sheet steel.  The sheet metal shall be smooth and free of kinks,
bends, or burrs.  Joints in the sheet metal shall be butt joints sealed with plastic duct sealing tape.

D. Construction methods and procedures shall prevent grout or concrete seepage into the sliding joint assembly.
E. The concrete surfaces on which the neoprene strips will be placed shall be floated to a level plane and finished with

a steel trowel.

SLIDING BEARINGS

 Sliding bearings consisting of elastomeric bearing pads lubricated with grease and covered with sheet metal shall
conform to the following requirements:

 
 A. Grease shall conform to the requirements of Military Specification:  MIL-S-8660.  A uniform film of grease shall be

applied to the upper surface of the pads prior to placing the sheet metal.
 B. Sheet metal shall be commercial quality galvanized sheet steel.  The sheet metal shall be smooth and free of kinks,

bends, or burrs.
 C. Construction methods and procedures shall prevent grout or concrete seepage into the sliding bearing assembly.

ELASTOMERIC BEARING PADS

Elastomeric bearing pads shall conform to the provisions in Section 51-1.12H, "Elastomeric Bearing Pads," of the
Standard Specifications and these special provisions.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15
Elongation at break, percent -40; but not less than 300% total

elongation of the material
Hardness, points +10

MEASUREMENT AND PAYMENT

Measurement and payment for concrete in structures shall conform to the provisions in Section 51-1.22, "Measurement,"
and Section 51-1.23, "Payment," of the Standard Specifications and these special provisions.

Structural concrete used to fill to voids from bridge deck drain removal will be measured and paid for as structural
concrete, bridge.

Full compensation for roughening existing concrete surfaces to a full amplitude of approximately 6 mm, where shown on
the plans, shall be considered as included in the contract price paid per cubic meter for structural concrete, bridge and no
separate payment will be made therefor.

Full compensation for furnishing and installing access opening covers in soffits of new cast-in-place box girder bridges
shall be considered as included in the contract price paid per cubic meter for structural concrete, bridge and no separate
payment will be made therefor.

Full compensation for furnishing and installing plastic pipe located at vertical drains used behind retaining walls and
bridge abutments, including horizontal or sloping drains down slopes and across sidewalk areas, including excavation and
backfill involved in placing the plastic pipe, shall be considered as included in the contract price paid per cubic meter for the
various items of concrete work involved and no separate payment will be made therefor.

Full compensation for furnishing and installing steel plates and for forming blockouts for joint seal assemblies shall be
considered as included in the contract price paid per cubic meter for structural concrete, bridge and no separate payment will
be made therefor.

Full compensation for deck crack treatment, including a program for public safety and airborne monitoring, shall be
considered as included in the contract price paid per cubic meter for structural concrete (bridge) and no additional
compensation will be allowed therefor.
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10-1.42  STRUCTURE APPROACH SLABS (Type N)

This work shall consist of constructing reinforced concrete approach slabs, structure approach drainage system, and
treated permeable base at structure approaches in conformance with the details shown on the plans, the provisions in
Section 51, "Concrete Structures," of the Standard Specifications, and these special provisions.

GENERAL

Attention is directed to the section "Engineering Fabrics" of these special provisions.

STRUCTURE APPROACH DRAINAGE SYSTEM

Geocomposite Drain

Geocomposite drain shall consist of a manufactured core not less than 6.35 mm thick nor more than 50 mm thick with
one or both sides covered with a layer of filter fabric that will provide a drainage void.  The drain shall produce a flow rate,
through the drainage void, of at least 25 liters per minute per meter of width at a hydraulic gradient of 1.0 and a minimum
externally applied pressure of 168 kPa.  A Certificate of Compliance conforming to the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications shall be furnished for the geocomposite drain certifying that the
drain produces the required flow rate and complies with these special provisions.  The Certificate of Compliance shall be
accompanied by a flow capability graph for the geocomposite drain showing flow rates and the externally applied pressures
and hydraulic gradients.  The flow capability graph shall be stamped with the verification of an independent testing
laboratory.

Filter fabric for the geocomposite drain shall conform to the provisions for fabric for underdrains in Section 88,
"Engineering Fabrics," of the Standard Specifications.

The manufactured core shall be either a preformed grid of embossed plastic, a mat of random shapes of plastic fibers, a
drainage net consisting of a uniform pattern of polymeric strands forming 2 sets of continuous flow channels, or a system of
plastic pillars and interconnections forming a semirigid mat.

The core material and filter fabric shall be capable of maintaining the drainage void for the entire height of geocomposite
drain.  Filter fabric shall be integrally bonded to the side of the core material with the drainage void.  Core material
manufactured from impermeable plastic sheeting having nonconnecting corrugations shall be placed with the corrugations
approximately perpendicular to the drainage collection system.

The geocomposite drain shall be installed with the drainage void and the filter fabric facing the embankment.  The fabric
facing the embankment side shall overlap a minimum of 75 mm at all joints and wrap around the exterior edges a minimum
of 75 mm beyond the exterior edge.  If additional fabric is needed to provide overlap at joints and wrap-around at edges, the
added fabric shall overlap the fabric on the geocomposite drain at least 150 mm and be attached thereto.

Should the fabric on the geocomposite drain be torn or punctured, the damaged section shall be replaced completely or
repaired by placing a piece of fabric that is large enough to cover the damaged area and provide a 150-mm overlap.

Plastic Pipe

Plastic pipe shall conform to the provisions for pipe for edge drains and edge drain outlets in Section 68-3, "Edge
Drains," of the Standard Specifications.

Treated Permeable Base At Bottom Of Geocomposite Drains

Treated permeable base to be placed around the slotted plastic pipe at the bottom of geocomposite drains shall conform
to the provisions in "Treated Permeable Base Under Approach Slabs."  If asphalt treated permeable base is used, it shall be
placed at a temperature of not less than 82°C nor more than 110°C.

The filter fabric to be placed over the treated permeable base at the bottom of geocomposite drains shall conform to the
provisions for filter fabric for edge drains in Section 88, "Engineering Fabrics," of the Standard Specifications.

ENGINEERING FABRICS

Filter fabric to be placed between the structure approach embankment material and the treated permeable base shall
conform to the provisions for filter fabric for edge drains in Section 88, "Engineering Fabrics," of the Standard Specifications
and these  special provisions.

The subgrade to receive the filter fabric, immediately prior to placing, shall conform to the compaction and elevation
tolerance specified for the material involved.

Filter fabric shall be aligned, handled, and placed in a wrinkle-free manner in conformance with the manufacturer's
recommendations.
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Adjacent borders of the filter fabric shall be overlapped from 300 to 450 mm or stitched.  The preceding roll shall
overlap the following roll in the direction the material is being spread or shall be stitched.  When the fabric is joined by
stitching, it shall be stitched with yarn of a contrasting color.  The size and composition of the yarn shall be as recommended
by the fabric manufacturer.  The stitches shall number 5 to 7 per 25 mm of seam.

Equipment or vehicles shall not be operated or driven directly on the filter fabric.

TREATED PERMEABLE BASE UNDER APPROACH SLAB

Treated permeable base under structure approach slabs shall consist of constructing either an asphalt treated permeable
base or a cement treated permeable base in accordance with Section 29, "Treated Permeable Bases," of the Standard
Specifications and these special provisions.

The type of treatment, asphalt or cement, to be used shall be at the option of the Contractor.
Not less than 30 days prior to the start of placing the treated permeable base, the Contractor shall notify the Engineer, in

writing, which type of treated permeable base will be furnished.  Once the Contractor has notified the Engineer of the
selection, the type to be furnished shall not be changed without a prior written request to do so and approval thereof in
writing by the Engineer.

Asphalt treated permeable base shall be placed at a temperature of not less than 93°C nor more than 121°C.  Material
stored in excess of 2 hours shall not be used in the work.

Asphalt treated permeable base material may be spread in one layer.  The base material shall be compacted with a
vibrating shoe type compactor or rolled with a roller weighing not less than 1.3 tonnes nor more than 4.5 tonnes.  Rolling
shall begin as soon as the mixture has cooled sufficiently to support the weight of the rolling equipment without undue
displacement.

Cement treated permeable base material may be spread in one layer.  The base material shall be compacted with either a
vibrating shoe type compactor or with a steel-drum roller weighing not less than 1.3 tonnes nor more than 4.5 tonnes.
Compaction shall follow within one-half hour after the spreading operation and shall consist of 2-complete coverages of the
treated material.

APPROACH SLABS

Concrete for use in approach slabs shall contain not less than 400 kilograms of cement per cubic meter.
Miscellaneous steel parts shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge  Metal," of the

Standard Specifications.
Structure approach slabs shall be cured for not less than 5 days prior to opening to public traffic, unless, at the option of

the Contractor, the structure approach slabs  are constructed using concrete with a non-chloride Type C chemical admixture
conforming to these special provisions.

Portland cement for use in concrete using a non-chloride Type C chemical admixture shall be Type II Modified, Type II
Prestress, or Type III.  Type II Modified and Type III cement shall conform to the provisions in Section 90-2.01, "Portland
Cement," of the Standard Specifications.  Type II Prestress cement shall conform to the requirements of Type II Modified
cement, except the mortar containing the portland cement to be used and Ottawa sand, when tested in conformance with
California Test 527, shall not contract in air more than 0.053-percent.

The non-chloride Type C chemical admixture, approved by the Engineer, shall conform to the requirements in ASTM
Designation:  C 494 and Section 90-4, "Admixtures," of the Standard Specifications.

The concrete with non-chloride Type C chemical admixture shall be prequalified prior to placement in conformance with
the provisions for prequalification of concrete specified by compressive strength in Section 90-9.01, "General," of the
Standard Specifications and the following:

A. Immediately after fabrication of the 5 test cylinders, the cylinders shall be stored in a temperature medium of 21 ±
1.5°C until the cylinders are tested.

B. The 6-hour average strength of the 5 test cylinders shall not be less than 5.85 MPa.  No more than 2 test cylinders
shall have a strength of less than 5.5 MPa.

The top surface of approach slabs shall be finished in conformance with the provisions in Section 51-1.17, "Finishing
Bridge Decks," of the Standard Specifications.  Edges of slabs shall be edger finished.

Approach slabs shall be cured with pigmented curing compound (1) in conformance with the provisions for curing
structures in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications.

Structure approach slabs and sleeper slabs constructed using concrete with a non-chloride Type C chemical admixture
shall be cured for not less than 6 hours prior to opening to public traffic.  The curing period shall be considered to begin at the
start of discharge of the last truck load of concrete to be used in the slab.
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If the ambient temperature is below 18°C during the curing period for approach slabs using concrete with a non-chloride
Type C chemical admixture, an insulating layer or blanket shall cover the surface.  The insulation layer or blanket shall have
an R-value rating given in the table below.  At the Contractor's option, a heating tent may be used in lieu of or in combination
with the insulating layer or blanket.

Temperature range during curing period R-value, minimum
13°C to 18°C 1
7°C to 13°C 2
4°C to 7°C 3

JOINTS

Hardboard and expanded polystyrene shall conform to the provisions in Section 51-1.12D, "Sheet Packing, Preformed
Pads and Board Fillers," of the Standard Specifications.

Type AL joint seals shall conform to the provisions in Section 51-1.12F, "Sealed Joints" of the Standard Specifications.
The sealant may be mixed by hand-held power-driven agitators and placed by hand methods.

The pourable seal between the steel angle and concrete barrier shall conform to the requirements for Type A and AL
seals in Section 51-1.12F(3), "Materials and Installation," of the Standard Specifications. The sealant may be mixed by hand-
held power-driven agitators and placed by hand methods.  Immediately prior to placing the seal, the joint shall be thoroughly
cleaned, including abrasive blast cleaning of the concrete surfaces, so that all foreign material and concrete spillage are
removed from all joint surfaces.  Joint surfaces shall be dry at the time the seal is placed.

MEASUREMENT AND PAYMENT

Structural concrete, approach slab (Type N) will be measured and paid for in conformance with the provisions in Section
51-1.22, "Measurement," and Section 51-1.23, "Payment," of the Standard Specifications and these special provisions.

Full compensation for the structure approach drainage system including geocomposite drain, plastic pipe, treated
permeable base, filter fabric, miscellaneous metal, pourable seals, bar reinforcement and miscellaneous bridge metal,
waterstops, and sliding joints shall be considered as included in the contract price paid per cubic meter for structural concrete,
approach slab of the type shown in the Engineer's Estimate and no additional compensation will be allowed therefor.

10-1.43  STRUCTURE APPROACH SLABS (TYPE R) (MODIFIED)

Structure approach slabs (Type R) (Modified) shall consist of removing portions of existing structures, existing
pavement and base including reinforced concrete approach slabs, asphalt concrete surfacing, portland cement concrete
pavement, subsealing material, and cement treated base and constructing new reinforced concrete approach slabs at structure
approaches as shown on the plans and in conformance with these special provisions.

GENERAL

The thickness shown on the plans for structure approach slabs is the minimum thickness.  The thickness will vary
depending on the thickness of the pavement and base materials removed.

Where pavement subsealing has been performed under existing approach slabs, the subsealing material shall be removed
for its full depth.  Where removal of cement treated base is required to construct the approach slab, the entire thickness of the
cement treated base shall be removed.

Voids between the new reinforced structure approach slab and the base material remaining in place that are caused by
removal of subsealing material or cement treated base shall be filled, at the option of the Contractor, with aggregate base
(approach slab) or structure approach slab concrete.

The Contractor shall establish a grade line for new approach slabs which shall provide a smooth profile grade.  The
profile grade will be subject to the approval of the Engineer.

At locations where the removal of existing materials and approach slab construction is not required to be completed
within the same work period, the Contractor shall have the option of:

A. Curing the approach slab concrete for not less than 5 days prior to opening to public traffic, or
B. Constructing the approach slab using concrete with a non-chloride Type C chemical admixture and curing the

approach slab concrete at least 6 hours prior to opening to public traffic.

REMOVING PORTIONS OF EXISTING STRUCTURES

Attention is directed to "Existing Highway Facilities" of these special provisions.
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REMOVING EXISTING PAVEMENT AND BASE MATERIALS

The outline of portland cement concrete to be removed shall be sawed full depth with a power-driven concrete saw.
The outlines of excavations in asphalt concrete shall be cut on a neat line to a minimum depth of 75 mm with a

power-driven concrete saw or wheel-type rock cutting excavator before any asphalt concrete material is removed.  These
excavations shall be permanently or temporarily backfilled to conform to the grade of the adjacent pavement prior to opening
the lane to public traffic.  Surplus excavated material may be used as temporary backfill material.

Regardless of the type of equipment used to remove concrete within the sawed outline, the surface of the concrete to be
removed shall not be impacted within 0.5-m of the pavement to remain in place.  Removing existing pavement and base
materials shall be performed without damage to the adjacent structure or pavement that is to remain in place.  Damage to the
structure or to the pavement that is to remain in place shall be repaired in conformance with the provisions in Section 7-1.11
"Preservation of Property," of the Standard Specifications.

Materials removed shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

The base material remaining in-place, after removing the existing pavement and base materials to the required depth,
shall be graded uniformly, watered, and compacted.  The finished surface of the base material at any point shall not extend
above the grade approved by the Engineer.

Areas of the base material that are low as a result of over excavation shall be filled, at the Contractor's expense, with
structure approach slab concrete at the time and in the same operation that the new concrete is placed.

AGGREGATE BASE (APPROACH SLAB)

The aggregate base (approach slab) for filling voids below the reinforced structure approach slab concrete shall be
produced from commercial quality aggregates consisting of broken stone, crushed gravel or natural rough-surfaced gravel,
and sand, or any combination thereof.  The grading of the aggregate base shall conform to the 19-mm maximum grading
specified in Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications.

Aggregate base (approach slab) for filling voids below the reinforced structure approach slab concrete shall be spread
and compacted by methods that will produce a well-compacted, uniform base, free from pockets of coarse or fine material.
The aggregate base shall be watered and compacted to the grade approved by the Engineer.  Where the required thickness of
aggregate base is 200 mm or less, the base may be spread and compacted in one layer.  Where the required thickness of
aggregate base is more than 200 mm, the base shall be spread and compacted in 2 or more layers of approximately equal
thickness.  The maximum compacted thickness of any one layer shall not exceed 200 mm.  The finished surface of the base
material at any point shall not extend above the grade approved by the Engineer.  Areas of the base material that are lower
than the grade approved by the Engineer, shall be filled with structure approach slab concrete at the time and in the same
operation that the new concrete is placed.

STRUCTURE APPROACH SLAB

Reinforced concrete approach slabs shall conform to the provisions for approach slabs in Section 51, "Concrete
Structures," of the Standard Specifications and these special provisions.

Concrete for use in approach slabs shall contain not less than 400 kg of cement per cubic meter.
The steel angles at the concrete barrier joint shall conform to the provision in Section 75-1.03, "Miscellaneous Metal," of

the Standard Specifications.
Approach slab concrete that requires a minimum curing period of 6 hours shall be constructed using a non-chloride

Type C chemical admixture.  Mineral admixture will not be required in this concrete.
Portland cement for use in concrete using a non-chloride Type C chemical admixture shall be Type II Modified, Type II

Prestress, or Type III.  Type II Modified and Type III cement shall conform to the provisions in Section 90-2.01, "Cement,"
of the Standard Specifications.  Type II Prestress cement shall conform to the requirements of Type II Modified cement,
except the mortar containing the portland cement to be used and Ottawa sand, when tested in conformance with California
Test 527, shall not contract in air more than 0.053-percent.

The non-chloride Type C chemical admixture shall be approved by the Engineer and shall conform to the requirements
in ASTM Designation:  C 494 and Section 90-4, "Admixtures," of the Standard Specifications.

The concrete with non-chloride Type C chemical admixture shall be prequalified prior to placement in conformance with
the provisions for prequalification of concrete specified by compressive strength in Section 90-9.01, "General," of the
Standard Specifications and the following:

A. Immediately after fabrication of the 5 test cylinders, the cylinders shall be stored in a temperature medium of 21 ±
1.5°C until the cylinders are tested.

B. The 6-hour average strength of the 5 test cylinders shall not be less than 5.85 MPa.  No more than 2 test cylinders
shall have a strength of less than 5.5 MPa.
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Bar reinforcementin drilled holes shall be bonded in conformance with the provisions for drilling and bonding dowels in
Section 83-2.02D(1), "General," of the Standard Specifications.

If reinforcement is encountered during drilling before the specified depth is attained, the Engineer shall be notified.
Unless the Engineer approves coring through the reinforcement, the hole will be rejected and a new hole, in which
reinforcement is not encountered, shall be drilled adjacent to the rejected hole to the depth shown on the plans.

The top surface of approach slabs shall be finished in conformance with the provisions in Section 51-1.17, "Finishing
Bridge Decks," of the Standard Specifications.  The finished top surface shall not vary more than 6 mm from the lower edge
of a 3.6-m straightedge placed parallel with the centerline.  Edges of slabs shall be edger finished.

The surface of the approach slab will not be profiled and the Profile Index requirements shall not apply.
Approach slabs shall be cured with pigmented curing compound (1) in conformance with the provisions for curing

structures in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications.  The minimum curing period as
specified herein shall be considered to begin at the start of discharge of the last truck load of concrete to be used in the slab.
Fogging of the surface with water after the curing compound has been applied will not be required.  Should the film of curing
compound be damaged from any cause before the approach slab is opened to public traffic, the damaged portion shall be
repaired immediately with additional compound, at the Contractor's expense.  Damage to the curing compound after the
approach slab is opened to public traffic shall not be repaired.

If the ambient temperature is below 18°C during the curing period, an insulating layer or blanket shall cover the surface.
The insulation layer or blanket shall have an R-value rating given in the table below.  At the Contractor's option, a heating
tent may be used in lieu of or in combination with the insulating layer or blanket:

Temperature range during curing period R-value, minimum
13°C to 18°C 1
7°C to 13°C 2
4°C to 7°C 3

Tests to determine the coefficient of friction of the final textured surface will be made only if the Engineer determines by
visual inspection that the final texturing may not have produced a surface having the specified coefficient of friction.  Tests to
determine the coefficient of friction will be made after the approach slab is opened to public traffic, but not later than 5 days
after concrete placement.  The coefficient of friction will be measured by California Test 342.  Portions of completed
concrete surfaces that are found to have a coefficient of friction less than 0.35 shall be ground or grooved parallel to the
center line in conformance with the provisions for bridge decks in Section 42, "Groove and Grind Pavement," of the Standard
Specifications.

JOINTS

Hardboard and expanded polystyrene shall conform to the provisions in Section 51-1.12D, "Sheet Packing, Preformed
Pads and Board Fillers," of the Standard Specifications.

Type AL joint seals shall conform to the provisions in Section 51-1.12F, "Sealed Joints," of the Standard Specifications.
The sealant may be mixed by hand-held power-driven agitators and placed by hand methods.

The pourable seal between the steel angle and concrete barrier shall conform to the requirements for Type A and AL
seals in Section 51-1.12F(3), "Materials and Installation," of the Standard Specifications.  The sealant may be mixed by
hand-held power-driven agitators and placed by hand methods.  Immediately prior to placing the seal, the joint shall be
thoroughly cleaned, including abrasive blast cleaning of the concrete surfaces, so that all foreign material and concrete
spillage are removed from all joint surfaces.  Joint surfaces shall be dry at the time the seal is placed.

MEASUREMENT AND PAYMENT

Structural concrete, approach slab (Type R) (Modified) will be measured and paid for in conformance with the
provisions in Section 51-1.22, "Measurement," and Section 51-1.23, "Payment," of the Standard Specifications and these
special provisions.

Full compensation for removing and disposing of portions of existing structures and pavement materials, and for
furnishing and placing miscellaneous metal, Type AL joint seals, and pourable seals shall be considered as included in the
contract price paid per cubic meter for structural concrete, approach slab (Type R) (Modified) and no separate payment will
be made therefor.

The quantity of aggregate base (approach slab) to be paid for shall include the actual volume of aggregate base (approach
slab) used to fill voids below the reinforced structure approach slab concrete, except for the volume of areas low as a result of
over excavation.  The volume to be paid for will be calculated on the basis of the constructed length, width, and thickness of
the filled voids.  Structure approach slab concrete used to fill voids lower than the approved grade of the base, except for the
areas low as a result of over excavation by the Contractor, will be measured and paid for by the cubic meter as aggregate base
(approach slab).
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The contract price paid per cubic meter for aggregate base (approach slab) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing aggregate base
(approach slab), complete in place, including excavation and removing and disposing of base and subsealing materials, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for drilling and bonding of bar reinforcement shall be considered as included in the contract price paid
per cubic meter for structural concrete, approach slab (Type R) (Modified) and no separate payment will be made therefor.

 
10-1.44  SOUND WALL

DESCRIPTION

This work shall consist of constructing sound walls of masonry block.  Sound walls shall be supported on concrete
barriers as shown on the plans.

The Contractor shall select a sound wall type from the alternates shown on the plans.  Types of sound wall shall not be
mixed in any one installation.

The Contractor shall submit 2 sets of elevation and plan layout drawings to the Engineer, as provided in Section 5-1.02,
"Plans and Working Drawings," of the Standard Specifications.  The drawings shall be to scale and shall show the proposed
top and bottom elevation lines.  The top and bottom elevation lines shown on the plans are minimum and shall be fully
contained in the proposed layout drawings.  The drawings shall include, within the limits shown on the plans, the panel sizes,
pile spacing, post spacing, footing steps, aesthetic features, locations of expansion joints, and access gates.  The Contractor
shall allow 2 weeks after complete drawings are submitted for review.

SOUND WALL (MASONRY BLOCK)

Sound wall (masonry block), consisting of a reinforced hollow unit masonry block stem, shall be constructed in
conformance with the provisions in Sections 19, "Earthwork," 52, "Reinforcement," and 90, "Portland Cement Concrete," of
the Standard Specifications and these special provisions.

Sound wall masonry unit stems shall be constructed with joints of portland cement mortar.  Wall stems shall be
constructed with hand laid block.  Wall stems shall not be constructed with preassembled panels.

Concrete for sound wall footings, pile caps and grade beams, if required, shall be minor concrete.
Concrete masonry units shall be hollow, load bearing, conforming to the requirements in ASTM Designation:  C 90,

lightweight or medium weight classification, Type II.  Standard or open end units may be used.  Open end units, if used, shall
not reduce the spacing of the bar reinforcement as shown on the plans.

The masonry units shall be nominal size and texture and of uniform color.  The color shall closely conform to Color
No. 23722, a beige of federal Standard 595B.

When high strength concrete masonry units with f'm=17.2 MPa are shown on the plans, the high strength masonry units
shall have a minimum compressive strength of 26 MPa based on net area.  Each high strength concrete masonry unit shall be
identified with a groove embedded in an interior corner.  The groove shall extend from a mortar surface for a length of about
50 mm and shall have a depth of about 5 mm.

Expansion joint filler shall conform to the requirements in ASTM Designation:  D 1751 or ASTM Designation:
D 2000 2AA-805.

Portland cement mortar shall be colored to match the units.  Coloring shall be chemically inert, fade resistant mineral
oxide or synthetic type.

Portland cement for wall stems shall conform to the provisions in Section 90-2.01, "Portland Cement," of the Standard
Specifications.

Hydrated lime shall conform to the requirements in ASTM Designation:  C 207, Type S.
Mortar sand shall be commercial quality.
Mortar for laying masonry units shall consist, by volume, of one part portland cement, 0 to 0.5 part hydrated lime, and

2.25 to 3 parts mortar sand.  Sufficient water shall be added to make a workable mortar.  Each batch of mortar shall be
accurately measured and thoroughly mixed.  Mortar shall be freshly mixed as required.  Mortar shall not be retempered more
than one hour after mixing.

Prepackaged mortar materials and mortar containing admixtures may be used when approved in writing by the Engineer,
provided the mortar shall not contain more than 0.05 percent soluble chlorides when tested in conformance with California
Test 422 nor more than 0.25 percent soluble sulfates, as SO4, when tested in conformance with California Test 417.

Prior to laying masonry units using prepackaged mortar materials or mortar containing admixtures, the Contractor shall
submit to the Engineer the proposed sources of the materials together with test data from an independent testing laboratory
for mortar tested in conformance with California Test 551.  The test data shall be from specimens having a moist cure,
except, the sample shall not be immersed in lime water.  The average 28-day compressive strength of the mortar shall be not
less than 17.2 MPa.
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Aggregate for grout used to fill masonry units shall consist of fine aggregate and coarse aggregate conforming to the
provisions in Section 90-2.02, "Aggregates," of the Standard Specifications.  At least 20 percent of the aggregate shall be
coarse aggregate.  The Contractor shall determine the grading except that 100 percent of the combined grading shall pass the
12.5-mm sieve.

At the option of the Contractor, grout for filling masonry units may be proportioned either by volume or mass.  Grout
shall contain only enough water to cause the grout to flow and fill the voids without segregation.  The maximum amount of
free water shall not exceed 0.7 times the weight of the cement for regular strength masonry.  The maximum amount of free
water shall not exceed 0.6 times the mass of the cement for high strength masonry.

Grout proportioned by volume for regular strength masonry shall consist of at least one part portland cement and
4.5 parts aggregate.  Grout proportioned by volume for high strength masonry shall consist of at least one part portland
cement and 3.5 parts aggregate.  Aggregate volumes shall be based on a loose, air-dry condition.

Grout proportioned by mass for regular strength masonry shall contain not less than 325 kilograms of portland cement
per cubic meter.  Grout proportioned by mass for high strength masonry shall contain not less than 400 kilograms of portland
cement per cubic meter.

Reinforced concrete masonry unit wall stems shall be constructed with portland cement mortar joints in conformance
with the following:

A. Concrete masonry unit construction shall be true and plumb in the lateral direction and shall conform to the grade
shown on the plans in the longitudinal direction.  Bond beam units or recesses for horizontal reinforcement shall be
provided.

B. Mortar joints shall be approximately 10 mm wide.  Walls and cross webs forming cells to be filled with grout shall
be full bedded in mortar to prevent leakage of grout.  All head and bed joints shall be solidly filled with mortar for a
distance in from the face of the wall or unit not less than the thickness of the longitudinal face shells.  Head joints
shall be shoved tight.

C. Mortared joints around cells to be filled shall be placed so as to preserve the unobstructed vertical continuity of the
grout filling.  Any overhanging mortar or other obstruction or debris shall be removed from the inside of such cells.

D. Reinforcement shall be securely held in position at top and bottom with either wire ties or spacing devices and at
intervals not exceeding 192 bar diameters prior to placing any grout.  Wire shall be 16-gage (1.57 mm) or heavier.
Wooden, aluminum, or plastic spacing devices shall not be used.

E. Splices in vertical reinforcement shall be made only at the locations shown on the plans.
F. Only those cells containing reinforcement shall be filled solidly with grout.  All grout in the cells shall be

consolidated at the time of placement by vibrating, and reconsolidated after excess moisture has been absorbed, but
before plasticity is lost.  Grout shall not be sliced with a trowel.

G. Walls shall be constructed in 1.2-m maximum height lifts.  Grouting of each lift shall be completed before beginning
masonry unit construction for the next lift.  The top course of each lift shall consist of a bond beam.

H. A construction joint shall be constructed at the top of the top course to permit placement of the mortar cap.  The mix
design for the mortar cap shall be as approved by the Engineer.

I. Construction joints shall be made when the placing of grout, in grout filled cells, is stopped for more than one hour.
The construction joint shall be approximately 12 mm below the top of the last course filled with grout.

J. Bond beams shall be continuous.  The top of unfilled cells under horizontal bond beams shall be covered with metal
or plastic lath.

K. When fresh masonry joins masonry that is partially or totally set, the contact surface shall be cleaned, roughened,
and lightly wetted.

L. Surfaces of concrete on which the masonry walls are to be constructed shall be roughened and cleaned, exposing the
aggregate, and shall be flushed with water and allowed to dry to a surface dry condition immediately prior to laying
the masonry units.

M. Where cutting of masonry units is necessary, all cuts shall be made with a masonry saw to neat and true lines.
Masonry units with cracking or chipping of the finished exposed surfaces will not be acceptable.

N. Masonry shall be protected in the same manner specified for concrete structures in Section 90-8, "Protecting
Concrete," of the Standard Specifications and these special provisions.

O. During erection, all cells shall be kept dry in inclement weather by covering partially completed walls.  The
covering shall be waterproof fabric, plastic or paper sheeting, or other approved material.  Wooden boards and
planks shall not be used as covering materials.  The covering shall extend down each side of masonry walls
approximately 0.6-m.

P. Splashes, stains or spots on the exposed faces of the wall shall be removed.
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MEASUREMENT AND PAYMENT

Sound walls (barrier) will be measured by the square meter of wall projected on a vertical plane between the elevation
lines shown on the plans or for walls supported on barriers from the top of the barrier to the upper elevation line and length of
wall (including the exposed posts, back up wall for access openings, and access gates).

The contract price paid per square meter for sound wall (barrier) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the sound wall, complete in
place, including all supports (except barriers, and barrier supports), anchorages, excavation, backfill, reinforcement and grade
beams, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.   Concrete barrier, and barrier supports supporting sound walls (barrier) will be measured and paid for as separate
items of work.

10-1.45  DRILL AND BOND DOWELS

Drilling and bonding dowels shall conform to the details shown on the plans, the provisions in Section 83-2.02D(1),
"General," of the Standard Specifications, and these special provisions.

Attention is directed to "Bridge Removal (Portion)" of these special provisions.
Dowels shall conform to the provisions for bar reinforcement in "Reinforcement" of these special provisions.
If reinforcement is encountered during drilling before the specified depth is attained, the Engineer shall be notified.

Unless the Engineer approves coring through the reinforcement, the hole will be rejected and a new hole, in which
reinforcement is not encountered, shall be drilled adjacent to the rejected hole to the depth shown on the plans.

Unless otherwise provided, dowels to be bonded into drilled holes will be paid for as bar reinforcing steel (bridge).
Unless otherwise provided, drilling and bonding dowels will be measured and paid for by the meter determined by the

number and the required depth of holes as shown on the plans or as ordered by the Engineer.
The contract price paid per meter for drill and bond dowel shall include full compensation for furnishing all labor,

materials (except reinforcing steel dowels), tools, equipment, and incidentals, and for doing all the work involved in drilling
the holes, including coring through reinforcement when approved by the Engineer, and bonding the dowels, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

Drill and bond dowels inside of the voids of the removed bridge deck drains will be paid for as bridge removal (portion).

10-1.46  SEALING JOINTS

Joints in concrete bridge decks and joints between concrete structures and concrete approach slabs shall be sealed in
conformance with the details shown on the plans, the provisions in Section 51, "Concrete Structures," of the Standard
Specifications, and these special provisions.

Where polyurethane seals are shown on the plans, a silicone sealant conforming to the provisions in Section 51-1.12F,
"Sealed Joints," of the Standard Specifications may be used.

When ordered by the Engineer, a joint seal larger than called for by the Movement Rating shown on the plans shall be
furnished and installed.  Payment to the Contractor for furnishing the larger seal and for saw cutting the increment of
additional depth of groove required will be determined as provided in Section 4-1.03, "Changes," of the Standard
Specifications.

 
10-1.47  JOINT SEAL ASSEMBLIES (MAXIMUM MOVEMENT RATING, 100 mm)

Joint seal assemblies shall conform to the details shown on the plans, the provisions in Section 51, "Concrete Structures,"
of the Standard Specifications, and these special provisions.

All metal parts of the joint seal assembly shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge
Metal," of the Standard Specifications.  Bolts, nuts, and washers shall conform to the requirements in ASTM Designation:
A 325 or A 325M.

At the Contractor's option, cleaning and painting of all new metal surfaces of the joint seal assembly, except stainless
steel and anchorages embedded in concrete, may be substituted for galvanizing.  Cleaning and painting shall be in
conformance with the provisions in "Clean and Paint Structural Steel" of these special provisions.

Certification in conformance with the requirements in SSPC-QP 1, SSPC-QP 2, and SSPC-QP 3 of the "SSPC:  The
Society for Protective Coatings" will not be required for cleaning and painting joint seal assemblies.

Whenever the Standard Specifications refer to "Steel Structures Painting Council," the reference shall be replaced with
"SSPC: The Society for Protective Coatings."

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:
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•    Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work
without having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures
Painting Council) certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous
Coatings from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop
Painting Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will
be considered equivalent to SSPC-QP 3.

CLEANING

Exposed new metal surfaces shall be dry blast cleaned in conformance with the requirements in Surface Preparation
Specification No. 10, "Near White Blast Cleaning," of the "SSPC:  The Society for Protective Coatings."  Blast cleaning shall
leave surfaces with a dense, uniform, angular anchor pattern of not less than 40 µm nor more than 86 µm as measured in
conformance with the requirements in ASTM Designation:  D 4417.

Mineral and slag abrasives used for blast cleaning steel shall conform to the requirements in Abrasive Specification
No. 1, "Mineral and Slag Abrasives," of the "SSPC:  The Society for Protective Coatings" and shall not contain hazardous
material.  Mineral and slag abrasives shall comply with the requirements for Class A, Grade 2 to 3 as defined therein.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications and a Material Safety Data Sheet shall be furnished prior to use for each shipment of blast cleaning
material for steel.

PAINTING

Blast cleaned surfaces shall receive a single undercoat, and a final coat where specified, consisting of a waterborne
inorganic zinc coating conforming to the requirements in AASHTO Designation M 300, Type II, except that:  1) the first
3 sentences of Section 4.7, "Primer Field Performance Requirements," and the entire Section 4.7.1 shall not apply, and
2) zinc dust shall be Type II in conformance with the requirements in ASTM Designation:  D 520.  The inorganic zinc
coating shall be listed on the qualified products list which may be obtained from the Transportation Laboratory.

The color of the final application of inorganic zinc coating shall match Federal Standard 595B No. 36373.
Inorganic zinc coating shall be used within 12 hours of initial mixing.
Application of inorganic zinc coating shall conform to the provisions for applying zinc-rich coating in Section 59-2.13,

"Application of Zinc-Rich Primer," of the Standard Specifications.
Inorganic zinc coating shall not be applied when the atmospheric or surface temperature is less than 7°C or more than

29°C, nor when the relative humidity exceeds 85 percent.
The single undercoat of inorganic zinc coating shall be applied to the required dry film thickness in 2 or more

applications within 4 hours after blast cleaning.
The total dry film thickness of all applications of the inorganic zinc undercoat, including the surfaces of outside existing

members within the grip under bolt heads, nuts and washers, shall be not less than 100 µm nor more than 200 µm.
Areas where mudcracking occurs in the inorganic zinc coating shall be blast cleaned and repainted with inorganic zinc

coating to the specified thickness.
Dry spray, or overspray, as defined in the Steel Structures Painting Manual, Volume 1, "Good Painting Practice,"  of the

"SSPC: The Society for Protective Coatings," shall be removed prior to application of subsequent coats or final acceptance.
Removal of dry spray shall be by screening or other methods that minimize polishing of the inorganic zinc surface.  The dry
film thickness of the coating after removal of dry spray shall be in conformance with the provisions for applying the single
undercoat, as specified herein.

The inorganic zinc coating shall be tested for adhesion and cure.  The locations of the tests will be determined by the
Engineer.  The sequence of the testing operations shall be determined by the Contractor. The testing for adhesion and cure
will be performed no sooner than 72 hours after application of the single undercoat of inorganic zinc coating.  At the
Contractor's expense, satisfactory access shall be provided to allow the Engineer to determine the location of the tests and to
test the inorganic zinc coating cure.  The inorganic zinc coating shall pass the following tests:
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Adhesion

• The inorganic zinc coating shall have a minimum adhesion to steel of 4 MPa when measured at no more than 6 locations
per assembly using a self-aligning adhesion tester in conformance with the requirements in ASTM Designation:  D 4541.
The Contractor, at the Contractor's expense, shall:  (1) verify compliance with the adhesion requirements, (2) furnish test
results to the Engineer, and (3) repair the coating after testing.
 

 Cure

• The inorganic zinc coating, when properly cured, shall exhibit a solid, hard, and polished metal surface when firmly
scraped with the knurled edge of a quarter.  Inorganic zinc coating that is powdery, soft, or does not exhibit a polished
metal surface, as determined by the Engineer, shall be repaired by the Contractor, at the Contractor's expense, by blast
cleaning and repainting with inorganic zinc coating to the specified thickness.
 
Finish coats will not be required on joint seal assemblies.
Sheet neoprene shall conform to the provisions for neoprene in Section 51-1.14, "Waterstops," of the Standard

Specifications.  The sheet neoprene shall be fabricated to fit the joint seal assembly accurately.
Metal parts of the joint seal assembly shall be pre-assembled before installation to verify the geometry of the completed

seal.
The bridge deck surface shall conform to the provisions in Section 51-1.17, "Finishing Bridge Decks," of the Standard

Specifications prior to placing and anchoring the joint seal assembly.
The assembly shall be placed in a blocked out recess in the concrete deck surface.  The depth and width of the recess

shall permit the installation of the assembly anchorage components or anchorage bearing surface to the lines and grades
shown on the plans.

Sheet neoprene shall be installed at such time and in such manner that the sheet neoprene will not be damaged by
construction operations.  The joint shall be cleaned of all dirt, debris and other foreign material immediately prior to
installation of the sheet neoprene.

ALTERNATIVE JOINT SEAL ASSEMBLY

At the Contractor's option, an alternative joint seal assembly may be furnished and installed provided:  (1) that the
quality of the alternative and its suitability for the intended application are at least equal to that of the joint seal assembly
shown on the plans, (2) that acceptable working drawings and a Certificate of Compliance are furnished as specified herein
and (3) that the alternative conforms to the following requirements:

A. The determination as to the quality and suitability of a joint seal assembly will be made in the same manner as
provided in Section 6-1.05, "Trade Names and Alternatives," of the Standard Specifications.  The factors to be
considered will include:  the ability of the assembly to resist the intrusion of foreign material and water throughout
the full range of movement for the application, and the ability to function without distress to any component.

B. Joint seal assemblies will not be considered for approval unless it can be proven that the assembly has had at least
one year of satisfactory service under conditions similar to this application.

C. The Contractor shall submit complete working drawings for each joint seal assembly to the Division of Structure
Design (DSD) in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the
Standard Specifications.  The working drawings shall show complete details of the joint seal assembly and
anchorage components and the method of installation to be followed, including concrete blockout details and
additions or rearrangements of the reinforcing steel from that shown on the plans.  For initial review, 5 sets of
working drawings shall be submitted.  After review, between 6 and 12 sets of working drawings, as requested by the
Engineer, shall be submitted to DSD for final approval and use during construction.

D. The working drawings shall be supplemented with calculations for each proposed joint seal assembly, as requested
by the Engineer.  Working drawings shall be either 279 mm x 432 mm or 559 mm x 864 mm in size.  Each drawing
and calculation sheet shall include the State assigned designations for the contract number, bridge number, full name
of the structure as shown on the contract plans, and District-County-Route-Kilometer Post.  The design firm's name,
address, and telephone number shall be shown on the working drawings.  Each sheet shall be numbered in the lower
right hand corner and shall contain a blank space in the upper right hand corner for future contract sheet numbers.

E. Calculations, when requested, and working drawings, shall be stamped and signed by an engineer who is registered
as a Civil Engineer.  The Contractor shall allow the Engineer 4 weeks to review the drawings after a complete set
has been received.

F. Within 3 weeks after final working drawing approval, one set of the corrected good quality prints on 75 g/m2

(minimum) bond paper (559 mm x 864 mm in size) of all working drawings prepared by the Contractor for each
joint seal assembly shall be furnished to DSD.
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G. Each shipment of joint seal materials shall be accompanied by a Certificate of Compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The certificate shall state
that the materials and fabrication involved comply in all respects to the specifications and data submitted in
obtaining the approval.

H. The elastomer portion of the joint seal assembly shall be neoprene conforming to the requirements in Table 1 of
ASTM Designation:  D 2628 and the following, except that no recovery tests or compression-deflection tests will be
required:

Property Requirement ASTM Test Method
Hardness, Type A Durometer, points 55-70 D 2240 (Modified)
Compression set, 70 hours at 100°C,
 maximum, percent

40 D 395 Method B (Modified)

I. All metal parts of an alternative joint seal assembly shall conform to the requirements above for the joint seal
assembly shown on the plans.  At the Contractor's option, metal parts may conform to the requirements in ASTM
Designation:  A 572/A 572M.

J. The assembly and its components shall be designed to support the AASHTO HS20-44 loading with 100 percent
impact.  The tire contact area used to distribute the tire loads shall be 244 mm, measured normal to the longitudinal
axis of the assembly, by 508 mm wide.  The assembly shall provide a smooth riding joint without slapping of
components or wheel tire rumble.

K. The Movement Rating of the assembly shall be measured normal to the longitudinal axis of the assembly.  The
dimensions for positioning the assembly within the Movement Rating during installation shall be measured normal
to the longitudinal axis, disregarding any skew of the deck expansion joint.

L. The assembly shall have cast-in-place anchorage components forming a mechanical connection between the joint
components and the concrete deck.

M. The maximum depth and width of the recess shall be such that the primary reinforcement to provide the necessary
strength of the structural members is outside the recess.  The maximum depth of the recess at abutments and at
hinges shall be 250 mm.  The maximum width of the recess on each side of the expansion joint shall be 300 mm.

N. All reinforcement other than the primary reinforcement shall continue through the recess construction joint into the
recess and engage the anchorage components of the assembly.

O. Horizontal angle points and vertical corners at curbs in assemblies shall consist of either pre-molded sections or
standard sections of the joint seal assembly that have been specially miter cut or bent to fit the structure.

P. The elastomer portion of the assembly shall be installed in conformance with the manufacturer's recommendations
at such time and in such a manner that the elastomer portion will not be damaged by construction operations.  The
joint and blockout shall be cleaned of all dirt, debris, and other foreign material immediately prior to the installation
of the elastomer.

Full compensation for additional materials or work required because of the application of the optional cleaning and
painting or the use of an alternative type joint seal assembly, shall be considered as included in the contract price paid per
meter for the joint seal assembly involved and no additional compensation will be allowed therefor.

10-1.48  REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these
special provisions.

The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation:  A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively, and a statement that the
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon,
Pennsylvania.

The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
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• The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to
20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points that are
clear of the splice sleeve.

Reinforcing Bar Number Total Slip (µm)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard
Specifications is amended to read:

• The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing
bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the
inside of the sleeve.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh
paragraph.

Individual hoops, made continuous with butt welded splices, which are substituted for spiral reinforcement, shall
conform to the requirements for "Ultimate Butt Splices" of these special provisions.

ULTIMATE BUTT SPLICES

Ultimate butt splices shall be either welded or mechanical splices, shall be used at the locations shown on the plans, and
shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these special provisions.

General Requirements

 The Contractor shall designate in writing an ultimate butt splicing Quality Control Manager (QCM).  The QCM shall be
responsible directly to the Contractor for 1) the quality of all ultimate butt splicing including the inspection of materials and
workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving all
correspondence, required submittals, and reports regarding ultimate butt splicing to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the
Contractor.

The length of any type of ultimate mechanical butt splice shall not exceed 10 times the bar diameter of the larger bar to
be spliced.

All ultimate prejob, production, and job control sample splices shall be 1) a minimum length of 1.5 meters for
reinforcing bars No. 25 or smaller and 2 meters for reinforcing bars No. 29 or larger, with the splice located at mid-point, and
2) suitably identified prior to shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof
markings or seals.  Any splice that shows signs of tampering will be rejected.

A minimum of one control bar shall be removed from the same bar as, and adjacent to, all ultimate prejob, production,
and job control sample splices.  Control bars shall be 1) a minimum length of one meter for reinforcing bars No. 25 or
smaller and 1.5 meters for reinforcing bars No. 29 or larger, and 2) suitably identified prior to shipment with weatherproof
markings that do not interfere with the Engineer's tamper-proof markings or seals.  The portion of adjacent bar remaining in
the work shall also be identified with weatherproof markings that correspond to its adjacent control bar.

Shorter length sample splice and control bars may be furnished if approved in writing by the Engineer.
Each sample splice and its associated control bar shall be identified and marked as a set.  Each set shall be identified as

representing a prejob, production, or job control sample splice.
The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a

prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind.
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Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate mechanical
butt splices conforming to the provisions in "Prejob Test  Requirements for Ultimate Butt Splices" specified herein, or the
bars shall be replaced in kind.  These bars shall be repaired or replaced such that no splices are located in the "No Splice
Zone" shown on the plans.

Section 52-1.08E, "Job Control Tests," of the Standard Specifications shall not apply.
The provisions for total slip shall not apply to any ultimate splices that are welded or that are used on hoops.
The independent qualified testing laboratory used to perform the testing of all ultimate butt sample splices and control

bars shall not be employed or compensated by any subcontractor, or by other persons or entities hired by subcontractors who
will provide other services or materials for the project, and shall have the following:

A. Proper facilities, including a tensile testing machine capable of breaking the largest size of reinforcing bar to be
tested.

B. A device for measuring the total slip of the reinforcing bars across the splice to the nearest 25 µm, that, when placed
parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice, at 2
locations, 180 degrees apart.

C. Operators who have received formal training for performing the testing requirements of ASTM Designation:
A 370/A 370M and California Test 670.

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards
that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure,
including published test forms.

Ultimate Butt Splice Test Criteria

Ultimate prejob, production, and job control sample splices shall be tensile tested in conformance with the requirements
described in ASTM Designation:  A 370/A 370M and California Test 670.

Ultimate prejob and production sample splices shall rupture in the reinforcing bar either:  1) outside of the affected zone
or 2) within the affected zone, provided that the sample has achieved at least 95 percent of the ultimate tensile strength of the
control bar associated with the sample.  In addition, necking of the bar shall be visibly evident at rupture regardless of
whether the bar breaks inside or outside the affected zone.

The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice.

The ultimate tensile strength of each control bar shall be determined by tensile testing the bar to rupture and shall be
determined for all control bars, regardless of where each sample splice ruptures.  If 2 control bars are tested for one sample
splice, the bar with the lower ultimate tensile strength shall be considered the control bar.

Testing to determine the minimum tensile strength, in conformance with the provisions in the ninth paragraph of
Section 52-1.08, "Splicing," of the Standard Specifications, will not be required.

Prejob Test Requirements for Ultimate Butt Splices

Prior to use in the work, all ultimate butt splices shall conform to the following prejob test requirements:

A. Eight prejob sample splices for each bar size of each splice type including ultimate mechanical butt splices, ultimate
complete joint penetration butt welded splices, and ultimate resistance butt welded splices, that will be used in the
work, shall be fabricated by the Contractor.  For deformation-dependent types of couplers, 8 sample prejob splices
shall also be fabricated for each reinforcing bar size and deformation pattern that will be used in the work.

B. The sample splices shall be fabricated using the same splice materials, position, operators, location, and equipment,
and following the same procedures as will be used to make the splices in the work.

C. At the option of the Contractor, operator qualification tests may be performed simultaneously with the preparation of
prejob sample splices.

D. If different diameters of hoops are shown on the plans, prejob sample splices, as described above, will only be
required for the smallest hoop diameter.  In addition, these splices shall be fabricated using the same radius as shown
on the plans for these hoops.

E. Unless otherwise directed in writing by the Engineer, 4 prejob sample splices and control bar sets shall be shipped to
the Transportation Laboratory and the remaining 4 sets shall be tested by the Contractor's independent qualified
testing laboratory.

F. Each group of 4 sets from a prejob test shall be securely bundled together and identified by location and contract
number with weatherproof markings prior to shipment.  Bundles containing fewer than 4 sets will not be tested by
the Transportation Laboratory, nor shall they be tested by the independent laboratory.
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G. All 8 sample splices from each prejob test shall conform to the provisions in "Ultimate Butt Splice Test Criteria"
specified herein.

H. Prior to performing any tensile tests on prejob test sample splices, one of the 4 samples shall be tested for, and shall
conform to, the provisions for total slip.  Should this sample not meet these requirements, one retest, in which the 3
remaining samples are tested for total slip, will be allowed.  All 3 of these remaining samples tested shall conform to
the aforementioned slip requirements.

I. For each bundle of 4 sets, a Prejob Test Report shall be prepared by the independent testing laboratory performing
the testing.  The report shall 1) be signed by an engineer who represents the laboratory and is registered as a Civil
Engineer in the State of California; 2) include, as a minimum, the following information for each set:  contract
number, bridge number, bar size, type of splice, length of mechanical splice, physical condition of test sample splice
and control bar, any notable defects, limits of affected zone, total measured slip, location of visible necking area,
ultimate strength of each splice, ultimate strength and 95 percent of this ultimate strength for each control bar, and a
comparison between 95 percent of the ultimate strength of each control bar and the ultimate strength of its
associated splice; and 3) be submitted to the QCM for review and approval, and then to the Engineer.

J. Test results for each bundle of 4 sets will be reported in writing to the Contractor within 10 working days after
receipt of the bundle by the Transportation Laboratory.  In the event that more than one bundle is received on the
same day, 2 additional working days shall be allowed for providing test results for each additional bundle received.
A test report will be made for each bundle received.

K. Should the Engineer fail to provide the test results within this time allowance and if, in the opinion of the Engineer,
the Contractor's controlling operation is delayed or interfered with by reason of the delay in providing the test
results, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09,
"Right of Way Delays," of the Standard Specifications.

Production Test Requirements for Ultimate Butt Splices

Production tests shall be performed for all ultimate butt splices used in the work.  A production test shall consist of 4 sets
of sample splices and control bars removed from each lot of completed splices, except when quality assurance tests are
performed.

A lot of ultimate butt splices is defined as 1) 150, or fraction thereof, of the same type of ultimate mechanical butt splices
used for each bar size and each bar deformation pattern that is used in the work or 2) 150, or fraction thereof, of ultimate
complete joint penetration butt welded splices, or ultimate resistance butt welded splices for each bar size used in the work.
If different diameters of hoop reinforcement are shown on the plans, separate lots shall be used for each different hoop
diameter.

After all splices in a lot have been completed, the QCM shall notify the Engineer in writing that all couplers in this lot
conform to the specifications and are ready for testing.  The sample splices will either be selected by the Engineer at the job
site or a fabrication facility, provided the facility is located within an 80-km radius of the jobsite.

At the option of the Contractor, sample splices for spiral reinforcement,          may be either 1) removed from the
completed lot, or 2) prepared in the same manner as specified herein for ultimate prejob sample splices and control bars.

After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the lot
and place tamper-proof markings or seals on them.  The Contractor or QCM shall select the adjacent control bar for each
sample splice bar, and the Engineer will place tamper-proof markings or seals on them.  These ultimate production sample
splices and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory, in the
presence of either the Engineer or the Engineer's authorized representative.

The Engineer or the Engineer's authorized representative will be at the independent qualified testing laboratory within a
maximum of 5 working days after receiving written notification that the samples are at the laboratory and ready for testing.
Should the Engineer or the Engineer's authorized representative fail to be at the laboratory within this time allowance, and if,
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of this action, the
delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.

A sample splice or control bar from any set will be rejected if any tamper-proof marking or seal is disturbed prior to
testing.

The 4 sets from each production test shall be securely bundled together and identified with a completed sample
identification card prior to shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of
samples containing fewer than 4 sets of splices shall not be tested.

A Production Test Report for all testing performed on each lot shall be prepared by the independent testing laboratory
performing the testing and submitted to the QCM for review and approval.  The report shall be signed by an engineer who
represents the laboratory and is registered as a Civil Engineer in the State of California.  The report shall include, as a
minimum, the following information for each set:  contract number, bridge number, lot number and location, bar size, type of
splice, length of mechanical splice, physical condition of test sample splice and control bar, any notable defects, limits of
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affected zone, total measured slip, location of visible necking area, ultimate strength of each splice, ultimate strength and
95 percent of this ultimate strength for each control bar, and a comparison between 95 percent of the ultimate strength of each
control bar and the ultimate strength of its associated splice.

The QCM must review, approve, and forward each Production Test Report to the Engineer for review before any splices
represented by the report are encased in concrete.  The Engineer shall have 3 working days to review each Production Test
Report and respond in writing after a complete report has been received.  Should the Contractor elect to encase any splices
prior to receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of the
Contractor's responsibility for incorporating material in the work that conforms to the requirements of the plans and
specifications.  Any material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to
wait to encase any splices pending notification by the Engineer, and should the Engineer fail to complete the review and
provide notification within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation
is delayed or interfered with by reason of the delay in notification, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Prior to performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and shall
conform to, the provisions for total slip.  Should this sample not meet these requirements, one retest, in which the 3
remaining samples are tested for total slip, will be allowed.  Should any of the 3 remaining samples not conform to these
requirements, all splices in the lot represented by this production test will be rejected.

If 3 or more sample splices from any production test conform to the provisions in "Ultimate Butt Splice Test Criteria"
specified herein, all splices in the lot represented by this production test will be considered acceptable.

Should only 2 sample splices from any production test conform to the provisions in "Ultimate Butt Splice Test Criteria"
specified herein, one additional production test shall be performed on the same lot of splices. Should any of the 4 sample
splices from this additional test fail to conform to these provisions, all splices in the lot represented by these production tests
will be rejected.

If only one sample splice from any production test conforms to the provisions in "Ultimate Butt Splice Test Criteria"
specified herein, all splices in the lot represented by this production test will be rejected.

If a production test for any lot fails, the Contractor will be required to repair or replace all reinforcing bars from which
sample splices were removed, complete in place, before the Engineer selects any additional splices from this lot for further
testing.

Whenever any lot of ultimate butt splices is rejected, additional ultimate butt splices shall not be used in the work until 1)
the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report is
submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for correcting these failures
in future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.  The
Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor.  Should the Engineer
not provide notification within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling
operation is delayed or interfered with by reason of this action, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Production tests will not be required on any repaired splice from a lot, regardless of the type of prequalified ultimate
mechanical butt splice used to make the repair.

Should an additional production test be required, the Engineer may select any repaired splice for use in the additional
production test.

 
Quality Assurance Test Requirements for Ultimate Butt Splices

For the first production test performed, and for at least one, randomly selected by the Engineer, of every 5 additional
production tests, or portion thereof, performed thereafter, the Contractor shall concurrently prepare 4 additional ultimate job
control sample splices along with associated control bars.  These ultimate job control samples shall be prepared in the same
manner as specified herein for ultimate prejob sample splices and control bars.

Each time 4 additional ultimate job control sample splices are prepared, 2 of these job control sample splice and
associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall conform to
the requirements for ultimate production sample splices in "Production Test Requirements for Ultimate Butt Splices"
specified herein.

The 2 remaining job control sample splice and associated control bar sets, along with the 2 remaining production sample
splice and associated control bar sets shall be shipped, unless otherwise directed in writing by the Engineer, to the
Transportation Laboratory for quality assurance testing.  The 4 sets shall be securely bundled together and identified by
location and contract number with weatherproof markings prior to shipment.  Bundles containing fewer than 4 sets will not
be tested.

Quality assurance testing will be performed in conformance with the requirements for ultimate production sample splices
in "Production Test Requirements for Ultimate Butt Splices" specified herein.
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Test results for each bundle of 4 sets will be reported in writing to the Contractor within 3 working days after receipt of
the bundle by Transportation Laboratory.  In the event that more than one bundle is received on the same day, 2 additional
working days shall be allowed for providing test results for each additional bundle received.  A test report will be made for
each bundle received.  Should the Contractor elect to encase any splices prior to receiving notification from the Engineer, it is
expressly understood that the Contractor will not be relieved of the Contractor's responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications.  Any material not conforming to these
requirements will be subject to rejection.  Should the Contractor elect to wait to encase any splices pending notification by
the Engineer, and should the Engineer fail to complete the review and provide notification within this time allowance, and if,
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
notification, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Measurement and payment for reinforcement in structures shall conform to the provisions in Section 52-1.10,
"Measurement," and Section 52-1.11, "Payment," of the Standard Specifications and these special provisions.

Full compensation for conforming to the provisions of "Ultimate Butt Splices," of these special provisions shall be
considered as included in the contract prices paid for the various contract items of work involved and no additional
compensation will be allowed therefor.

10-1.49  SIGN STRUCTURES

Sign structures and foundations for overhead signs shall conform to the provisions in Section 56-1, "Overhead Sign
Structures," of the Standard Specifications and these special provisions.

Before commencing fabrication of sign structures, the Contractor shall submit 2 sets of working drawings to the
Engineer in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications.  The working drawings shall include sign panel dimensions, span lengths, post heights, anchorage layouts,
proposed splice locations, a snugging and tensioning pattern for anchor bolts and high strength bolted connections, and
details for permanent steel anchor bolt templates.  The working drawings shall be supplemented with a written quality control
program that includes methods, equipment, and personnel necessary to satisfy the requirements specified herein and in the
special provisions.

Working drawings shall be 559 mm x 864 mm or 279 mm x 432 mm in size and each drawing and calculation sheet shall
include the State assigned designations for the contract number, sign structure type and reference as shown on the contract
plans, District-County-Route-Kilometer Post, and contract number.

The Engineer shall have 20 working days to review the sign structure working drawings after a complete submittal has
been received.  No fabrication or installation of sign structures shall be performed until the working drawings are approved in
writing by the Engineer.

Should the Engineer fail to complete the review within the time allowance and if, in the opinion of the Engineer, the
Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the sign structure working
drawings, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

The third paragraph of Section 56-1.01, "Description," of the Standard Specifications shall not apply.
A permanent steel template shall be used to maintain the proper anchor bolt spacing.
One top nut, one leveling nut, and 2 washers shall be provided for the upper threaded portion of each anchor bolt.
Surfaces of base plates which are to come in contact with concrete, grout, or washers and leveling nuts shall be flat to

within 3 mm tolerance in 305 mm, and to within 5 mm tolerance overall.  Faying surfaces of plates in high-strength bolted
connections including flange surfaces of field splices, chord joints, and frame junctures, and contact surfaces of plates used
for breakaway slip base assemblies shall be flat to within 2 mm tolerance in 305 mm, and within 3 mm tolerance overall.

Thermally cut holes made in tubular members of sign supports, other than holes in base and flange plates, shall initially
be made a minimum of 2 mm undersized, and then be mechanically enlarged by reaming or grinding to the final required size
and shape.  All edges shall have a surface roughness of not greater than 6.35 µm.  Round holes may be drilled to the exact
final diameter.  No holes shall be made in members unless the holes are shown on the plans or are approved in writing by the
Engineer.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.
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• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once
tensioned, high-strength fastener components and direct tension indicators shall not be reused.

• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing.
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

Steel members used for overhead sign structures shall receive nondestructive testing (NDT) in conformance with
AWS D1.1 and the following:

A.
Weld Location Weld Type Minimum

Required NDT
Welds for butt joint welds in tubular
sections, nontubular sections, and posts

CJP groove weld with
backing ring

100% UT or RT

Longitudinal seam welds* PJP groove weld 25% MT
CJP groove weld 100% UT or RT

Welds for base plate, flange plate, or end
cap to post or mast arm

CJP groove weld 25% UT or RT

Fillet weld 25% MT
* Longitudinal seam welds shall have 60% minimum penetration, except that within
150 mm of any circumferential weld, longitudinal seam welds shall be CJP groove welds.

B. A written procedure approved by the engineer shall be used when performing UT on material less than 8 mm thick.
Contoured shoes shall be used when performing UT on round tubular sections under 1270 mm in diameter.

C. When less than 100 percent of a weld is specified for NDT, and if defects are found during this inspection,
additional NDT shall be performed. This additional NDT shall be performed on 25 percent of the total weld for all
similar welds, as determined by the Engineer, produced for sign structures in the project.  If any portion of the
additional weld inspected is found defective, 100 percent of all similar welds produced for sign structures in the
project, as determined by the Engineer, shall be tested.

Circumferential welds and base plate to post welds may be repaired only one time without written permission from the
Engineer.

All ferrous metal parts of tubular sign structures shall be galvanized and shall not be painted.
Full compensation for furnishing anchor bolt templates and for testing of welds shall be considered as included in the

contract price paid per kilogram for furnish sign structure and no additional compensation will be allowed therefor.

10-1.50  ROADSIDE SIGNS

Roadside signs shall be installed at the locations shown on the plans or where designated  by the Engineer and in
conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special
provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote
petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or
ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure
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treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum
retention of 6.4 kg/m3, and need not be incised.

10-1.51  INSTALL SIGN OVERLAY

Sign overlays shall be installed on existing signs as shown on the plans and in conformance with these special
provisions.

Sign overlay panels will be furnished by the State as provided under "Materials" of these special provisions.
Self plugging blind rivets for installing sign overlays shall have a 4.8-mm x 15.9-mm shank.  A No. 10 drill shall be used

for drilling the rivet holes.  If the overlay is not pre-punched, maximum rivet spacing shall be 400 mm.
Installing sign overlays will be measured by the square meter.
The contract price paid per square meter for install sign overlay shall include full compensation for furnishing all labor,

materials (except sign overlays), tools, equipment, and incidentals, and for doing all the work involved in installing sign
overlay panels on existing signs (including fastening hardware), as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.52  PREPARING AND PAINTING CONCRETE

The existing concrete barrier shall be prepared and painted in conformance with the details shown on the plans, the
provisions in Section 59, "Painting," and Section 91, "Paint," of the Standard Specifications, and these special provisions.

The paint to be applied to concrete surfaces shall conform to the provisions in Section 91-4.05, "Paint; Acrylic Emulsion,
Exterior White and Light and Medium Tints," of the Standard Specifications.  The color of the paints shall be black and white
as shown on the plans.

Full compensation for preparing and painting concrete barrier shall be considered included in the prices paid for the
various contract items of work and no additional compensation will be allowed therefor.

10-1.53  REINFORCED CONCRETE PIPE

Reinforced concrete pipe shall conform to the provisions in Section 65, "Reinforced Concrete Pipe," of the Standard
Specifications and these special provisions.

Where embankment will not be placed over the top of the pipe, a relative compaction of not less than 85 percent shall be
required below the pipe spring line for pipe installed using Method 1 backfill in trench, as shown on Standard Plan A62D.
Where the pipe is to be placed under the traveled way, a relative compaction of not less than 90 percent shall be required
unless the minimum distance between the top of the pipe and the pavement surface is the greater of 1.2 m or one half of the
outside diameter of the pipe.

Except as otherwise designated by classification on the plans or in the specifications, joints for culvert and drainage
pipes shall conform to the plans or specifications for standard joints.

When reinforced concrete pipe is installed in conformance with the details shown on Revised Standard Plan A62DA, the
fifth paragraph of Section 19-3.04, "Water Control and Foundation Treatment," of the Standard Specifications shall not
apply.

When solid rock or other unyielding material is encountered at the planned elevation of the bottom of the bedding, the
material below the bottom of the bedding shall be removed to a depth of 1/50 of the height of the embankment over the top of
the culvert, but not less than 150 mm nor more than 300 mm.  The resulting trench below the bottom of the bedding shall be
backfilled with structure backfill material in conformance with the provisions in Section 19-3.06, "Structure Backfill," of the
Standard Specifications.

The excavation and backfill below the planned elevation of the bottom of the bedding will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Outer Bedding shown on Revised Standard Plan A62DA shall not be compacted prior to placement of the pipe.

10-1.54  CORRUGATED METAL PIPE

Corrugated steel culverts and slotted corrugated steel pipe shall conform to the provisions in Section 66, "Corrugated
Metal Pipe," of the Standard Specifications and these special provisions.

Asphaltic mastic coating or polymeric sheet coating substituted for bituminous coating shall be placed on the outside and
inside surfaces of the pipe.

10-1.55  EDGE DRAIN

Edge drains shall conform to the provisions in Section 68-3, "Edge Drains," of the Standard Specifications.



Contract No.  04-4874F4
134

10-1.56  OVERSIDE DRAIN

Metal pipe downdrain anchor assemblies, and bituminous coated steel pipe downdrains shall conform to the provisions
in Section 69, "Overside Drains," of the Standard Specifications.

10-1.57  AUTOMATIC DRAINAGE GATE

Automatic drainage gates shall conform to the provisions in Section 70, "Miscellaneous Facilities," of the Standard
Specifications and these special provisions.

The gates shall be designed to operate under 3 m of head face pressure measured from the center of the gate cover to the
highest water level.  The gate shall provide a free outflow, but shall prevent backflow.  The gate shall be attached to the
required pipe size or anchored to a concrete wall.

The gate shall be complete with cover, spigot-back seat, gate links, bushings, bolts, and nuts.
The gate cover and spigot-back seat shall be manufactured of cast iron conforming to the requirements in ASTM

Designation:  A 126, Class B.  The gate links shall be manufactured of steel conforming to the requirements in ASTM
Designation:  A 36/A 36M.  The bushings shall be manufactured of commercial quality bronze.  The assembly bolts, or
anchor bolts when required, and nuts shall conform to the requirements in ASTM Designation:  A 307, Grade A.  The gate
links, bolts, and nuts shall be galvanized in conformance with the requirements in ASTM Designation:  A 153.

The gate cover shall be ribbed or domed and of ample section to withstand the face pressure.  The seating surfaces of the
cover and spigot-back seat shall be machined or ground to fit together within a tolerance of not more than 0.10-mm
throughout the circumference of the seating surfaces.

The gate cover shall be hinged from the spigot-back seat by 2 supporting links, one on each side of the gate, pivotally
connected at the top of the seat and at the bottom to the cover above the center of gravity.  Bushings of suitable length and
diameter shall be provided at the 4 hinge points.

The gate shall be assembled in the shop and cast iron parts shall be given a shop coat of commercial quality asphaltic
paint furnished by the manufacturer.

The cover of the gate, when installed, shall fit tight against the seat when there is no pressure on the cover face.
The cover shall be equipped with an eye bolt at the bottom for opening the gate under pressure.

10-1.58  WELDED STEEL PIPE CASING (BRIDGE)

Welded steel pipe casings through bridges and under approach slabs shall be of the size shown and shall conform to the
provisions in Section 70, "Miscellaneous Facilities," of the Standard Specifications and these special provisions.

Unless otherwise shown on the project plans, casings shall be installed at each abutment, and casings shall be extended
to the greater of:  (1) 1.5 m beyond the approach slab, (2) 1.5 m beyond the end of the adjacent wingwall or (3) 6 m beyond
the abutment.

WORKING DRAWINGS

Working drawings for temporary support of casing pipe at the abutments shall be submitted for approval in conformance
with the provisions in Section 5-1.02, "Plans and Working Drawings" of the Standard Specifications.

MATERIALS

Casing pipe

Casing pipe shall be welded steel pipe conforming to the provisions in Section 70-1.02B, "Welded Steel Pipe," of the
Standard Specifications, except that the pipe shall be treated in accordance with the following requirements, prior to shipping.
Exterior surfaces of welded steel pipe shall be cleaned and coated in conformance with the requirements in
ANSI/AWWA C213 or at the option of the Contractor, cleaned, primed, and coated in accordance with specifications of
ANSI/AWWA C214.

Pipe wrapping tape

Wrapping tapes for pipe in contact with the ground shall be a pressure sensitive polyvinyl chloride or polyethylene tape
having thickness of 1.27 mm, minimum.

CONSTRUCTION

If a blockout is provided in the bridge abutment wall for casing pipe, the space between the casing pipe and bridge
abutment wall shall be filled with portland cement mortar conforming to the provisions in Section 51-1.135, "Mortar," of the
Standard Specifications.

Openings for utilities through bridge superstructure concrete shall either be formed or shall consist of pipe sleeves.
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Wrapping and coating pipe

Damaged coating on steel pipe casing in contact with earth shall be wrapped as follows:

A. Pipe to be wrapped shall be thoroughly cleaned and primed as recommended by the tape manufacturer.
B. Tapes shall be tightly applied with 1/2 uniform lap, free from wrinkles and voids to provide not less than 2.5 mm

thickness.
C. Field joints and fittings for wrapped pipe shall be covered by double wrapping 1.27 mm thick tape.  Wrapping at

joints shall extend a minimum of 150 mm over adjacent pipe coverings.  Width of tape for wrapping fittings shall
not exceed 50 mm.  Adequate tension shall be applied so tape will conform closely to contours of joint.

Where a welded steel pipe casing passes through the abutment wall, the welded steel pipe casing shall be additionally
wrapped with 2 layers of No. 15 asphalt-felt building paper, securely taped or wired in place.

MEASUREMENT AND PAYMENT

Measurement and payment for welded steel pipe casing for each size listed in the Engineers Estimate shall conform to
the provisions in Sections 70-1.04, "Measurement," and 70-1.05, "Payment," of the Standard Specifications.

Full compensation for furnishing and installing mortar and building paper, and other fittings, casing, shall be considered
as included in the contract prices paid per meter for the sizes of welded steel pipe casing involved and no additional
compensation will be allowed therefor.

10-1.59  SLOPE PROTECTION

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of
the Standard Specifications.

10-1.60  SLOPE PAVING

Slopes under the ends of bridges, where shown on the plans, shall be paved in conformance with the provisions in
Section 72-6, "Slope Paving," of the Standard Specifications and these special provisions.

The location of construction joints shall be subject to the approval of the Engineer.  Placement of slope paving shall be
scheduled so that the work, including placement, finishing, and application of curing, is completed in any section bounded by
permissible construction joints on the same day that the work is started in that section.

Areas of slope paving shown on the plans to have a grooved finish shall be scored by dragging a finishing tool over the
struck-off surface or by any other means which will result in a surface conforming to the details shown on the plans.

Prior to placing the permanent slope paving, the Contractor shall construct a test panel at least 1.2 m by 1.8 m at the site
for approval by the Engineer.  The test panel shall be constructed of the same materials as are proposed for the permanent
work and shall be finished and cured as specified for the permanent work.  Additional test panels shall be constructed as
necessary until a panel is produced which conforms to the requirements herein, before constructing other slope paving.

10-1.61  MISCELLANEOUS CONCRETE CONSTRUCTION

Curbs, sidewalks and gutter depression and minor concrete (broom finish) shall conform to the provisions in Section 73,
"Concrete Curbs and Sidewalks," of the Standard Specifications and these special provisions.

Aggregate for minor concrete (broom finish) shall conform to the grading specified for fine aggregate in Section 90-3.03,
"Fine Aggregate Grading," of the Standard Specifications.  Aggregate for grout shall conform to the following grading:

Sieve Sizes Percentage Passing
4.75-mm 100
2.36-mm 90 - 100
1.18-mm 60 - 100
600-µm 35 -  70
300-µm 15 -  35
150-µm  2 -   15

Welded wire fabric, of the size and type shown on the plans and conforming to the provisions in Section 52,
"Reinforcement," of the Standard Specifications, shall be placed in the minor concrete (broom finish) areas as shown on the
plans.
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Aggregate base shall be Class 3 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications.

The respective pattern types and colors of concrete for minor concrete (broom finish) shall be placed at the locations
shown on the plans, struck off and compacted until a layer of mortar is brought to the surface.  The concrete shall be screeded
to the required grade and cross section and floated to a uniform surface.

The hole for the sign post in the minor concrete (broom finish) shall be formed.
Gaps between the cured concrete and existing asphalt concrete surfacing shall be filled with asphalt concrete.  Asphalt

concrete shall conform to the provisions under "Asphalt Concrete" of these special provisions.
The forming tools for the minor concrete (broom finish) shall be applied to form the patterned surfaces while the

concrete is still in the plastic stage of set.
Minor concrete (broom finish) areas shall be cured by the curing compound method.  The curing compound shall be

curing compound (6) conforming to the provisions in Section 90-7.01B, "Curing Compound Method," of the Standard
Specifications.

The contract price paid per square meter for minor concrete (broom finish) shall include full compensation for furnishing
all labor, materials (including welded wire fabric, expansion joint, sleeving miscellaneous asphalt concrete, where required
and aggregate base), tools, equipment, and incidentals, and for doing all the work involved in constructing minor concrete
(broom finish), including site preparation, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.62  MISCELLANEOUS IRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications.

10-1.63  MISCELLANEOUS METAL (BRIDGE)

Miscellaneous metal (bridge) shall conform to the provisions for miscellaneous bridge metal in Section 75,
"Miscellaneous Metal," of the Standard Specifications and these special provisions.

Attention is directed to "Welding" of these special provisions.
Miscellaneous metal (bridge) shall consist of the miscellaneous bridge metal items listed in Section 75-1.03,

"Miscellaneous Bridge Metal," of the Standard Specifications, and the following:

A. Anchor plates for sign (truss) Type VII
B. Anchor bolts with nuts and washers for sign (truss) Type VII

Self-tapping screws used for sleeve connections shall be hex-head stainless steel, installed in holes drilled to fit the
self-tapping screws, conforming to the requirements of ASTM Designation:  A 276, Type 304.

For drainage piping NPS 8 or smaller, which is:  (1) enclosed in a box girder cell and exposed for a length not greater
than 6 m within the cell, or (2) encased in concrete, the Contractor shall have the option of substituting polyvinyl chloride
(PVC) plastic pipe and fittings, with the same diameter and minimum bend radius as shown on the plans, for welded steel
pipe.

The PVC plastic pipe and fittings shall be Schedule 40 conforming to the requirements of ASTM Designations:  D 1785.
The maximum support spacing for PVC plastic pipe shall be 2 m.

Couplings used to connect PVC plastic pipe to steel shall be threaded or flanged.  The sleeve connections shown on the
plans shall not be used for PVC plastic pipe .

If PVC plastic pipe is substituted for welded steel pipe, the quantity of drainage piping will be computed on the basis of
the dimensions and details shown on the plans, and no change in the quantities to be paid for will be made because of the use
of PVC plastic pipe.

10-1.64  CHAIN LINK FENCE

Chain link fence shall be Type CL-1.8 and shall conform to the provisions in Section 80, "Fences," of the Standard
Specifications.

10-1.65  METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the
Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.
Line posts and blocks shall be wood.
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Delete the ninth and eleventh paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard
Specifications.

The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or
No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m3, and need not be incised.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these
special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

The 5 mm x 44 mm x 75 mm plate washer  shown on the elevation view and in Section D-D at Wood Post No. 1 shall be
omitted.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350  Slotted Rail Terminal
(8 post system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT  84014,
Telephone 1-800-772-7976.  The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system),
FOB Centerville, Utah is $845, not including sales tax.

The above price will be firm for orders placed on or before April 30, 2002, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements.   The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
a uniform manner along the adjacent roadway where designated by the Engineer.

10-1.66  CHAIN LINK RAILING

Chain link railing shall conform to the provisions in Section 83-l, "Railings," of the Standard Specifications and these
special provisions.

The chain link fabric shall be 9-gage (3.76 mm), Type IV, Class B, bonded vinyl coated fabric, conforming to the
requirements in AASHTO Designation:  M 181.

The strength of the bond between the coating material and steel of the bonded vinyl coated chain link fabric shall be
equal to or greater than the cohesive strength of the polyvinyl chloride (PVC) coating material.

10-1.67  CONCRETE BARRIER

Concrete barriers shall conform to the provisions in Section 83-2, "Barriers," of the Standard Specifications and these
special provisions.

Attention is directed to section "Concrete Structures," of these special provisions for the maximum combined aggregate
grading for the Type 732 modified concrete barrier.
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Architectural Surface (Textured Concrete)

Architectural textures for concrete surfaces shall conform to the details shown on the plans and the provisions in
Section 51, "Concrete Structures," of the Standard Specifications and these special provisions:

Architectural textures listed below are required at concrete surfaces shown on the plans:

Formed relief texture

The architectural texture shall simulate a formed relief constructed to the dimensions and shapes shown on the plans.
Corners at the intersection of plane surfaces shall be sharp and crisp without easing or rounding.  A Class 1 surface finish
shall be applied to the architectural texture.

No referee sample is available.  A similar architectural texture has been incorporated on the exterior of the Type 26
(modified) concrete barrier by another Contractor on Contract No. 04-4874Q1 at Taylor Street Overcrossing (Bridge
No. 37-0583) on Highway 87 at Kilopost 10.72 which may be under construction or completed during the time frame of this
contract.

Test Panel

A test panel at least 1.25 m x 1.25 m in size shall be successfully completed at a location approved by the Engineer
before beginning work on architectural textures.  The test panel shall be constructed and finished with the materials, tools,
equipment and methods to be used in constructing the architectural texture.  If ordered by the Engineer, additional test panels
shall be constructed and finished until the specified finish, texture and color are obtained, as determined by the Engineer.

The test panel approved by the Engineer shall be used as the standard of comparison in determining acceptability of
architectural texture for concrete surfaces.

Form Liners

Form liners shall be used for textured concrete surfaces and shall be installed in conformance with the manufacturer's
recommendations, unless other methods of forming textured concrete surfaces are approved by the Engineer.  Form liners
shall be manufactured from an elastomeric material or a semi-elastomeric polyurethane material by a manufacturer of
commercially available concrete form liners.  No substitution of other types of formliner material will be allowed.  Form
liners shall leave crisp, sharp definition of the architectural surface.  Recurring textural configurations exhibited by repeating,
recognizable shadow patterns shall be prevented by proper casting of form liner patterns.  Textured concrete surfaces with
such recurring textural configurations shall be reworked to remove such patterns as approved by the Engineer or the concrete
shall be replaced.

Form liners shall have the following properties:

Description
ASTM Designation:

Range
Elastomeric
material

Shore A
hardness

Tensile
strength (MPa)

D 2240

D 412

20 to 65

0.9 to 6.2

Semi-elastomeric
polyurethane

Shore D
hardness

Tensile
strength (MPa)

D 2240

D 2370

55 to 65

18 minimum

Cuts and tears in form liners shall be sealed and repaired in conformance with the manufacturer's recommendations.
Form liners that are delaminated from the form shall not be used.  Form liners with deformations to the manufactured surface
caused by improper storage practices or any other reason shall not be used.
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Form liners shall extend the full length of texturing with transverse joints at 2.5 m minimum spacing.  Small pieces of
form liners shall not be used.  Grooves shall be aligned straight and true.  Grooves shall match at joints between form liners.
Joints in the direction of grooves in grooved patterns shall be located only in the depressed portion of the textured concrete.
Adjoining liners shall be butted together without distortion, open cracks or offsets at the joints.  Joints between liners shall be
cleaned before each use to remove any mortar in the joint.

Adhesives shall be compatible with the form liner material and with concrete.  Adhesives shall be approved by the liner
manufacturer.  Adhesives shall not cause swelling of the liner material.

Releasing Form Liners

Products and application procedures for form release agents shall be approved by the form liner manufacturer.  Release
agents shall not cause swelling of the liner material or delamination from the forms.  Release agents shall not stain the
concrete or react with the liner material.  For reliefs simulating fractured concrete or wood grain surfaces the application
method shall include the scrubbing method using a natural bristle scrub brush in the direction of grooves or grain   The
release agent shall coat the liner with a thin film.  Following application of form release agent, the liner surfaces shall be
cleaned of excess amounts of agent using compressed air.  Buildup of form release agent caused by the reuse of a liner shall
be removed at least every 5 uses.

Form liners shall release without leaving particles or pieces of liner material on the concrete and without pulling or
breaking concrete from the textured surface.  The concrete surfaces exposed by removing forms shall be protected from
damage.

Curing

Concrete surfaces with architectural texture shall be cured only by the forms-in-place or water methods.  Seals and
curing compounds shall not be used.

Payment

Full compensation for architectural texture shall be considered as included in the contract price paid per meter for
concrete barrier of the type or types listed in the Engineer's Estimate and no separate payment will be made therefor.

Type 732A modified concrete barrier will be measured and paid for as concrete barrier (Type 732 modified).

10-1.68  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material for traffic stripes shall be applied at a minimum thickness of 2.0 mm.
At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in

"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein.  Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.  If permanent tape is placed instead of thermoplastic traffic stripes and
pavement markings, the tape will be measured and paid for by the meter as thermoplastic traffic stripe and by the square
meter as thermoplastic pavement marking.

10-1.69  PAINT TRAFFIC STRIPE AND PAVEMENT MARKING

Painted traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the painted
traffic stripes and pavement markings specified herein.  Permanent tape, if used, shall be installed in conformance with the
manufacturer's specifications.  If permanent tape is placed instead of painted traffic stripes and pavement markings, the tape
will be measured and paid for by the meter as paint traffic stripe and by the square meter as paint pavement marking of the
number of coats designated in the Engineer's Estimate.

Full compensation for paint pavement marking shall be considered as included in the contract price paid per meter for
paint traffic stripe and no separate payment will be made therefor.
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10-1.70  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the
lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement
recesses in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications.

SECTION 10-2.  IRRIGATION SYSTEMS

10-2.01  GENERAL

The work performed in connection with irrigation systems shall conform to the provisions in Section 20, "Erosion
Control and Highway Planting," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer not less than 72 hours prior to requiring initial access to the existing irrigation
controllers.  When the Engineer determines that access to the controllers is required at other times, arrangements will be
made to provide this access.

When fluctuations of water pressure and water supply are encountered during normal working hours, plants shall be
watered at other times, as often, and in sufficient amounts as conditions may require to keep the soil and plant roots moist
during the life of the contract.

Full compensation for watering plants outside normal working hours shall be considered as included in the contract lump
sum prices paid for irrigation system and no additional compensation will be allowed therefor.

COST BREAK-DOWN

The Contractor shall furnish the Engineer a cost break-down for the contract lump sum item of irrigation system.  The
cost break-down table shall be submitted to the Engineer for approval within 15 working days after the contract has been
approved.  The cost break-down table shall be approved, in writing, by the Engineer before any partial payment will be made
for the item of irrigation system.

Attention is directed to "Overhead" of these special provisions regarding compensation for time-related overhead.
The cost break-down shall be completed and furnished in the format shown in the sample of the cost break-down

included in this section.  Line item descriptions of work shown in the samples are the minimum to be submitted.  Additional
line item descriptions of work may be designated by the Contractor.  If the Contractor elects to designate additional line item
descriptions of work, the quantity, value and amount for those line items shall be completed in the same manner as for the
line item descriptions shown in the samples.  The line items and quantities given in the sample are to show the manner of
preparing the cost break-down to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans.  The quantities and their
values shall be included in the cost break-down submitted to the Engineer for approval.  The Contractor shall be responsible
for the accuracy of the quantities and values used in the cost break-down submitted for approval.

The sum of the amounts for the line items of work listed in the cost break-down table for irrigation system work shall be
equal to the contract lump sum price bid for the work.  Overhead and profit, except for time-related overhead, shall be
included in each individual line item of work listed in the cost break-down table.

No adjustment in compensation will be made in the contract lump sum price paid for irrigation system due to differences
between the quantities shown in the cost break-down table furnished by the Contractor and the quantities required to
complete the work as shown on the plans and as specified in these special provisions.

Individual line item values in the approved cost break-down table will be used to determine partial payments during the
progress of the work and as the basis for calculating an adjustment in compensation for the contract lump sum item of
irrigation system due to changes in  line items of work ordered by the Engineer.  When the total value of ordered changes to
line items of work increases or decreases the lump sum price bid for irrigation system by more than 25 percent, the
adjustment in compensation will be determined in the same manner specified for increases and decreases in the total pay
quantity of an item of work in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.
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IRRIGATION SYSTEM COST BREAK-DOWN

Contract No. 04-4874F4

UNIT DESCRIPTION UNIT
APPROXIMATE

QUANTITY VALUE AMOUNT
CHECK AND TEST EXISTING IRRIGATION
FACILITIES

LS LUMP SUM

REMOVE AND SALVAGE EXISTING
IRRIGATION FACILITIES

LS LUMP SUM

TOTAL ____________________
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10-2.02  EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20 of the Standard Specifications, work performed in connection with existing
highway planting shall be in conformance with the provisions in Section 15, "Existing Highway Facilities," of the Standard
Specifications and these special provisions.

Replacement planting shall conform to the requirements specified under "Preservation of Property" of these special
provisions.

MAINTAIN EXISTING PLANTS

Existing plants shall be maintained as directed by the Engineer.  Maintaining existing plants will be paid for as extra
work as provided in Section 4-1.03D of the Standard Specifications.

10-2.03  EXISTING HIGHWAY IRRIGATION FACILITIES

The work performed in connection with the various existing highway irrigation system facilities shall conform to the
provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply,"
of the Standard Specifications.

CHECK AND TEST EXISTING IRRIGATION FACILITIES

Existing irrigation facilities that are to remain, and that are within those areas where clearing and grubbing or earthwork
operations are to be performed, shall be checked for missing or damaged components and proper operation prior to
performing clearing and grubbing or earthwork operations.  Existing irrigation facilities outside of work areas that are
affected by the construction work shall also be checked for proper operation.

A written list of existing irrigation system deficiencies shall be submitted to the Engineer within 5 working days after
checking the existing facilities.

Deficiencies found during checking of the existing facilities shall be corrected as directed by the Engineer.  Corrective
work ordered by the Engineer will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

When existing irrigation facilities are checked, existing backflow preventers to remain shall be tested for proper
operation  in conformance with the provisions in Section 20-5.03J, "Check and Test Backflow Preventers," of the Standard
Specifications.`

Existing backflow preventers shall be retested one year after the satisfactory completion of the previous test or 10 days
prior to completion of the plant establishment period, whichever occurs first.

Length of watering cycles for use of potable water from water meters for checking or testing existing irrigation facilities
shall be as determined by the Engineer.

Repairs to the existing irrigation facilities ordered by the Engineer after checking and testing the facilities, and further
repairs required thereafter as ordered by the Engineer, except as otherwise provided under "Existing Highway Irrigation
Facilities" of these special provisions, will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

REMOVE EXISTING IRRIGATION FACILITIES

Existing irrigation facilities where shown on the plans to be removed, shall be removed.  Facilities that are more than
150 mm below finished grade, excluding facilities to be salvaged, may be abandoned in place.

Immediately after disconnecting an existing irrigation facility to be removed or abandoned from an existing facility to
remain, the remaining facility shall be capped or plugged, or shall be connected to a new or existing irrigation facility.

Existing remote control valves, where shown on the plans to be removed, shall be salvaged.
The Engineer shall be given written notification of the intent to salvage existing irrigation facilities a minimum of

72 hours prior to salvaging these facilities.
Salvaged irrigation facilities shall remain the property of the State and shall be delivered to the Engineer.
Salvaged irrigation facilities shall remain the property of the State and shall be stockpiled at a site within the project

limits determined by the Engineer.  If salvaged materials are subsequently relocated and stockpiled at a site outside the
project limits, as determined by the Engineer, the cost of transporting the material outside the project limits will be paid for as
extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

A list of salvaged facilities, including the quantity and size of each item salvaged, shall be included with each delivery..
Facilities to be removed, excluding facilities to be salvaged, shall be disposed of in conformance with the provisions in

Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.
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10-2.04  (BLANK)

10-2.05  (BLANK)

SECTION 10-3.  LIGHTING AND ELECTRICAL SYSTEMS

10-3.01  DESCRIPTION

Lighting, sign illumination, traffic operations system and ramp metering system shall conform to the provisions in
Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications and these special provisions.

Lighting and traffic operations system equipment are included in the following structure:

A. Bassett Street UC OC (Bridge No. 37-0311)

10-3.02  COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

10-3.03  FOUNDATIONS

Sleeve nuts shall be used on Type 1-B standard.  Foundations for Type 1-B standards shall conform to the details on
Standard Plan ES-7B, "Anchor Bolts With Sleeve Nuts", except that the bottom of the base plate shall be flush with the
finished grade.

10-3.04  STANDARDS, STEEL PEDESTALS AND POSTS

Where the plans refer to the side tenon detail at the end of the ramp metering signal mast arm, the applicable tip tenon
detail may be substituted.

The sign mounting hardware shall be installed at the locations shown on the plans.
Type 1 standards shall be assembled and set with the handhole on the downstream side of the pole in relation to traffic or

as shown on the plans.

10-3.05  CONDUIT

Conduit to be installed underground shall be Type 1 or Type 3 unless otherwise specified.  The conduit in a foundation
and between a foundation and the nearest pull box shall be Type 1.

Conduit sizes shown on the plans and specified in the Standard Specifications and these special provisions are referenced
to metallic type conduit.  When rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall
be used as shown in the following table:

Size Designation for Metallic Type Conduit Equivalent Size for Rigid Non-metallic Conduit
21 20
27 25
41 40
53 50
63 65
78 75
103 100

When Type 3 conduit is placed in a trench (not in pavement or under portland cement concrete sidewalk), after the
bedding material is placed and the conduit is installed, the trench shall be backfilled with commercial quality concrete,
containing not less than 250 kg of portland cement per cubic meter, to not less than 100 mm above the conduit before
additional backfill material is placed.
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Conduit runs shown on the plans to be located behind curbs may be installed in the street, within 0.9-m of, and parallel
with the face of the curb, by the "Trenching in Pavement Method" in conformance with the provisions in Section 86-2.05C,
"Installation," of the Standard Specifications.  Pull boxes shall be located behind the curb or at the locations shown on the
plans.

After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment enclosures, and
controller cabinets shall be sealed with an approved type of sealing compound.

At those locations where conduit is required to be installed under pavement and existing underground facilities require
special precautions in conformance with the provisions in "Obstructions" of these special provisions, conduit shall be placed
by the "Trenching in Pavement Method" in conformance with the provisions in Section 86-2.05C, "Installation," of the
Standard Specifications.

At other locations where conduit is required to be installed under pavement and if a delay to vehicles will not exceed
5 minutes, conduit may be installed by the "Trenching in Pavement Method."

At the option of the Contractor, the final 0.6-m of conduit entering a pull box in a reinforced concrete structure may be
Type 4.

10-3.06  PULL BOXES

Grout shall not be placed in the bottom of new or existing pull boxes.

10-3.07  CONDUCTORS AND WIRING

Splices shall be insulated by "Method B".
The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes

No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

Signal conductors for ramp meters shall be color coded as follows:

Phase Base Stripe Band
Symbols

1 Re, Ye, Brn None 1
2 Re, Ye, Brn Black 2
3 Re, Ye, Brn Purple 3
4 Re, Ye, Brn Orange 4

Signal cable shall not be used.

10-3.08  TELEPHONE CABLE

The telephone cable (TC) shall consist of 6 pairs of No. 19 solid copper conductors.  Conductors shall be twisted in
pairs.  Each conductor shall be insulated with a high molecular weight, heat stabilized, color coded polyethylene material.
The insulation shall be 440 µm nominal.

Color code for TC cable shall be as follows:

1.  White/Blue
2.  White/Orange
3.  White/Green
4.  White/Brown
5.  White/Gray
6.  Red/Blue

The core shall be protected by a non-hygroscopic polyester film with a single longitudinally applied 120 µm thick
corrugated copper shield (or 190 µm thick plastic coated aluminum shield). A moisture barrier of petrolatum-polyethylene
compound shall be applied over the core tape and over and under the cable shield to fill all cable interstices.

The cable shall be provided with an outer jacket of extruded, black, high molecular weight, heat stabilized polyethylene
material.  The outer jacket shall have a thickness of 1.5 mm nominal. The outer diameter of the cable shall be 15.25 mm
maximum.

Splices will not be allowed, except where shown on the plans.
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All conductors shall be terminated inside the telephone demarcation cabinet and the controller cabinet as shown on the
plans.  All connections from the TBO terminal block to the 8-position connecting block shall be via a cable consisting of 2
pairs of No. 22 solid conductors and shall meet the same specifications as the TC cable.

10-3.09  SIGN DISCONNECTS

Sign disconnects shall be fused switches.

10-3.10  NUMBERING ELECTRICAL EQUIPMENT

The placement of numbers on electrical equipment will be done by others.

10-3.11  STATE-FURNISHED CONTROLLER ASSEMBLIES

The Model 170 controller assemblies, including controller unit, completely wired controller cabinet and inductive loop
detector sensor units, but without anchor bolts, will be State-furnished as provided under "Materials" of these special
provisions.

The Contractor shall construct each controller cabinet  foundation as shown on the plans for Model 332 and 334 cabinets
(including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and shall make field
wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of charge to
the Contractor at the site of the work.

State forces will maintain controller assemblies.  The Contractor's responsibility for controller assemblies shall be
limited to conforming to the provisions in Section 6-1.02, "State-Furnished Materials," of the Standard Specifications.

The Contractor shall furnish and install one rackmount surge power strip with a switch in each Model 334 controller
cabinet.  The power strip shall be plugged into the non-GFCI duplex outlet normally labeled with "Controller Unit Recp." in
the back of the PDA unit.  The power strip shall be mounted at the top of the standard EIA-310 rack cage and across the two
vertical back rails with four stainless steel EIA mounting screws, two on each side.  The power strip shall not hinder the
accessibility to the back of all existing electrical equipment.  All power cords for permanently field installed electrical
equipment shall be plugged into the power strip.

The power strip, at a minimum, shall meet the following requirements:

1. It shall have a maximum rating of 15 A, 120 VAC, 60 Hz.
2. It shall have a surge protection with UL 1449 Clamping Level of 400 V, an IEEE Let-Through Voltage rating of less

than 336 V, a single -pulse energy rating of 210 J and EMI/RFI noise protection rating of 40 dB.
3. It shall be 46 mm (H) x 483 mm (W) x 70 mm (D) maximum and shall not weigh more than 2.0 kg.
4. The front plate of the power strip shall have four cut-off EIA mounting screw holes, two on each side.
5. It shall have six rear outlets with 38 mm minimum apart center to center.  The power cord shall enter from the rear

with a length of 2 meters minimum.  The clearance between the power cord entrance and the nearest outlet shall be
90 mm minimum.

6. It shall have a 15 Amp circuit breaker and an internally illuminated switch to cut off power to all outlets.  Both the
circuit breaker and the switch shall be front mounted.

10-3.12  TELEPHONE DEMARCATION CABINET

The Contractor shall furnish and install all cable assemblies, punch block, and connecting blocks inside the TDC, except
those that are provided by the telephone company (TELCO), as shown on the plans and as directed by the Engineer.

Ground rod shall meet the requirements of NEC Article 250-84.
Padlockable drawer latch shall be padlock hasp.
Backboard C shall be secured by a retaining screw.
Duplex outlet and GFCI duplex outlet shall be separately connected to the main circuit breaker.
The bottom plate for TDC shall be 3.2 mm aluminum.

10-3.13  VEHICLE SIGNAL FACES AND SIGNAL HEADS

LED modules for vehicular ramp metering signal units (except programmed visibility type) will be State-furnished in
conformance with the provisions in "Materials" of these special provisions.

10-3.14  PROGRAMMED VISIBILITY VEHICLE TRAFFIC SIGNAL HEADS

Lamps shall be furnished by the Contractor.
A signal technician qualified to program the programmed visibility signal heads shall be present at the time the signal

heads are placed in operation.
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Lamps for the ramp metering signal units shall be 150-W, 120 V(ac), incandescent lamps with a minimum average rated
life of 6000 hours.  The lamp and socket shall be the 3-prong type.

10-3.15  DETECTORS

Loop detector sensor units will be State-furnished in conformance with the provisions in "Materials" of these special
provisions.

Where one ramp metering demand (D) detector consists of a sequence of 3 loops in a single lane, all 3 loops in each lane
shall be connected in series.

10-3.16  SOFFIT AND WALL LUMINAIRES

A No. 7 pull box shall be installed adjacent to each soffit luminaire as shown on the plans.

10-3.17  INTERNALLY ILLUMINATED SIGNS

The "METER ON" sign shall be a Type A pedestrian signal modified so that the reflector shall be a single chamber with
2 incandescent lamps.

Lamps for "METER ON" sign will be State-furnished in conformance with the provisions in "Materials" of these special
provisions.

The message shall be white "METER ON" as shown on the plans.  White color shall be in conformance with the
provisions in Section 86-4.06, "Pedestrian Signal Faces," of the Standard Specifications.

Lenses shall be 4.8-mm, minimum thickness, clear acrylic or polycarbonate plastic or 3-mm nominal thickness glass
fiber reinforced plastic, with molded, one piece, neoprene gasket.  Message lettering for "METER" shall be "Series C,"
113 mm high, with uniform 13-mm stroke, and for "ON" shall be "Series C," 150 mm high, with uniform 25-mm stroke.
Letters shall be clear, transparent or translucent, with black opaque background silk screened on to the second surface of the
lens.

10-3.18  PHOTOELECTRIC CONTROLS

Contactors shall be the mercury type.

10-3.19  WIRELESS RADIO MODEM

General.--Acceptable wireless radio modem shall meet all qualifying specifications identified herein, and is at least
equivalent in functionality to Metricom Ricochet ICR-900 modem, and has the adaptability to the Metricom Ricochet wide-
area wireless network.

The wireless radio modem shall utilize spread-spectrum, packet switching data technology.  The modem shall operate
within the FCC license-free Radio Frequency (RF) range of 902-928 MHz.

Each radio modem shall work with wide-area wireless network which employs frequency-hopping spreading technique
using 162 channels, with each channel having a bandwidth of 160 kHz.  The hopping shall be asynchronous and pseudo-
random.  Raw RF data rate shall be 100 kbps, minimum.

The communication protocol shall emulate existing State specified point-to-multipoint communication polling scheme.
Each modem shall be polled by a Front-End Processor (FEP) every 30 seconds and the maximum latency shall be 4 seconds.

Each modem and software shall be designed to provide a migration path to an upgrade communication protocol in
conjunction with an IP Gateway.

Radio modem.--Each radio modem shall meet the following specifications:

Receiver:
Type Double Conversion Superheterodyne
Dynamic range -98 dBm to 0 dBm
Packet error rate 1x10-1 (1x10-6 BER)
Frequency stability ±5 ppm
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Transmitter
RF output minimum (at antenna connection) +27 dBm
RF output typical +30 dBm (1.0 Watt)
Out-of-band spurious radiation FCC 15.205
Deviation ±37.5 kHz
Modulation bandwidth 160 kHz
Modulation type Gaussian frequency-shift keying (GFSK)
Output impedance 50 ohms
Frequency stability ±5 ppm

Processing
CPU SH1-RISC
Clock speed 16 MHz minimum
Memory
DRAM
FLASH ROM

2 MB minimum
512 KB minimum

Data Port
Serial interface EIA-232
Data rate 1200 bps to 115 kbps asynchronous
Parity Odd, Even or None
Data bits 7 or 8
Stop bits 1 or 2
Duplex full duplex

Electrical
Voltage 12.0 VDC (10.0 - 24.0 VDC operating range)
Rx input current @ 12 VDC (average) 400 mA
Tx input current @ 12 VDC 1 ampere
Fuse Internal thermal resettable
Voltage line protection reverse polarity

Mechanical
Interface connections:
Power
Data port
Antenna

2-pin ampere Mate-N-Lock
DB-9, female, DCE
N-type, female

Status indicator LED
Case sheet metal
Weight 0.5 kg
Size 136 mm (W) x 202 mm (D) x 50 mm (H)

Environmental
Operating range -40°C to +60°C
Operating vibration FCC part 68D paragraph 302 modified
Operating shock 20 g, 11 ms, Half sine per Military Standard 802
Humidity Military Standard 202F, Method 106 Modified, 10 days

Agency approval
FCC Certified Part 15.247
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EMI and power/control susceptibility
Electromagnetic radiation FCC Class B, Part 15.247
Electromagnetic susceptibility ANSI C37.90.2 Modified
Surge withstanding capability ANSI C37.90.1, FT and SWC
Electrostatic Discharge IEC 801.2

Serial Cable Assembly
A serial cable assembly shall be provided to terminate the radio modem to the terminal blocks in the controller
cabinet.  All connector pins shall be crimp-type.

Communication Protocol
The radio modem shall be compatible with State specified serial communication protocol via EIA-232 interface.
The EIA-232 serial interface shall be the standard three-wire interface consisting of transmit, receive and signal
ground.  No handshaking shall be required.

Antenna.--Each radio modem shall be provided with low-profile radome antenna including cable, connectors and
mounting accessories.  The antenna shall have the following requirements:

Electronic
WSWR at resonant point 1.5:1 or less
Nominal impedance 50 ohms
Gain 3 dB minimum
Radiation pattern omni-directional
Polarization vertical
Maximum power input 125 watts
Frequency 890-950 MHz

Mechanical
Height 16 mm
Top diameter 76 mm
Base diameter 108 mm
Radome rugged, high-impact plastic with black finish

Installation
The antenna shall be mounted on the top of a metallic enclosure with a waterproof adhesive.  The adhesive shall be
resistant to exposure in the temperature range of -37° to 149°C.  The adhesive shall not degrade with minor
temporary exposure to gasoline, JP-4, mineral spirits, motor oil, acetone, or methyl ethyl Icetone.

Antenna cable
The antenna shall come with 0.5 m length of RG58/U coax cable with type N, male connector on the end.  The
antenna cable shall be routed through a waterproof cord-grip box (CGB) connector into the metallic enclosure.

Warranty.--The wireless radio modem shall have a minimum one-year warranty during which the manufacturer shall
replace or repair any units that proven to be defective at no additional cost to the State.  The warranty period starts on the date
the modem is registered with network name server after its installation has been accepted in the field.

10-3.20  POWER ADAPTER FOR WIRELESS RADIO MODEM

Power Adapter.--The power adapter shall have the following requirements:

Input 115 VAC
Output +12 VDC at 1 ampere
Regulation 2% line, 2% load with 50 mV peak-to-peak ripple maximum
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10-3.21  REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT

Salvaged electrical materials shall be hauled to Caltrans Electrical Maintenance Station, 30 Rickard Street, San
Francisco, CA  94134, (415) 330-6509 and stockpiled.

The Contractor shall provide the equipment, as necessary, to safely unload and stockpile the material.  A minimum of 2
working days' notice shall be given prior to delivery.

10-3.22  PAYMENT

Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract price
paid for the item requiring the material to be salvaged and no additional compensation will be allowed therefor.

Lighting (Stage Construction) will be measured and paid for in the same manner specified for lighting in Section 86 of
the Standard Specifications.

The contract lump sum price paid for traffic operations system shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing traffic operations system,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

SECTION 11.  MODIFIED STANDARD SPECIFICATION SECTIONS

SECTION 11-1.  (BLANK)

SECTION 11-2.  PORTLAND CEMENT CONCRETE

11-2.01   GENERAL

Portland cement concrete shall conform to the provisions in this Section 11-2, "Portland Cement Concrete," and the
section entitled "Portland Cement Concrete" in Section 8, "Materials," of these special provisions.  Section 90, "Portland
Cement Concrete," of the Standard Specifications is deleted.  Section 90, "Portland Cement Concrete," of the Standard
Specifications is amended to read as follows.

SECTION 90: PORTLAND CEMENT CONCRETE

90-1 GENERAL

90-1.01   DESCRIPTION

• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

• The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will
determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

• Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise

specified in these specifications or the special provisions.
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:
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Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Other portions of structures

400 min., 475 max.
400 min., 475 max.
350 min., 475 max.

Concrete not designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Prestressed members
Seal courses
Other portions of structures

400 min.
400 min.
400 min.
400 min.
350 min.

Concrete for precast members 350 min., 550 max.

• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

• Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518.

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2  MATERIALS

90-2.01   CEMENT

• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland
cement or Type V portland cement.

• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent
by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP
(MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation: C 150.

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus
0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50 percent; and



Contract No.  04-4874F4
151

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02   AGGREGATES

• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.
• Natural aggregates shall be thoroughly and uniformly washed before use.
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting

devices for obtaining samples of aggregates, in conformance with California Test 125.
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water

content provided in Section 90-6.06, "Amount of Water and Penetration."
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete
or one day's pour, whichever is smaller.

• Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.
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• The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least
4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

• Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the
Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the
Engineer.

• The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.

• No extension of contract time will be allowed for the time required to perform the freezing and thawing test.
• When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix

proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.

90-2.02A   Coarse Aggregate

• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.

• Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test Requirements
Loss in Los Angeles Rattler (after 500
revolutions)

211 45% max.

Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B   Fine Aggregate

• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof.  Manufactured sand shall be well graded.

• Fine aggregate shall conform to the following quality requirements:
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Test
California

Test Requirements
Organic Impurities 213 Satisfactorya

Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:

Operating Range 217 75, min.
Contract Compliance 217 71, min.

a  Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03   WATER

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test
417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and
shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422,
nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no case
shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than
25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266
or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with
the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized
water, tested in conformance with the requirements in ASTM Designation:  C 109.

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90-2.04   ADMIXTURE MATERIALS

• Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation:  C 494.
B. Air-entraining Admixtures—ASTM Designation:  C 260.
C. Calcium Chloride—ASTM Designation:  D 98.
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618;

silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."
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90-3  AGGREGATE GRADINGS

90-3.01   GENERAL

• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

• Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation

37.5-mm x 19-mm 25-mm 19 - 41

25-mm x 4.75-mm 19-mm 52 - 85

25-mm x 4.75-mm 9.5-mm 15 - 38

12.5-mm x 4.75-mm 9.5-mm 40 - 78

9.5-mm x 2.36-mm 9.5-mm 50 - 85

Fine Aggregate 1.18-mm 55 - 75

Fine Aggregate 600-µm 34 - 46

Fine Aggregate 300-µm 16 - 29

• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02   COARSE AGGREGATE GRADING

• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating Contract Operating Contract Operating Contract Operating Contract
Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x ± 18 X ± 25 88-100 86-100 — — — —
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.
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90-3.03   FINE AGGREGATE GRADING

• Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance

9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X ± 10 X ± 13
600-µm X ± 9 X ± 12
300-µm X ± 6 X ± 9
150-µm 2-12 1-15
75-µm 0-8 0-10

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10
and 40.

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04   COMBINED AGGREGATE GRADINGS

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

• The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

• The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates
Percentage Passing

Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.
50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35 - 49
1.18-mm 17-33 20-35 25-37 25 - 37
600-µm 10-22 12-25 15-25 15 - 25
300-µm 4-10 5-15 5-15 5 - 15
150-µm 1-6 1-8 1-8 1 - 8
75-µm 0-3 0-4 0-4 0 - 4

• Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.
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90-4  ADMIXTURES

90-4.01   GENERAL

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

• Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same

source and of the same percentage.
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as

furnished is not uniform in properties, its use shall be discontinued.
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects

of all admixtures used will be realized.

90-4.02   MATERIALS

• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90-4.03   ADMIXTURE APPROVAL

• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

• When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used
at the dosage normally recommended by the manufacturer of the admixture.

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES

• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.
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• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES

• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.
• The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium

oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C 618.

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09   BLANK

90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.
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• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge.  Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5  PROPORTIONING

90-5.01   STORAGE OF AGGREGATES

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:
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A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02   PROPORTIONING DEVICES

• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of
±0.5 percent of its designated mass or volume.

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03   PROPORTIONING

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be
proportioned by mass.

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.
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• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A   Proportioning for Pavement

• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.
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90-6  MIXING AND TRANSPORTING

90-6.01   GENERAL

• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02   MACHINE MIXING

• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

• The size of batch shall not exceed the manufacturer's guaranteed capacity.
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of
batches proportioned and mixed.

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).
C. Mixed completely in a truck mixer (transit-mixed concrete).
D. Mixed completely in a paving mixer.
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• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03   TRANSPORTING MIXED CONCRETE

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load.

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04   TIME OR AMOUNT OF MIXING

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.
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• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05   HAND-MIXING

• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level
platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06   AMOUNT OF WATER AND PENETRATION

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum
Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —
Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —

Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.
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90-7  CURING CONCRETE

90-7.01   METHODS OF CURING

• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A   Water Method

• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B   Curing Compound Method

• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
• Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309,

Type 1-D, Class A.

• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

• The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m2 in 24 hours or more than 0.45-kg/m2 in 72 hours.

• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special

provisions and no specific kind is specified, any of the curing compounds listed above may be used.
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.
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• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

• Agitation shall not introduce air or other foreign substance into the curing compound.
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

• The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations."  The 210-L barrels shall have removable lids and airtight fasteners.  The 19-L containers
shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On-site storage tanks
shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The
invoice shall contain the same information as that required herein for container labels.

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C   Waterproof Membrane Method

• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing
membrane shall remain in place for a period of not less than 72 hours.

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.
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90-7.01D   Forms-In-Place Method

• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02   CURING PAVEMENT

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03   CURING STRUCTURES

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

• The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.
The curing compound shall be curing compound (1).  The curing compound shall be applied progressively during the deck
finishing operations immediately after finishing operations are completed on each individual portion of the deck.  The water
cure shall be applied not later than 4 hours after completion of deck finishing or, for portions of the decks on which finishing
is completed after normal working hours, the water cure shall be applied not later than the following morning.

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04   CURING PRECAST CONCRETE MEMBERS

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.
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B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES

• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06   CURING SLOPE PROTECTION

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07   CURING MISCELLANEOUS CONCRETE WORK

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

• Mortar and grout shall be cured by keeping the surface damp for 3 days.
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be

cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8  PROTECTING CONCRETE

90-8.01   GENERAL

• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.
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• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02   PROTECTING CONCRETE STRUCTURES

• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03   PROTECTING CONCRETE PAVEMENT

• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California
Test 523.

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent

protective material, so that the pavement is not damaged; and
C. No part of the track shall be closer than 0.3-m from the edge of pavement.

• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.
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90-9  COMPRESSIVE STRENGTH

90-9.01   GENERAL

• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of ASTM Designation: C 172.  Test cylinders will be molded and initially
field cured in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing
laboratory in conformance with the requirements of ASTM Designation: C 39.  A strength test shall consist of the average
strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show
evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the
strength of the remaining cylinder.

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

• No single compressive strength test shall represent more than 250 m3.
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.
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• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

• The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.
B. Mixing equipment and procedures used.
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used.
D. Penetration of the concrete.
E. The air content of the concrete if an air-entraining admixture is used.
F. The age at time of testing and strength of all concrete cylinders tested.

• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10  MINOR CONCRETE

90-10.01   GENERAL

• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02   MATERIALS

• Minor concrete shall conform to the following requirements:

90-10.02A   Cementitious Material

• Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B   Aggregate

• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.
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• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C   Water

• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D   Admixtures

• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03   PRODUCTION

• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04   CURING MINOR CONCRETE

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05   PROTECTING MINOR CONCRETE

• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06   MEASUREMENT AND PAYMENT

• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.
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90-11   MEASUREMENT AND PAYMENT

90-11.01   MEASUREMENT

• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02   PAYMENT

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

SECTION 12.  (BLANK)
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Exhibit “B”

SECTION 13.  RAILROAD RELATIONS AND INSURANCE REQUIREMENTS

SECTION 13-1.  RELATIONS WITH RAILROAD COMPANY

13-1.01  GENERAL - The term "Railroad" shall be understood to mean the Union Pacific Railroad Company.

It is expected that the Railroad will cooperate with the Contractor to the end that the work may be handled in an
efficient manner.  However, except for the additional compensation provided for hereinafter for delays in completion of
specific unit of work to be performed by the Railroad, and except as provided in Public Contracts Code Section 7102, the
Contractor shall have no claim for damages, extension of time, or extra compensation in the event his work is held up by
any of the work to be performed by the Railroad.

The Contractor must understand the Contractor's right to enter Railroads property is subject to the absolute right of
Railroad to cause the Contractor's work on Railroad's property to cease if, in the opinion of Railroad, Contractor's activities
create a hazard to Railroad's property, employees, and/or operations.

The Contractor will be required to sign and submit to the Railroad the Contractor’s Endorsement, in the form attached
hereto.

• RAILROAD REQUIREMENTS - The contractor shall notify Patrick A. Kerr, Manager Industry and Public
Projects, 10031 Foothills Blvd., Roseville, CA 95678, Telephone (916) 789-6334 and the Engineer, in writing, at least
ten (10) working days before performing any work on, or adjacent to the property or tracks of the Railroad.

The Contractor shall cooperate with the Railroad where work is over or under the tracks, or within the limits of
Railroad property, in order to expedite the work and to avoid interference with the operation of railroad equipment.

The Contractor shall comply with the rules and regulations of Railroad or the instructions of its representatives
in relation to the proper manner of protecting the tracks and property of Railroad and the traffic moving on such tracks,
as well as the wires, signals and other property of Railroad, its tenants or licensees, at and in the vicinity of the work
during the period of construction.

The Contractor shall perform his work in such manner and at such times as shall not endanger or interfere with
the safe operation of the tracks and property of Railroad and traffic moving on such tracks, as well as wires, signals and
other property of Railroad, its tenants or licensees, at or in the vicinity of the work.

The Contractor shall take protective measures necessary to keep railroad facilities, including track ballast, free
of sand or debris resulting from his operations. Any damage to railroad facilities resulting from Contractor's operations
will be repaired or replaced by Railroad and the cost of such repairs or replacement shall be deducted from the
contractor's progress and final pay estimates.

The Contractor shall contact the Railroad’s “Call Before You Dig” at least 48 hours prior to commencing work,
at 1-800-336-9193 (a 24 hour number) to determine location of fiber optics.  If a telecommunications system is buried
anywhere on or near railroad property, the Contractor will co-ordinate with the Railroad and the Telecommunication
Company(ies) to arrange for relocation or other protection of the system prior to beginning any work on or near Railroad
Property.

The Contractor shall not pile or store any materials nor park any equipment closer than 25’- 0” to the centerline
of the nearest track, unless directed by Railroad’s representative.

The Contractor shall also abide by the following temporary clearances during the course of construction:

12’-0” horizontally from centerline of track
21’-0” vertically above top of rail
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The temporary vertical construction clearance above provided will not be permitted until authorized by the
Public Utilities Commission.  It is anticipated that authorization will be received not later than fifteen days after the
approval of the contract by the Attorney General.  In the event authorization is not received by the time specified, and, if
in the opinion of the Engineer, the Contractor’s operations are delayed or interfered with by reason of authorization not
being received by the said time, the State will compensate the Contractor for such delay in conformance with the
provisions in Section 8-1.09, “Right of Way Delays,” of the Standard Specifications and not otherwise.

Walkways with railing shall be constructed by Contractor over open excavation areas when in close proximity
of tracks, and railings shall not be closer than 8'-6" horizontally from centerline of the nearest track, if tangent, or 9'-6" if
curved.

Any infringement on the above temporary construction clearances due to the Contractor's operations shall be
submitted to the Railroad by way of Engineer, and shall not be undertaken until approved by the Railroad, and until the
Engineer has obtained any necessary authorization from any governmental body or bodies having jurisdiction thereover.
No extension of time or extra compensation will be allowed in the event the Contractor's work is delayed pending
Railroad approval and governmental authorization.

When the temporary vertical clearance is less than 22'-6" above top of rail, Railroad shall have the option of
installing tell-tales or other protective devices Railroad deems necessary for protection of Railroad trainmen or rail
traffic.

Four sets of plans, in 11” x 17” format, and two sets of calculations showing details of construction affecting the
Railroad’s tracks and property not included in the contract plans, including but not limited to shoring and falsework,
shall be submitted to the Engineer for review prior to submittal to Railroad for final approval. Falsework shall comply
with UPRR guidelines. Demolition of existing structures shall comply with UPRR guidelines.  Shoring shall be designed
in accordance with UPRR’s shoring requirement of Drawing No. 106613 and guidelines for shoring and falsework, latest
edition, issued by the Railroad’s Office of Chief Engineer. Shoring and falsework plans and calculations shall be
prepared and signed by an engineer who is registered as Civil Engineer in the State of California. This work shall not be
undertaken until such time as the Railroad has given such approval, review by Railroad may take up to six (6) weeks
after receipt of all necessary information.

The Contractor shall notify the Engineer in writing, at least 25 calendar days but not more than 40 days in advance
of the starting date of installing temporary work with less than permanent clearance at each structure site.  The
Contractor will not be permitted to proceed with work across railroad tracks unless this requirement has been met.  No
extension of time or extra compensation will be allowed in the event that the Contractor's work is delayed because of his
failure to comply with the requirements in this paragraph.

Private crossings at grade over tracks of Railroad for the purpose of hauling earth, rock, paving or other
materials will not be permitted.  If the Contractor, for the purpose of constructing highway-railway grade separation
structures, including construction ramps thereto, desires to move equipment or materials across Railroad’s tracks,
Contractor must first obtain permission from Railroad.  Should Railroad approved the crossing, Contractor may be
required to execute a private crossing agreement.  By this agreement, the Contractor would be required to bear the cost of
the crossing surface, together with any warning devices that might be required.  Contractor shall furnish his own
employees as flagmen to control movements of vehicles on the private roadway and shall take all measures necessary to
prevent the use of such roadway by unauthorized persons and vehicles.

Blasting will be permitted only when approved by the Railroad.

The Contractor shall, upon completion of the work covered by this contract to be performed by Contractor upon the
premises or over or beneath the tracks of Railroad, promptly remove from the premises of Railroad all of Contractor's tools,
equipment, implements and other materials, whether brought upon said premises by said Contractor or any subcontractor,
employee or agent of Contractor or of any subcontractor, and cause said premises to be left in a clean and presentable
condition.

All under track pipeline installations shall be constructed in conformance with Railroad’s current standards
which may be obtained from Railroad. The general guidelines are as follows:
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Edges of jacking or boring pit excavations shall be kept a minimum of 20 feet from the centerline of the nearest track.  If
the pipe to be installed under the track is four (4) inches in diameter or less, the top of the pipe shall be at least 42 inches
below base of rail.  If the pipe diameter is greater than four (4) inches in diameter, it must be encased and the top of the steel
pipe casing shall be at least 66 inches below base of rail.  Installation of any pipe or conduit under Railroad’s tracks is to be
done by dry bore and jack method.  No hydraulic jacking or boring will be permitted. Care is to be exercised so as not to
damage any underground facilities of Railroad.

13-1.03  PROTECTION OF RAILROAD FACILITIES -

(1). Upon advance notification of not less than ten (10) working days by Contractor, Railroad representatives,
conductors, flagmen or watchmen will be provided by Railroad to protect its facilities, property and movements of its
trains or engines.  Said notice shall be made to Patrick A. Kerr, Manager Industry and Public Projects of Railroad at
(916) 789-6334.  At the time of such notification, Contractor shall provide Railroad with a schedule of dates that
flagging services will be needed , as well as times, if outside normal working hours.  Any subsequent deviation from said
schedule shall also require ten (10) working days advance notice from the first affected date.  In general, Railroad will
furnish such personnel or other protective devices:

(a) When any part of any equipment is standing or being operated within 25 feet, measured horizontally, from
centerline of any track on which trains may operate, or when any erection or construction activities are in
progress within such limits, regardless of elevation above or below track.

(b) For any excavation below elevation of track subgrade if, in the opinion of Railroad’s representative, track
or other Railroad facilities may be subject to settlement or movement.

(c) During any clearing, grubbing, grading or blasting in proximity to Railroad which, in the opinion of
Railroad’s representative, may endanger Railroad facilities or operations.

(d) During any of Contractor's operations when, in the opinion of Railroad's representatives, Railroad facilities,
including, but not limited to, tracks, buildings, signals, wire lines or pipe lines, may be endangered.

(2) The cost of flagging and inspection provided by Railroad during the period of constructing that portion of
the project located on or near Railroad property, as deemed necessary for the protection of Railroad's facilities and trains, will
be borne by the State for a period of 22 working days beginning on the date work commences on or near property of
Railroad.  The Contractor shall pay to the State liquidated damages in the sum of $500 per day for each day in excess of the
above 22 working days the Contractor works on or near Railroad property, and which requires flagging protection of
Railroad's facilities and trains.

13-1.04 WORK BY RAILROAD - Railroad will furnish or cause to be furnished as necessary due to construction,
labor materials, tools and equipment to perform certain works including relocation of telephone, telegraphy and signal
lines and appurtenances and will perform any other work in connection therewith.

The work by Railroad will be performed by its own forces and is not a part of the work under this contract.

(a) The Railroad will perform preliminary engineering inspection and flagging as specified in Section 13-1.03
“Protection of Railroad Facilities”.

13-1.05 DELAYS DUE TO WORK BY RAILROAD - No delays due to work by Railroad are anticipated.

If delays due to work by the Railroad occur, and the Contractor sustains loss which, in the opinion of the Engineer,
could not have been avoided by the judicious handling of forces, equipment and plant, the amount of said loss shall be
determined as provided in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

If a delay due to work by Railroad occurs, an extension of time determined pursuant to the provisions in Section
8-1.07, "Liquidated Damages," of the Standard Specifications will be granted.

13-1.06 LEGAL RELATIONS - The provisions of this section, "Relations with Railroad Company" and the
provisions of the following section, "Railroad Protective Insurance," of these special provisions shall inure directly to the
benefit of Railroad.
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SECTION 13-2.  RAILROAD PROTECTIVE INSURANCE

The term "Railroad" shall be understood to mean the Union Pacific Railroad Company.
In addition to any other form of insurance or bonds required under the terms of the contract and specifications, the

Contractor will be required to carry insurance of the kinds and in the amounts hereinafter specified.
Such insurance shall be approved by the Railroad before any work is performed on Railroad's property and shall

be carried until all work required to be performed on or adjacent to the Railroad's property under the terms of the
contract is satisfactorily completed as determined by the Engineer, and thereafter until all tools, equipment and materials
have been removed from Railroad's property and such property is left in a clean and presentable condition.

The insurance herein required shall be obtained by the Contractor, who shall furnish the Railroad with
completed certificates, in the form attached hereto, signed by the insurance company or its authorized agent or
representative, reflecting the existence of each of the policies required by 1 and 2 below including coverage for X, C and
U and completed operations hazards, and the original policy of insurance (or a certified duplicate original policy)
required by 3 below, to:

Judy Scott
Union Pacific Railroad Company
Insurance Group
1416 Dodge Street, Room 820
Omaha, NE 68179

Certificate of insurance shall guarantee that the policy under 1 and 2 will not be amended, altered, modified or
canceled insofar as the coverage contemplated hereunder is concerned, without at least thirty (30) days notice mailed by
registered mail to the Railroad.

Full compensation for all premiums which the Contractor is required to pay on all the insurance described
hereinafter shall be considered as included in the prices paid for the various items of work to be performed under the contract,
and no additional allowance will be made therefor or for additional premiums which may be required by extensions of the
policies of insurance.
    The approximate ratio of the estimated cost of the work over or under or within 50 feet of Railroad's tracks to
the total estimated cost is 0.12. Approximate daily train traffic is 0 passenger trains and 8 freight trains.

1. Contractor's Public Liability and Property
Damage Liability Insurance

The Contractor shall, with respect to the operations he performs within or adjacent to Railroad's property, carry
regular Contractor's Public Liability and Property Damage Liability Insurance providing for the same limits as specified
for Railroad's Protective Public Liability and Property Damage Liability insurance to be furnished for and in behalf of
Railroad as hereinafter provided.

If any part of the work within or adjacent to Railroad's property is subcontracted, the Contractor in addition to
carrying the above insurance shall provide the above insurance on behalf of the subcontractors to cover their operations.

2. Contractor's Protective Public Liability and Property
Damage Liability Insurance.

The Contractor shall, with respect to the operations performed for him by subcontractors who do work within or
adjacent to Railroad's property, carry in his own behalf regular Contractor's Protective Public Liability and Property
Damage Liability Insurance providing for the same limits as specified for Railroad's Protective Public Liability and
Property Damage Liability Insurance to be furnished for and on behalf of Railroad as hereinafter provided.

3. Railroad's Protective Public Liability and Property
Damage Liability Insurance

The Contractor shall, with respect to the operations he performs within or adjacent to Railroad's property or that of
any of his subcontractors who do work within or adjacent to Railroad's property perform, have issued and furnished in favor
of Railroad, Policy or policies of insurance in the Railroad Protective Liability Form as hereinafter specified.
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Railroad Protective Liability Form

_________________________________
(Name of Insurance Company)

DECLARATIONS

Item 1. Named Insured:

Union Pacific Railroad Company
1416 Dodge Street - Mail Code 10049
Omaha, Nebraska 68179

Item 2. Policy Period: From __________to __________ 12:01 a.m., Standard Time, at the designated job
site as stated herein.

Item 3. The insurance afforded is only with respect to such of the following coverage’s as are indicated in
Item 6 by specific premium charge or charges.  The limit of the company's liability against such
coverage or coverage’s shall be as stated herein, subject to all the terms of this policy having
reference thereto.

Limits of Liability
Coverage’s Each Occurrence Aggregate

A
B
&
C

Bodily Injury Liability
Property Damage Liability
and Physical Damage to
Property

$2,000,000
Combined
Single
Limit

$6,000,000 for
Coverage’s
A, B & C

Item 4. Name and Address of Contractor:
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Item 5. Name and Address of Governmental Authority for whom the work by the Contractor is being
performed:  State of California, acting by and through its Department of Transportation, P.O. Box
942874, Sacramento, California 94274-0001

Item 6. Designation of the Job Site and Description of Work:

FOR CONSTRUCTION ON ___________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

Premium Rates per $100 of Cost Advance Premiums
Bases Coverage   A Coverage’s B & C Coverage A Coverage’s B & C
Contract
Cost $ $ $ $
Rental
Cost $ $ $ $

Countersigned ____________________, 20____ by _________________________________

________________________________
          Title
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POLICY

_________________________________________
(Name of Insurance Company)

A ______________________ insurance company, herein called the company, agrees with the
insured, named in the declarations made a part hereof, in
consideration of the payment of the premium and in reliance upon the state-
ments in the declaration made by the named insured and subject to all of the
terms of this policy:

INSURING AGREEMENTS

I. Coverage A--Bodily Injury Liability.

To pay on behalf of the insured all sums which the insured shall
become legally obligated to pay as damages because of bodily injury,
sickness, or disease, including death at any time resulting therefrom,
hereinafter called "bodily injury," either (1) sustained by any person
arising out of acts or omissions at the designated job site which are
related to or are in connection with the work described in Item 6 of the
declarations, or (2) sustained at the designated job site by the Contractor
or any employee of the Contractor, or by any employee of the Govern-
mental Authority specified in Item 5 of the Declarations, or by any
designated employee of the insured whether or not arising out of such
acts or omissions.

Coverage B--Property Damage Liability.

To pay on behalf of the insured all sums which the insured shall
become legally obligated to pay as damages because of physical injury
to or destruction of property, including loss of use of any property due to
such injury or destruction, hereinafter called "property damage," arising
out of acts or omissions at the designated job site which are related to
or are in connection with the work described in Item 6 of the declarations.

Coverage C--Physical Damage to Property.

To pay for direct and accidental loss of or damage to rolling stock
and their contents, mechanical construction equipment, or motive power
equipment, hereinafter called "loss," arising out of acts or omissions at
the designated job site which are related to or are in connection with the
work described in Item 6 of the declarations; provided such property is
owned by the named insured or is leased or entrusted to the named in-
sured under a lease or trust agreement.

II. Definitions.

(a) Insured.--The unqualified word "insured" includes the named insured
and also includes any executive officer, director or stockholder thereof
while acting within the scope of his duties as such.

(b) Contractor.--The word "contractor" means the Contractor designated
in Item 4 of the declarations and includes all subcontractors of said
Contractor but shall not include the named insured.
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(c) Designated employee of the insured.--The words "designated em-
ployee of the insured" mean:

(1) any supervisory employee of the insured at the job site,

(2) any employee of the insured while operating, attached to or
engaged on work trains or other railroad equipment at the job
site which are assigned exclusively to the Contractor, or

(3) any employee of the insured not within (1) or (2) who is specifi-
cally loaned or assigned to the work of the Contractor for pre-
vention of accidents or protection of property, the cost of whose
services is borne specifically by the Contractor or by govern-
mental authority.

(d) Contract.--The word "contract" means any contract or agreement to
carry a person or property for a consideration or any lease, trust or
interchange contract or agreement respecting motive power, rolling
stock or mechanical construction equipment.

III. Defense, Settlement, Supplementary Payments.

With respect to such insurance as is afforded by this policy under
Coverage’s A and B, the company shall:

(a) defend any suit against the insured alleging such bodily injury or
property damage and seeking damages which are payable under the
terms of this policy, even if any of the allegations of the suit are
groundless, false or fraudulent; but the company may make such
investigation and settlement of any claim or suit as it deems ex-
pedient;

(b) pay, in addition to the applicable limits of liability:

(1) all expenses incurred by the company, all costs taxed against
the insured in any such suit and all interest on the entire amount
of any judgment therein which accrues after entry of the judg-
ment and before the company has paid or tendered or deposited
in court that part of the judgment which does not exceed the
limit of the company's liability thereon;

(2) Premiums on appeal bonds required in any such suit, premiums
on bonds to release attachments for an amount not in excess of
the applicable limit of liability of this policy, but without obli-
gation to apply for or furnish any such bonds;

(3) expenses incurred by the insured for such immediate medical and
surgical relief to others as shall be imperative at the time of the
occurrence;

(4) all reasonable expenses, other than loss of earnings, incurred by
the insured at the company's request.

IV. Policy Period, Territory.

This policy applies only to occurrences and losses during the policy
period and within the United States of America, its territories or posses-
sions, or Canada.
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EXCLUSIONS

This policy does not apply:

(a) to liability assumed by the insured under any contract or agreement
except a contract as defined herein;

(b) to bodily injury or property damage caused intentionally by or at the
direction of the insured;

(c) to bodily injury, property damage or loss which occurs after notifica-
tion to the named insured of the acceptance of the work by the gov-
ernmental authority, other than bodily injury, property damage or
loss resulting from the existence or removal of tools, uninstalled
equipment and abandoned or unused materials;

(d) under Coverage’s A(1), B and C, to bodily injury, property damage
or loss, the sole proximate cause of which is an act or omission of any
insured other than acts or omissions of any designated employee of
any insured;

(e) under Coverage A, to any obligation for which the insured or any
carrier as his insurer may be held liable under any workmen's com-
pensation, unemployment compensation or disability benefits law, or
under any similar law; provided that the Federal Employers' Lia-
bility Act, U.S. Code (1946), Title 45, Sections 51-60, as amended,
shall for the purposes of this insurance be deemed not to be any
similar law;

(f) under Coverage B, to injury to or destruction of property (1) owned
by the named insured or (2) leased or entrusted to the named insured
under a lease or trust agreement.

(g) 1. Under any liability coverage, to injury, sickness, disease, death or
destruction

(a) with respect to which an insured under the policy is also an in-
sured under a nuclear energy liability policy issued by Nuclear
Energy Liability Insurance Association, Mutual Atomic Energy Lia-
bility Underwriters or Nuclear Insurance Association of Canada, or
would be an insured under any such policy but for its termination
upon exhaustion of its limit of liability; or

(b) resulting from the hazardous properties of nuclear material and
with respect to which (1) any person or organization is required to
maintain financial protection pursuant to the Atomic Energy Act of
1954, or any law amendatory thereof, or (2) the insured is, or had this
policy not been issued would be, entitled to indemnity from the United
States of America, or any agency thereof, under any agreement
entered into by the United States of America, or any agency thereof,
with any person or organization.

2. Under any medical payments coverage, or under any Supplemen-
tary Payments provision relating to immediate medical or surgical
relief, to expenses incurred with respect to bodily injury, sickness,
disease or death resulting from the hazardous properties of nuclear
material and arising out of the operation of a nuclear facility by any
person or organization.
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3. Under any liability coverage, to injury, sickness, disease, death or
destruction resulting from the hazardous properties of nuclear ma-
terial, if

(a) the nuclear material (1) is at any nuclear facility owned by, or
operated by or on behalf of, an insured or (2) has been discharged or
dispersed therefrom;
 (b) the nuclear material is contained in spent fuel or waste at any
time possessed, handled, used, processed, stored, transported or dis-
posed of by or on behalf of an insured; or

(c) the injury, sickness, disease, death or destruction arises out of the
furnishing by an insured of services, materials, parts or equipment in
connection with the planning, construction, maintenance, operation
or use of any nuclear facility, but if such facility is located within
the United States of America, its territories or possessions or Canada,
this exclusion (c) applies only to injury to or destruction of property
at such nuclear facility.

4. As used in this exclusion:

"hazardous properties" include radioactive, toxic or explosive prop-
erties;

"nuclear material" means source material, special nuclear material or
byproduct material;

"source material", "special nuclear material", and "byproduct ma-
terial" have the meanings given them in the Atomic Energy Act of
1954 or in any law amendatory thereof;

"spent fuel" means any fuel element or fuel component, solid or
liquid, which has been used or exposed to radiation in a nuclear
reactor;

"waste" means any waste material (1) containing byproduct material
and (2) resulting from the operation by any person or organization
of any nuclear facility included within the definition of nuclear
facility under paragraph (a) or (b) thereof;

"nuclear facility" means

(a) any nuclear reactor,

(b) any equipment or device designed or used for (1) separating the
isotopes of uranium or plutonium, (2) processing or utilizing spent
fuel, or (3) handling, processing or packaging waste,

(c) any equipment or device used for the processing, fabricating or
alloying of special nuclear material if at any time the total amount
of such material in the custody of the insured at the premises where
such equipment or device is located consists of or contains more than
25 grams of plutonium or uranium 233 or any combination thereof, or
more than 250 grams of uranium 235,
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(d) any structure, basin, excavation, premises or place prepared or
used for the storage or disposal of waste, and includes the site on
which any of the foregoing is located, all operations conducted on
such site and all premises used for such operations;
"nuclear reactor" means any apparatus designed or used to sustain
nuclear fission in a self-supporting chain reaction or to contain a
critical mass of fissionable material;

with respect to injury to or destruction of property, the word "in-
jury" or "destruction" includes all forms of radioactive contamination
of property.

(h) under Coverage C, to loss due to nuclear reaction, nuclear radiation
or radioactive contamination, or to any act or condition incident to
any of the foregoing.

CONDITIONS

(The conditions, except conditions 3, 4, 5, 7, 8, 9, 10, 11 and 12,
apply to all coverage’s.  Conditions 3, 4, 5, 7, 8, 9, 10, 11 and

12, apply only to the coverage noted thereunder.)

1.  Premium.--The premium bases and rates for the hazards described in
the declarations are stated therein.  Premium bases and rates for hazards not
so described are those applicable in accordance with the manuals in use by the company.

The term "contract cost" means the total cost of all work described in
Item 6 of the declarations.

The term "rental cost" means the total cost to the Contractor for rental
of work trains or other railroad equipment, including the remuneration of
all employees of the insured while operating, attached to or engaged thereon.

The advance premium stated in the declarations is an estimated premium
only.  Upon termination of this policy the earned premium shall be computed
in accordance with the company's rules, rates, rating plans, premiums and
minimum premiums applicable to this insurance.  If the earned premium thus
computed exceeds the estimated advance premium paid, the company shall
look to the Contractor specified in the declarations for any such excess; if
less, the company shall return to the said Contractor the unearned portion
paid.

In no event shall payment of premium be an obligation of the named
insured.

2.  Inspection.--The named insured shall make available to the company
records of information relating to the subject matter of this insurance.

The company shall be permitted to inspect all operations in connection
with the work described in Item 6 of the declarations.

3.  Limits of Liability, Coverage A.--The limit of bodily injury liability
stated in the declarations as applicable to "each person" is the limit of the
company's liability for all damages, including damages for care and loss of
services, arising out of bodily injury sustained by one person as the result of
any one occurrence; the limit of such liability stated in the declarations as
applicable to "each occurrence" is, subject to the above provision respecting
each person, the total limit of the company's liability for all such damage
arising out of bodily injury sustained by two or more persons as the result of
any one occurrence.
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4.  Limits of Liability, Coverage’s B and C.--The limit of liability under Cov-
erages B and C stated in the declarations as applicable to "each occurrence" is
the total limit of the company's liability for all damages and all loss under
Coverage B and C combined arising out of physical injury to, destruction or
loss of all property of one or more persons or organizations, including the loss
of use of any property due to such injury or destruction under Coverage B, as
the result of any one occurrence.

Subject to the above provision respecting "each occurrence," the limit of
liability under Coverage’s B and C stated in the declarations as "aggregate"
is the total limit of the company's liability for all damages and all loss under
Coverage’s B and C combined arising out of physical injury to, destruction or
loss of property, including the loss of use of any property due to such injury
or destruction under Coverage B.

Under Coverage C, the limit of the company's liability for loss shall not
exceed the actual cash value of the property, or if the loss is of a part thereof
the actual cash value of such part, at time of loss, nor what it would then cost
to repair or replace the property or such part thereof with other of like kind
and quality.

5.  Severalty of Interests, Coverage’s A and B.-- The term "the insured" is
used severally and not collectively, but the inclusion herein of more than one
insured shall not operate to increase the limits of the company's liability.

6.  Notice.--In the event of an occurrence or loss, written notice containing
particulars sufficient to identify the insured and also reasonably obtainable
information with respect to the time, place and circumstances thereof, and
the names and addresses of the injured and of available witnesses, shall be
given by or for the insured to the company or any of its authorized agents
as soon as practicable.  If claim is made or suit is brought against the insured,
he shall immediately forward to the company every demand, notice, summons
or other process received by him or his representative.

7.  Assistance and Cooperation of the Insured, Coverage’s A and B.--The insured shall
cooperate with the company and, upon the company's request,
attend hearings and trials and assist in making settlements, securing and
giving evidence, obtaining the attendance of witnesses and in the conduct of
suits.  The insured shall not, except at his own cost, voluntarily make any pay-
ment, assume any obligation or incur any expense other than for such immedi-
ate medical and surgical relief to others as shall be imperative at the time of
accident.

8.  Action Against Company, Coverages A and B.--No action shall lie
against the company unless, as a condition precedent thereto, the insured shall
have fully complied with all the terms of this policy, nor until the amount of
the insured's obligation to pay shall have been finally determined either by
judgment against the insured after actual trial or by written agreement of the
insured, the claimant and the company.

Any person or organization or the legal representative thereof who has
secured such judgment or written agreement shall thereafter be entitled to
recover under this policy to the extent of the insurance afforded by this
policy.  No person or organization shall have any right under this policy to
join the company as a party to any action against the insured to determine
the insured's liability.  Bankruptcy or insolvency of the insured or of the
insured's estate shall not relieve the company of any of its obligations here-
under.
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Coverage C.--No action shall lie against the company unless, as a condition
precedent thereto, there shall have been full compliance with all the terms of
this policy nor until 30 days after proof of loss is filed and the amount of loss
is determined as provided in this policy.

9.  Insured's Duties in Event of Loss, Coverage C.--In the event of loss  the
insured shall:

(a) protect the property, whether or not the loss is covered by this policy,
and any further loss due to the insured's failure to protect shall not be
recoverable under this policy; reasonable expenses incurred in afford-
ing such protection shall be deemed incurred at the company's request;

 (b) file with the company, as soon as practicable after loss, his sworn
proof of loss in such form and including such information as the
company may reasonably require and shall, upon the company's re-
quest, exhibit the damaged property.

10.  Appraisal, Coverage C.--If the insured and the company fail to agree
as to the amount of loss, either may, within 60 days after the proof of loss is
filed, demand an appraisal of the loss.  In such event the insured and the com-
pany shall each select a competent appraiser, and the appraisers shall select a
competent and disinterested umpire.  The appraisers shall state separately the
actual cash value and the amount of loss and failing to agree shall submit
their differences to the umpire.  An award in writing of any two shall deter-
mine the amount of loss.  The insured and the company shall each pay his
chosen appraiser and shall bear equally the other expenses of the appraisal
and umpire.

The company shall not be held to have waived any of its rights by any act
relating to appraisal.

11.  Payment of Loss, Coverage C.--The company may pay for the loss in
money but there shall be no abandonment of the damaged property to the
company.

12.  No Benefit to Bailee, Coverage C.--The insurance afforded by this
policy shall not inure directly or indirectly to the benefit of any carrier or
bailee, other than the named insured, liable for loss to the property.

13.  Subrogation.--In the event of any payment under this policy, the
company shall be subrogated to all the insured's rights of recovery therefor
against any person or organization and the insured shall execute and deliver
instruments and papers and do whatever else is necessary to secure such rights.
The insured shall do nothing after loss to prejudice such rights.

14.  Application of Insurance.--The insurance afforded by this policy is
primary insurance.

15.  Three Year Policy.--A policy period of three years is comprised of
three consecutive annual periods.  Computation and adjustment of earned
premium shall be made at the end of each annual period.  Aggregate limits of
liability as stated in this policy shall apply separately to each annual period.

16.  Changes.--Notice to any agent or knowledge possessed by any agent
or by any other person shall not effect a waiver or a change in any part of
this policy or stop the company from asserting any right under the terms
of this policy; nor shall the terms of this policy be waived or changed, except
by endorsement issued to form a part of this policy.
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17.  Assignment.--Assignment of interest under this policy shall not bind
the company until its consent is endorsed hereon.

18.  Cancellation.--This policy may be canceled by the named insured by
mailing to the company written notice stating when thereafter the cancellation
shall be effective.  This policy may be canceled by the company by mailing to
the named insured, Contractor and governmental authority at the respective
addresses shown in this policy written notice stating when not less than 30
days thereafter such cancellation shall be effective.  The mailing of notice
as aforesaid shall be sufficient proof of notice.  The effective date and hour of
cancellation stated in the notice shall become the end of the policy period.
Delivery of such written notice either by the named insured or by the company
shall be equivalent to mailing.

If the named insured cancels, earned premium shall be computed in accord-
ance with the customary short rate table and procedure.  If the company
cancels, earned premium shall be computed pro rata.  Premium adjustment
may be made either at the time cancellation is effected or as soon as practica-
ble after cancellation becomes effective, but payment or tender of unearned
premium is not a condition of cancellation.

19.  Declaration.--By acceptance of this policy the named insured agrees
that such statements in the declarations as are made by him are his agree-
ments and representations, that this policy is issued in reliance upon the truth
of such representations and that this policy embodies all agreements existing
between himself and the company or any of its agents relating to this in-
surance.

In witness whereof, the __________________ Insurance Company has caused this policy to be

signed by its president and a secretary at ___________, and counter-

signed on the declaration page by a duly authorized agent of the company.

(Facsimile of Signature) (Facsimile of Signature)

____________________ ______________________
Secretary President
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CERTIFICATE OF INSURANCE
Exhibit “C”

This is to certify to: RAILROAD FILE NO.:

(1) Railroad Agreements Branch, MS #9-2/9G
Engineering Service Center
California Department of Transportation
State of California
1801 30th Street, Sacramento, California  95816

(2) and to the following Railroad Company

that such insurance as is afforded by the policy or policies described below for bodily injury liability and property
damage liability is in full force and effect as of the date of this certificate and covers the following contractor as a
named insured with respect to liability for damages arising out of operations performed by or for the named
insured in connection with the contract or work described below.

1. Named Insured and Address

This is to certify that policies of insurance listed below have been issued to the insured named above and are in
force at this time.  Notwithstanding any requirement, term or condition of any contract or other document with re-
spect to which this certificate may be issued or may pertain, the insurance afforded by the policies described herein is
subject to all the terms, exclusions and conditions of such policies.

2. Description of Work

Contract No. ____________________________________

3. Coverage’s Policy
Expiration Date

Limits of Liability
Each Occurrence Aggregate

Contractor's
Bodily Injury Liability and
Property Damage Liability

Umbrella or Excess Liability
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All of the coverages include coverage for the completed operations hazard, and X, C and U exposures.

Name of Insurance Company by Coverage

Coverage’s Company Policy Number

Bodily Injury Liability

Property Damage Liability

Umbrella or Excess Liability

4. The policy or policies described above will not be amended, altered, modified or cancelled until thirty (30)
days after written notice thereof has been given by registered mail to the Railroad named as certificate holder in this
certificate.

Certificate Date:

For ______________________________
(Insurance Company)

State of California
By _______________________________ Department of Transportation
(Authorized Agent or Representative) DH-0S-A104(8-10-99)



Contract No.  04-4874F4
189

CONTRACTOR’S ENDORSEMENT

As a condition to entering upon Railroad’s right-of-way to perform work pursuant to this agreement, Licensee’s
contractor, ______________________________________________________________, whose address is
__________________________________________________________________________ (hereinafter “Contractor), agrees
to comply with and be bound by all the terms and provisions of this agreement relating to the work to be performed and the
insurance requirements set forth in Section 13 of the Contract Special Provisions.

Before the Contractor commences any work, the Contractor will provide the Railroad with (1) a binder of insurance for
the Railroad Protective Liability Insurance described in Section 13.2 of the Contract Special Provisions, and the original
policy (or a certified duplicate original policy), and (2) a certificate issued by its insurance carrier providing the other
insurance coverage required pursuant to Section 13.2 of the Contract Special Provisions in a policy or policies which contain
the following type endorsement:

UNION PACIFIC RAILROAD COMPANY is named as an additional insured with respect to all liabilities arising out of
Insured’s performance of work on behalf of the State.

This endorsement shall be completed and directed to:

Patrick A. Kerr
Manager Industry & Public Projects
10031 Foothills Boulevard
Roseville, California 95747
(916) 789-6334

_____________________________________
CONTRACTOR (print name on above line)

By: ___________________________________

Title: __________________________________
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SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION .—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1. Name of joint venture  _________________________________________________________________________
2. Address of joint venture  ________________________________________________________________________
3. Phone number of joint venture  __________________________________________________________________
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________

____________________________________________________________________________________________

a. Describe the role of the MBE firm in the joint venture.  ___________________________________________
_________________________________________________________________________________________

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________
_________________________________________________________________________________________

5. Nature of the joint venture's business  _____________________________________________________________
____________________________________________________________________________________________

6. Provide a copy of the joint venture agreement.
7. What is the claimed percentage of MBE ownership?  _________________________________________________
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by

question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions  ________________________________________________________________________
b. Management decisions, such as:

(1) Estimating  ___________________________________________________________________________
(2). Marketing and sales  ____________________________________________________________________
(3). Hiring and firing of management personnel  _________________________________________________

_____________________________________________________________________________________
(4) Purchasing of major items or supplies  _____________________________________________________

_____________________________________________________________________________________

c. Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

____________________________________________________________________________
Name of Firm Name of Firm

____________________________________________________________________________
Signature Signature

____________________________________________________________________________
Name Name

____________________________________________________________________________
Title Title

____________________________________________________________________________
Date Date
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Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor:  During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall
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include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment.  To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants.  To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons.  Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.  Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports:   The contractor shall keep such records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work 
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:
a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not

less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,

which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized
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representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:
a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a

fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a. Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed.
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(3) Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 
under the plan approved by the Employment and Training Administration.  Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):
Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs.  The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.
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6. Withholding:
The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

7. Overtime Requirements:
No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:
Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:
The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
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does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V.  This information may be
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 
cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job.  If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:
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a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

2. At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
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Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.



Contract No.  04-4874F4
204

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction.  The prospective participant shall submit an explanation of why it
cannot provide the certification set out below.  The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction.  However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction.  If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.
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j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.
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g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered
Transactions

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 6.9

The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal

(Percent)
174  Redding, CA:

Non-SMSA Counties 6.8
CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6

CA  Del Norte; CA  Humboldt; CA  Trinity.

176 San Francisco-Oakland-San Jose, CA:
SMSA Counties:
7120 Salinas-Seaside-Monterey, CA 28.9

CA  Monterey.
7360 San Francisco-Oakland 25.6

CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.
7400 San Jose, CA 19.6

CA  Santa Clara.
7485 Santa Cruz, CA. 14.9

CA  Santa Cruz.
7500 Santa Rosa, CA 9.1

CA  Sonoma.
8720 Vallejo-Fairfield- Napa, CA 17.1

CA  Napa; CA  Solano
Non-SMSA Counties 23.2

CA  Lake; CA  Mendocino; CA  San Benito

177 Sacramento, CA:
SMSA Counties:
6920  Sacramento, CA 16.1

CA  Placer; CA  Sacramento; CA  Yolo.
Non-SMSA Counties 14.3

CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA
Sutter; CA  Yuba.

178 Stockton-Modesto, CA:
SMSA Counties:
5170  Modesto, CA 12.3

CA  Stanislaus.
8120  Stockton, CA 24.3

CA  San Joaquin.
Non-SMSA Counties 19.8

CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.
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Goal
(Percent)

179 Fresno-Bakersfield, CA
SMSA Counties:
0680  Bakersfield, CA 19.1

CA  Kern.
2840  Fresno, CA 26.1

CA  Fresno.
Non-SMSA Counties 23.6

CA  Kings; CA  Madera; CA  Tulare.

180 Los Angeles, CA:
SMSA Counties:
0360  Anaheim-Santa Ana-Garden Grove, CA 11.9

CA  Orange.
4480  Los Angeles-Long Beach, CA 28.3

CA  Los Angeles.
6000  Oxnard-Simi Valley-Ventura, CA 21.5

CA  Ventura.
6780  Riverside-San Bernardino-Ontario, CA. 19.0

CA  Riverside; CA  San Bernardino.
7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7

CA  Santa Barbara.
Non-SMSA Counties 24.6

CA  Inyo; CA  Mono; CA  San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320  San Diego, CA. 16.9

CA  San Diego.
Non-SMSA Counties 18.2

CA  Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS

As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as
follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification
involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be 8.
In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the

trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary
responsibility for meeting the training requirements imposed by this special provision.  The Contractor shall also insure that
this Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of trainees or apprentices
in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment.  Prior to
commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be
trained in each selected classification and training program to be used.  Furthermore, the Contractor shall specify the starting
time for training in each of the classifications.  The Contractor will be credited for each trainee or apprentice employed by
him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for
such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training
Special Provision.  Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices
(e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women
trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment.  The Contractor will
be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance with this Training Special Provision.  This training commitment is not intended, and shall not be
used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman.  The Contractor should
satisfy this requirement by including appropriate questions in the employee application or by other suitable means.
Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by
the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the
Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the
classification concerned by the end of the training period.   Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial
Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training
shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program.  It is the intention of these provisions
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions.  Training is
permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is
oriented toward construction applications.  Training in the laborer classification may be permitted provided that significant
and meaningful training is provided and approved by the division office.  Some offsite training is permissible as long as the
training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on
this contract in accordance with an approved training program.  As approved by the Engineer, reimbursement will be made
for training of persons in excess of the number specified herein.  This reimbursement will be made even though the
Contractor receives additional training program funds from other sources, provided such other source does not specifically
prohibit the Contractor from receiving other reimbursement.  Reimbursement for offsite training indicated above may only be
made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed
on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the
trainee's or apprentice's wages during the offsite training period.
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No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the
trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the
Contractor in meeting the requirements of this Training Special Provision.  It is normally expected that a trainee or apprentice
will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the
project as long as training opportunities exist in his work classification or until he has completed his training program.  It is
not required that all trainees or apprentices be on board for the entire length of the contract.  A Contractor will have fulfilled
his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or
apprentices specified.  The number trained shall be determined on the basis of the total number enrolled on the contract for a
significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified
under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training.  The
Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily
completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance
under this Training Special Provision.


